

## 2017 AGENCY PLAN CALENDAR

2016	Monday	Tuesday	Wednesday	Thursday	Friday
<b>APRIL</b>	4	5	6	7	8
	11	12	13	14	<b>15 PreDraft HARAC Meeting</b>
	18	19	20	21	22
	25	26	27	28	29
<b>MAY</b>	2	3	4	5	<b>6 PreDraft Advocate Meeting</b>
	9	10	11	12	<b>13 Crossed Out Languague Due</b>
	16	17	18	19	<b>20 PreDraft Leadership Meeting</b>
	23	24	25	26	27
	<b>30 Holiday</b>	31	1	2	3
<b>JUNE</b>	6	7	8	9	<b>10 Draft Publication</b>
	13	14	15	16	<b>17 Draft Leadership Meeting</b>
	20	21	<b>22 Pico Gardens 6:00 p.m. Social Hall</b>	<b>23 Rose Hills 6:00 p.m. Social Hall</b>	24
	27	<b>28 Jordan Downs 3:00 p.m. Community Center</b>	29	30	1
<b>JULY</b>	<b>4 Holiday</b>	5	<b>6 Nickerson Gardens 5:00 p.m. Gym</b>	<b>7 Estrada Courts 5:00 p.m. Community Center</b>	<b>8 William Mead 5:00 p.m. Social Hall</b>
	<b>11 Draft Advocate Meeting BOC 2:00 p.m.</b>	12	<b>13 Mar Vista Gardens 5:00 p.m. Community Center</b>	<b>14 San Fernando Gardens 5:00 p.m. Community Center</b>	<b>15 S8 Valley 5:30 p.m.</b>
	<b>18 Pueblo Del Rio 3:00 p.m. Social Hall S8 Headquarters 5:30 p.m.</b>	<b>19 Ramona Gardens 5:00 p.m. Gym Imperial Courts 4:00 p.m. RAC</b>	20	<b>21 Avalon 5:00 p.m. Social Hall</b>	<b>22 Draft HARAC Meeting</b>
	25	<b>26 S8 Skid Row Apartments 10:30 a.m.</b>	<b>27 Rancho San Pedro 5:30 p.m. Social Hall</b>	<b>28 Gonzaque Village 5:00 p.m. Social Hall</b>	<b>29 S8 South 5:30 p.m.</b>
	1	2	3	4	5
<b>AUGUST</b>	8	9	10	11	12
	15	16	17	<b>18 Public Hearing St. Anne's 5:00 p.m.</b>	19
	22	23	24	<b>25 Final Documents Due</b>	26
	29	30	31	1	2
	<b>SEPTEMBER</b>	5	6	7	<b>8 Final Draft Advocate/RAC Meetings (Tentative)</b>
12		13	14	15	16
19		20	21	<b>22 2017 Final Draft BOC Approval Meeting</b>	23
26		27	28	29	30
<b>OCTOBER</b>	3	4	5	6	7
	10	11	12	13	<b>14 Last Day to Deliver to HUD</b>
	17	18	19	20	21
	24	25	26	27	28

**CALENDARIO DEL PLAN DE LA AGENCIA DEL 2017**

2016	Lunes	Martes	Miércoles	Jueves	Viernes
<b>ABRIL</b>	4	5	6	7	8
	11	12	13	14	15 Pre-Anteproyecto Junta con HARAC
	18	19	20	21	22
	25	26	27	28	29
<b>MAYO</b>	2	3	4	5	6 Pre-Anteproyecto Junta con Defensores Comunitarios
	9	10	11	12	13 Cambios de Normas
	16	17	18	19	20 Pre-Anteproyecto Junta de Liderazgo
	23	24	25	26	27
	30 Día Festivo	31	1	2	3
<b>JUNIO</b>	6	7	8	9	10 Publicación de Anteproyecto
	13	14	15	16	17 Anteproyecto Junta de Liderazgo
	20	21	22 Pico Gardens 6:00 p.m. Salón Social	23 Rose Hills 6:00 p.m. Salón Social	24
	27	28 Jordan Downs 3:00 p.m. Centro Comunitario	29	30	1
<b>JULIO</b>	4 Día Festivo	5	6 Nickerson Gardens 5:00 p.m. Gimnasio	7 Estrada Courts 5:00 p.m. Centro Comunitario	8 William Mead 5:00 p.m. Salón Social
	11 Anteproyecto Junta con Defensores Comunitarios	12	13 Mar Vista Gardens 5:00 p.m. Centro Comunitario	14 San Fernando Gardens 5:00 p.m. Centro Comunitario	15 S8 Valley 5:30 p.m.
	18 Pueblo Del Rio 3:00 p.m. Salón Social S8 Headquarters 5:30 p.m.	19 Ramona Gardens 5:00 p.m. Gimnasio Imperial Courts 4:00 p.m. RAC	20	21 Avalon 5:00 p.m. Salón Social	22 Anteproyecto Junta con HARAC
	25	26 S8 Skid Row Apartments 10:30 a.m.	27 Rancho San Pedro 5:30 p.m. Salón Social	28 Gonzaque Village 5:00 p.m. Salón Social	29 S8 South 5:30 p.m.
	1	2	3	4	5
<b>AGOSTO</b>	8	9	10	11	12
	15	16	17	18 Audiencia Pública St. Anne's 5:00 p.m.	19
	22	23	24	25 Fecha De entrega de Documentos	26
	29	30	31	1	2
	5	6	7	8 Anteproyecto Final Junta de Defensores Comunitarios (Tentativo)	9 Fecha de Entrega del Anteproyecto Final para la Junta de Comisionados
<b>SEPTIEMBRE</b>	12	13	14	15	16
	19	20	21	22 Anteproyecto Final Junta de Aprobación por Comisionados	23
	26	27	28	29	30
<b>OCTUBRE</b>	3	4	5	6	7
	10	11	12	13	14 Ultimo día para Entregar a HUD
	17	18	19	20	21
	24	25	26	27	28