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The Housing Authority of the City of Los Angeles (HACLA) has developed 
and will be publishing its Draft Agency Plan for Fiscal Year 2012 in 
compliance with the Housing Reform Act of 1998.  The Draft Agency Plan 
will be available for public review and comment beginning Friday June 24, 
2011 through Thursday August 11, 2011.  The 2012 Draft Agency Plan can 
be reviewed during normal business hours at the Resident Council and 
HACLA management offices at the large family developments and also at: 
 
 

Housing Authority of the City of Los Angeles – Central Office 
2600 Wilshire Blvd 3rd Floor - Planning Dept 

Los Angeles, CA 90057 
 
 

The Public Hearing for the 2012 Draft Agency Plan will be held: 
 

Thursday August 11, 2011  
At 1:00 p.m.  

Los Angeles Convention Center 
Conference Room 304 A/B/C 

South Hall Building 
1201 South Figueroa Street 
Los Angeles, CA 90015-1399 

(213) 741-1151 
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Executive Summary of the Annual PHA Plan 
[24 CFR Part 903.7 9 (r)] 

 
The Housing Authority of the City of Los Angeles (HACLA) has prepared the following 

Agency Plan in compliance with Section 511 of the Quality Housing and Work 

Responsibility Act of 1998 and the ensuing HUD requirements.  This Agency Plan 

contains a 5-Year Plan, which will be updated annually, and an Annual Plan.  Listed 

below are some of the primary goals that the Housing Authority currently plans to 

pursue based on its 5-Year Plan:   

 Maintain Effective Housing Authority Housing Programs In Conformance With 
HUD and Industry Standards; 

 
 Finance the Redevelopment and Rehabilitation of the Public Housing Assets and 

Apply Asset Management Techniques to Preserve the Public Investment; 
 
 Improve the Public Housing Community Environment through a Public Safety 

Approach that Focuses on Analysis and Prevention; 
 
 Maintain Comprehensive Economic Development and Self-Sufficiency 

opportunities for Extremely-Low, Very-Low and Low Income Residents and 
Program Participants; 

 
The Housing Authority’s Annual Plan is based on the premise that accomplishing the 

above 5-year goals and objectives will move the Housing Authority in a direction 

consistent with its mission.  The ability of HACLA to accomplish the above goals will be 

dependent on appropriate funding from the U.S. Congress and HUD that is 

commensurate with regulations that the Housing Authority must meet.  The plans, 

statements, budget summary, policies, etc. set forth in this Annual Plan all lead towards 

the accomplishment of the Housing Authority’s goals and objectives.  Taken as a whole, 

they outline a comprehensive approach towards the Housing Authority’s goals and 

objectives and are consistent with the City of Los Angeles Consolidated Plan.  Below are 

a few highlights from the Housing Authority’s Annual Plan: 

 Update of the Housing Authority Admissions and Continued Occupancy Policy; 

 Updates to the Housing Authority’s Section 8 Administrative Plan; 

 Emphasis on Public Housing Revitalization and Redevelopment; 

 Certification of Consistency with the City of Los Angeles Consolidated Plan; and 

  Profile of Current Housing Authority Resources. 
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PHA 5-Year and  
Annual Plan 

U.S. Department of Housing and Urban 
Development 
Office of Public and Indian Housing 

OMB No. 2577-0226 
Expires 4/30/2011 

 
 
Section 1.0  
 
PHA Information 
 
PHA Name: Housing Authority of the City of Los Angeles  
PHA Code: CA004 
PHA Type:   Small     High Performing     Standard    HCV (Section 8) 
PHA Fiscal Year Beginning:  January 2012 
 
 
Section 2.0  
 
Inventory (based on ACC units at time of FY beginning in 1.0 above) 
  
Number of PH units: __ 6,921_______________                                   
Number of HCV units: __50,669___________ 
 
 
Section 3.0  
 
Submission Type 
 

 5-Year and Annual Plan      Annual Plan Only      5-Year Plan Only 
 
   
Section 4.0  
 
PHA Consortia    PHA Consortia: (Check box if submitting a joint Plan and complete 
table below.)  N/A 
 

Participating 
PHAs  

PHA  
Code 

Program(s) 
Included in the 
Consortia 

Programs Not in 
the Consortia 

No. of Units in Each 
Program 
PH HCV 

PHA 1:       
PHA 2:      
PHA 3:      
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5.0  5-Year Plan. 
 
 
Section 5.1  
 
Mission 
 

HACLA will preserve its existing affordable housing supply of 75,400 units while 

ensuring these units are both safe and clean and will spearhead a collaborative 

effort to significantly increase the supply of affordable housing in LA over the 

next 10 years.  

 

HACLA will collaborate with residents and public, non-profit and private entities 

to create viable, healthy communities and to empower able residents to achieve 

financial independence.  We will achieve the above while maintaining strong 

internal controls and developing and maintaining a strong culture of mutual 

respect, fiscal responsibility, and ethical behavior by our employees, residents 

and other key stakeholders. 
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Section 5.2  
 
Goals and Objectives:   
 

The Housing Authority will pursue all available Federal assisted housing opportunities, 
and seek private and other public resources – this includes the option for debt-leverage 
financing opportunities, HOPE VI and or Choice Neighborhood Initiative ( CNI).   The 
HACLA also intends to participate in the Transitional Rental Assistance (TRA) or Rental 
Assistance Demonstration (RAD) program, contingent upon this program receiving 
congressional authorization or is otherwise implemented by HUD. 
 
The Housing Authority will strive to continue to maintain its designation of “High 
Performer” under SEMAP and PHAS.  It will work to improve the specific factors listed 
below: 
 
For Public Housing, improve the following: 

 
 Improve safety in the developments 

 
 Install over 126 security cameras throughout the developments 

 
 Repair and/or replace roofs as needed at various developments 

 
 Leverage available private or other public funds to develop mixed income 

communities. (Funding sources could include replacement housing factor funds 
or low income housing tax credits) 

 
 Work with local government to expand the supply of affordable housing 

 
 Include all viable green technologies in our redevelopment activities 

 
 Purchase REO properties in high foreclosure areas to rehabilitate and use as 

public housing, affordable rentals and homeownership opportunities 
 
 Improve resident quality of life and promote self-sufficiency through the 

implementation of various human capital development initiatives.    
 
 Implement measures to de-concentrate poverty by bringing higher income 

households to lower income developments  
 

 Implement measures to promote income mixing in public housing by assuring 
access for lower income families into 

 Hi 
 
 
  
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Section 5.2 Continue 
 her income developments 

 
For Section 8 improve or work for the following goals: 
 

 
 Apply for additional vouchers if made available by HUD 

 
 Seek partnerships with entities to further the goal of creating additional housing 

opportunities 
 
 Explore all available avenues to de-concentrate low income families with the goal 

of expanding mixed income communities 
 
 Review voucher payment standards and revise as necessary  

 
 Apply for additional VASH vouchers if they become available 

 
 Expand the FSS program and the homeownership program by seeking additional 

HUD funding 
 
 Provide voucher mobility counseling 

 
 Conduct outreach efforts to potential voucher landlords 

 
 May Project-base up to 2,900 Section 8 tenant-based vouchers  

 
 Explore the possibility of increasing the number of employed persons in assisted 

families 
 
 Explore the possibility to provide or attract supportive services to improve 

assistance recipients’ employability 
 

 Provide or attract supportive services to increase independence for the elderly or 
families with disabilities 

 
 Undertake affirmative measures to ensure access to assisted housing regardless 

of race, color, religion, national origin, sex, familiar status and disability  
 

 Undertake affirmative measures to provide a suitable living environment for 
families living in assisted housing, regardless of race, color, religion, national 
origin, sex, familiar status and disability  
 

 Undertake affirmative measures to ensure accessible housing to persons with all 
varieties of disabilities regardless of unit size required  
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Section 5.2 Continue 
 
 
The HACLA as part of the strategic plan is moving toward full implementation of 
Automated Clearing House (ACH) direct deposit for Housing Assistance Payments (HAP) 
to landlords.  This change is being implemented to expedite payments, contribute to the 
environment, decrease fraud and adhere to current industry best practices. 
 
 
For both programs: 
 

 Provide ongoing staff training on annual reviews, rent collections, rent 
calculations, verification, performance standards PHAS and SEMAP 

  
 Implement customer service training for staff 

 
 Timely implementation of regulatory changes 

 
 Seek investment properties that would provide income streams while relieving 

pressure on high foreclosure areas 
 
The HACLA will explore the feasibility of participating in the following initiatives: 
 

 Moving to Work (MTW) designation 

 HOPE VI Funding 

 Transitional Rental Assistance (TRA/PETRA) 

 Rental Assistance Demonstration (RAD) 

 
HACLA will participate in such initiatives as they meet the following criterion: 
 

 One-for-one replacement 

 No significant negative impact to resident/participant 

 Increase affordable housing stock 

 Provide additional revenues for the HACLA 

 
The Housing Authority will have intensive outreach meetings with the community prior 
to participation or submission of any application for any program that meets the 
criterion outlined above.   
 
The HACLA will explore the feasibility of public housing or homeownership programs 
within the context of revitalization activity.  Due to insufficient federal and other funds, 
the HACLA has had to reduce the amount of services that are available to residents.   
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Section 6.0 PHA Plan Update 
 
 
The HACLA will continue to seek out funding opportunities to support efforts to move 
families to self-sufficiency. 
 
 
Capital Fund Update: 
 
 
Inclusion of new Capital Fund information that included $25 million in stimulus funding.  
Most of this funding has gone toward repairing fire and water damaged units, abating 
units containing asbestos, replacement of roofs, installing security cameras and 
installing water and energy conserving measures.  All these activities were previously 
present in the Capital Fund information, the only difference is the new allocation to the 
new funding source. 
 
The Housing Authority also received $8 million in competitive stimulus grants.  These 
funds are being used for innovative landscaping, improving walkways, and green 
streetscapes at the public housing sites. 
 
 
PHA Plan Elements & Agency Plan Availability: 
 
 
Copies of the 2012 Draft Agency Plan will be made available for review at: 

 
 Public Housing Development Management Offices 

 
 Public Housing Application Center 
 
 Asset Management Department Offices 
 
 RAC/RMC Offices 

 
 Section 8 Offices 

 

 West 

 East 

 South 

 Valley 

 Applications, Processing, Issuance and Contracting (APIC) 

 Special Programs Operations and Administration (SPOA) 
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Section 6.0 Continued  
 
 

 HACLA’s central office located on the 3rd floor at 2600 Wilshire Blvd.,  
Los Angeles CA 90057 
 

 http://www.hacla.org (under the section labeled Public Documents) 
 
 

Copies of the Section 8 Administrative plan can be found at Section 8 Offices, APIC, 
SPOA and also at the HACLA website. 
 
 
Copies of the Admissions & Continued Occupancy Policy (ACOP) can be found at the 
Public Housing Development Management Offices and Public Housing Application Center 
and also at the HACLA website. 
 
 
Eligibility, Selection and Admissions Policies including Deconcentration and Wait List 
Procedures are included for the Section 8 program in the Section 8 Administrative Plan 
and for the Public Housing program in the ACOP.  All of the HACLA’s policies and 
procedures adhere to the Code of Federal Regulations and all state and local applicable 
laws.  These documents include policies and procedures governing resident or tenant 
eligibility, selection and admission that include applicable preferences for both 
programs.  Additionally, the ACOP describes unit assignment policies for public housing.   
 
 
Both the Section 8 Administrative Plan & the ACOP include the procedures for 
maintaining waitlists for admission. 
 
 
Rent Determination: 
 
All rent determination policies and procedures are found in the Section 8 Administrative 
Plan & the ACOP for their respective programs.  The HACLA has no ceiling rents and 
there are no plans to adopt any discretionary deductions or exclusions.  For Public 
Housing in the upcoming year, the HACLA is planning to increase Flat Rents by an 
additional 3%.  Both Public Housing and the Section 8 program have a $50 minimum 
rent that will continue to remain in effect.  As required by the regulations financial 
hardship provisions are made available to residents and participants of both programs 
who qualify. 
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Section 6.0 Continued  
 
 
The proposed Flat Rent schedule is as follows: 

 
 
 

Proposed 2012 Flat Rents 
   

Zero bedroom = $563 

One bedroom = $664 

Two bedrooms = $833 

Three bedrooms = $920 

Four bedrooms = $1,059 

Five bedrooms = $1,269 
 
 
 
 
Operation and Management: 
 
 
All rules, standards and policies governing maintenance and management of public 
housing (owned, assisted or operated) that include measures for the prevention and 
eradication of pest infestation are found in the ACOP, HACLA Annual Income 
Guidebooks and Manual I & II of Policy & Procedures (MPP) most of the documents can 
be found at all public housing sites.  All information regarding management and 
participant policies for the Section 8 program are found in the Section 8 Administrative 
Plan, the MPP, S8 Annual Income Guidebook, FSS action plan and in Policy & Procedure 
Memos. 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

14 of 42 
 

 

 

Section 6.0 Continued  
 

HUD Programs Under PHA Management 
 

Program Name 
Units or Families 
Served at Year 
Beginning 2011 

Expected 
Turnover 

Public Housing 6,921 558 
S8 Vouchers & Ports 43,726 2,202 
S8 Homeownership 38 2 
SRO - Homeless 3,025 151 
Project-based Certificate 441 22 
Project-Based Voucher 873 44 
HUD-VASH 858 43 
Family Unification 96  5 
Prepaid Mortgage 411 21 
Expiring Projects  393 20 
Welfare to Work 459 23 
Opt-out 225 11 
HOPE VI, etc. 106 5 
HOPWA Conversions 6 0 
Certain Developments  
  
Section 8 Mod Rehab 1,210 61 
   
Public Housing Drug Elimination 
Program (PHDEP) 

  

  
HOPWA 91 5 
Shelter Plus Care 2,162 450 
  

 
 
 
Grievance Procedures: 

 
For public housing, grievances policy and procedures are outlined in the MPP section 
212:12 which ranges from an informal conference to a formal hearing.  This provides 
residents with due process that ensures the protection of their rights and liberties. 
 
For Section 8 Participants the HACLA has established informal review procedures for 
applicants to the Section 8 tenant-based assistance program and informal hearing 
procedures for families assisted by the Section 8 tenant-based assistance program in 
addition to federal requirements found at 24 CFR Part 982.  These policies and 
procedures can be found in the Section 8 Administrative Plan. 
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Section 6.0 Continued  
 
 
Designated Housing for Elderly and Disabled Families: 
 
The HACLA does not currently plan to designate or apply for designation of any of its 
public housing properties for occupancy by elderly or disabled families as any properties 
for senior/disabled are “mixed” containing both senior and disabled.   
 
 
Community Service and Self-Sufficiency: 

 
While the reduction in funding for resident programs has reduced the number of 
programs available, the HACLA is a prominent provider in job training and placement 
through its Work Source Centers.  The HACLA will continue to work diligently with 
Local, State and Federal agencies to increase the availability of services to our residents 
and participants.  The HACLA has and will continue to work to identify additional 
funding sources for these services.  However, given the current economic down turn in 
the nation and the severe budgetary challenges faced by the state various program are 
being slashed or cut all together making it extremely difficult to find ways to help our 
community.   
 
 
Safety and Crime Prevention: 

 
Public Housing 
 
With the use of American Recovery and Reinvestment Act stimulus dollars, the HACLA is 
accelerating the installment of cameras in public housing developments to increase the 
safety and to reduce crimes within the developments.  HACLA will implement a 
comprehensive Public Safety/Community Policing Initiative in conjunction with the LAPD 
at four public housing sites.  This initiative will place 10 officers at each of these sites as 
well as provide improved resident programs and activities.  HACLA  continues to work 
with city officials and the Los Angeles Police Department to allocate additional resources 
and to increase patrolling of the other developments and explore new ways to increase 
security and reduce crime in and around our developments.  
 
 
Pet Policy  

 
The Housing Authority allows residents to own common (non-exotic) household birds 
and/or fish.  The ownership of dogs and cats is restricted to seniors and the disabled as 
pursuant to Federal and State guidelines.  The HACLA pet policy was developed with 
the input of residents and the Resident Advisory Board. 
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Section 6.0 Continued  
 
 
Civil Rights Certification: 
 
The Civil rights certification is bundled with the PHA Plan Certification of Compliance 
with the PHA Plans/Related Regulations and will be submitted to the Los Angeles area 
office of HUD.  The HACLA examines its programs and proposed programs to identify 
impediments to fair housing choice within those programs and addresses any 
impediments to the best of our ability given any financial limitations. 

 
 
Fiscal Year Audit: 
 
The HACLA is required to have an audit conducted under section 5(h)(2) of the U.S. 
Housing Act of 1937 (42 U S.C. 1437c(h)) and will submit the most recent fiscal audit to 
HUD on/or before the due date of September 30, 2011. 
 
 
Asset Management: 
 
HACLA is performing asset management functions for the public housing inventory by 
monitoring development-based financial reports and key property management 
indicators on a monthly basis.  Site visits are conducted and reports are provided by the 
Property Managers monthly on activities occurring at the development. Capital 
investment needs are monitored on a monthly basis to prioritize urgency and need. 
 

Violence Against Woman Act Implemented Changes 
 

The Housing Authority in response to the Violence Against Woman Act (VAWA) has 
implemented changes to the Section 8 Administrative Plan and the Public Housing ACOP 
and lease.  Such changes include: 
 
Bifurcation of the Public Housing lease for victims of domestic violence, dating violence, 
sexual assault or stalking. 
 
That an applicant or participant is, or has been, a victim of domestic violence, dating 
violence or stalking, is not an appropriate basis for denial or termination of program 
assistance, or for denial of admission to any assisted housing program, if the applicant 
otherwise qualifies for assistance or admission. 
 
The HACLA may not terminate assistance to a participant in any assisted housing 
program on the basis of an incident or incidents of actual or threatened domestic 
violence, dating violence or stalking against that participant. 
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Section 6.0 Continued  
 
 
Vouchers shall not be cancelled for a member or members of a family who move out in 
violation of the lease due to a threat or perceived threat of domestic violence dating 
violence or stalking.  Portability benefits remain un-affected. 
 
Criminal activity directly relating to domestic violence, dating violence or stalking shall 
not be considered a serious or repeated violation of the lease by the victim or 
threatened victim of that criminal activity or justify termination of assistance to the 
victim or threatened victim. 

 
For more detail, language changes please refer to the Public Housing Lease Agreement 
and Section 8 Administrative Plan Sections: 

 

 6.19.4 Actual or Threatened Physical Violence 

 6.19.5 Certification of Domestic Violence 

 8.3 Denial of Portable Voucher for Moves in Violation 
of the Lease 

 13.5.1 Domestic Violence, Dating Violence and Stalking 

 13.8.1 Serious or Repeated Violation of the Lease 

 13.8.9 Eviction from Assisted Housing 

  Public Housing Lease Agreement 

 
The Housing Authority will work with non-profit organizations to apply for grants to 
provide additional services for victims of domestic violence. 
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Section 6.0 Continued  
 

Financial Resources 
Planned Sources and Uses 

Sources Planned $ Planned Uses 
 1.  Federal Grants (FY 2012 grants)  
a) Public Housing Operating Fund 18,555,525  
b) Public Housing Capital Fund 13,400,000  
c) HOPE VI Demolition & Revitalization -  
d) Annual Contributions for Section 8 Tenant-

Based Assistance (1) 435,000,000  
 

e) Public Housing Drug Elimination Program 
(including any Technical Assistance funds) N/A

 

f) Resident Opportunity and Self-Sufficiency 
Grants 240,000 Senior Citizen 

Assistants (RSDM)

g) Community Development Block Grant 68,750 Community Service 
Center 

h) HOME -  
Other Federal Grants   

a)  Shelter plus Care / HOPWA 18,253,763  
b)  WIA-Youth Program Pass thru WLCAC 20,000  
c)  WIA-ARRA NEG-OJT TRAINING 162,250  
d)  WIA-Adult & Dislocated Worker 251,428  
2.  Prior Year Federal Grants (unobligated 
funds only)  

 

a)  Prior Year Capital Fund Receipts -  
b)  Prior Year Drug Elimination 

N/A 
 

1. Public Housing Dwelling  
Rental Income 28,167,560 Operations 

4.  Other Income/Resources  

a) Investment Income 530,000 Operations 

b) Section 8 Admin Retained Earnings 44,000,000  
c) Public Housing Retained Earnings -  
d) Section 8 Welfare to Work Admin Fees 

N/A  
4.  Non-Federal Sources  

N/A 
 

  
Total Resources 558,649,276  



  

19 of 42 
 

 

 

Section 6.0 Continued  
 
 
Membership of Resident Advisory Board 
 
Two Resident Advisory Boards were created, one for public housing residents and 
another for Section 8 participants. 
 
The Section 8 Resident Advisory Board (RAB) is made up of participants in the Section 8 
program who have volunteered to serve on the Section 8 Advisory Committee.  Due to 
the geographic size of the area served by the Housing Authority’s Section 8 programs, 
regional meetings are the most effective means to provide RAB members the 
opportunity to learn about the Agency and Administrative Plans, the role of the RAB, 
and to give input into how the HACLA administers the program and opinions on 
potential significant changes.  Due to privacy issues, the actual names of the Section 8 
RAB members will not be listed here. 
 
The duly elected Resident Advisory Councils or Resident Management Corporations 
selected representatives from the family sites for each development.  These resident 
leaders act as the RAB for the public housing program.  The following organizations 
were invited to participate on the Resident Advisory Board: 
 
 Avalon Gardens Resident Advisory Council 

 Estrada Courts Resident Management Corporation 

 Gonzaque Resident Management Corporation 

 Imperial Courts Resident Advisory Council 

 Jordan Downs Resident Management Corporation 

 Mar Vista Gardens Resident Management Corporation 

 Nickerson Gardens Resident Management Corporation 

 Pico Gardens Las Casitas Extension Resident Advisory Council 

 Pueblo Del Rio Resident Management Corporation 

 Ramona Gardens Resident Advisory Council 

 Rancho San Pedro Resident Advisory Council 

 Rose Hill Courts Resident Advisory Council 

 San Fernando Gardens Resident Advisory Council 

 William Mead Homes Resident Advisory Council 

 
(The Schedule for these meetings is available on HACLA’s web-site) 
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Section 6.0 Continued  
 
 
As part of the Draft Agency Plan outreach, HACLA will hold meetings at each Public 
Housing site to provide residents the opportunity to learn about the Agency Plan and to 
give input on its contents.  (The Schedule for these meetings is available on HACLA’s 
web-site.) 
 
 
Admission & Deconcentration Policy 
 

1. Annually, the Housing Authority will analyze the incomes of families residing in 
each of the developments, the income levels of the census tracts in which the 
developments are located, and the income levels of families on the waiting list. 

 
2. Based on this analysis, the Housing Authority will determine the level of 

marketing strategies and which deconcentration incentives to implement. 
 

3. The Housing Authority will affirmatively market its housing to all eligible income 
groups.   

 
Applicants will not be steered to a particular site based solely on the family’s 
income. 

 
4. The deconcentration policy, and any incentives adopted in the future, will be 

applied in a consistent and non-discriminatory manner. 
 

 
5. The Housing Authority shall provide in its Annual Plan an analysis of 

Deconcentration and Income Mixing for each fiscal year.  The analysis will 
identify those sites whose average incomes are below 85% and above 115% the 
Authority’s average income for covered properties.  Incomes that are above 
115% of the Authority’s average but still below 30% of the area median income 
shall not be considered “higher income.”  The analysis shall provide explanations 
as to why sites are outside of the 85% - 115% range and strategies the 
Authority will implement to address if needed. 
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Section 7.0 
 
Hope VI, Mixed Finance Modernization or Development, Demolition and/or 
Disposition, Conversion of Public Housing, Homeownership Programs, and 
Project-based Vouchers. 
 
Hope VI: 
 
The Authority reserves the right to apply for HOPE VI and or Choice Neighborhood 
Initiative (CNI) funding for all Public Housing sites.  The following are potential sites for 
CNI, HOPE VI, and/or non-HOPE VI (Mixed Financing) revitalization and/or demolition 
grants, or other related revitalization activities.  List is not necessarily in priority order: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Additional sites will likely be added to the above list, subject to on-going physical needs 
assessment and strategic planning process.  Any large public housing development may 
be a candidate for revitalization. 
 
 
 
 
 
 
 

Cal- 401 Ramona Gardens 

AMP# CA004000401 

Cal- 410 Gonzaque Village 

AMP# CA004000409 

Cal- 403 Pueblo Del Rio 

AMP# CA004000403 

Cal- 413-Nickerson Gardens  

AMP# CA004000413 

Cal- 406 William Mead 

AMP# CA004000406 

Cal- 416 Jordan Downs 

AMP# CA004000416 

Cal- 407 Estrada Courts  

AMP# CA004000407 

Cal- 419 Imperial Courts 

AMP# CA004000419 

Cal- 408 Rose Hill Courts 

AMP# CA004000406 

Cal- 420 Estrada Courts Ext. 

AMP# CA004000407 

Cal- 409 Avalon Gardens 

AMP# CA004000409 

Cal- 421 Mar Vista Gardens 

AMP# CA004000421 
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Section 7.0 Continued 
 
 
Mixed Finance Modernization or Development: 
 
In 2012, the Housing Authority will continue with a mixed-financed redevelopment of 
the former Dana Strand Village.  So far, Phase 1 (Harbor View) and Phase 2 
(Wilmington Townhomes) have been completed.  Phase III is New Dana Strand Seniors 
is under construction and will consist of 100 units of Senior Housing.  Phase IV is 
currently on hold, it was targeted to be 77 single-family homes for sale.  
 
The revitalization of Jordan Downs is a cornerstone of Mayor Antonio Villaraigosa’s 5-
year, $5 Billion Housing Plan entitled “Housing that Works”, launched in 2008.  The 
Housing Authority, working with the Mayor’s office and a broad spectrum of City 
departments, has initiated a program to rebuild Jordan Downs and transform the area 
into a model of mixed-use, transit oriented development with new homes, jobs, parks 
and community facility. The intention is to replace the existing 700 public housing units, 
one-for-one, and add on additional 900-1,100 units of affordable and market-rate 
housing.  

 
The Jordan Downs redevelopment program is accompanied by a comprehensive Human 
Capital Plan to provide family support, job training and community programs to 
empower families towards self-sufficiency. The master planning process has been a 
community-based process with input from residents and stakeholders.  In November of 
2009 a preferred Jordan Downs Master Plan was chosen and HACLA is presently 
working on the entitlement process using such plan.  However, HACLA will be issuing an 
RFQ (Requests for Qualifications) to bring on a Master Developer.   
 
The Housing Authority is continuing to explore opportunities for entering into debt-
leverage financing arrangement with private partners to redevelop, revitalize, or 
remodel selected properties.  Debt-leveraging activity will be in accordance with HUD 
regulations. 
 
 
Tenant in Place Disposition 
 
 
HACLA will not pursue Tenant in Place Disposition activities in 2012.  HACLA intends to 
participate in HUD’s proposed  Transitional Rental Assistance (TRA) or Rental Assistance 
Demonstration (RAD) program , contingent upon this program receiving congressional 
authorization or is otherwise implemented by HUD. Moreover, HACLA will continue with 
the Jordan Downs redevelopment effort and may undertake disposition in conjunction 
with this effort.  
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Section 7.0 Continued 
 
 

Demolition/Disposition Activity Description 

1a. Development name: Jordan Downs 
 

1b. Development (project) number: CA004000416 

2. Activity type:  Demolition  Disposition  

3. Application status (select one)  
Approved    
Submitted, pending approval   
Planned application   

4. Date application approved, submitted, or planned for submission:   
Planned for Submission – 6/17/2012 

5. Number of units affected: 700 
6.  Coverage of action (select one)   

  Part of the development -  
  Total development(s) - Disposition 

7.  Timeline for activity: 
a. Actual or projected start date of activity: 04/02/2013 
b. Actual end date of activity: 

 
As the Jordan Downs Redevelopment initiative progresses, it may become necessary to 
transfer ownership of the property in conjunction with a HOPE VI or Choice 
Neighborhood Grant, or other redevelopment scenarios. HACLA remains firmly 
committed to one for one replacement of these housing units and will ensure there is 
an equivalent  low income, subsidized housing unit to replace each and any unit that 
may be converted, disposed, or demolished in connection with this project.  
 
Other Initiatives and Activities: 
 
As stated earlier, the HACLA will also explore the feasibility of participating in the 
following initiatives: 
 
 Moving to Work (MTW) designation 

 Transitional Rental Assistance (TRA/PETRA) 

 HOPE VI Funding 

 Rental Assistance Demonstration (RAD) 

 

 



  

24 of 42 
 

 

 

Section 7.0 Continued 

 
HACLA will only participate in such initiative if they meet the following criterion: 
 
 One-for-one replacement 

 No significant negative impact to resident/participant 

 Increase affordable housing stock and housing choice  

 Provide additional revenues for the HACLA and improve cost effectiveness 

 Provide additional resident services and self sufficiency opportunities 

 
Following is a description of activities and process the HACLA plans to engage in 
obtaining MTW designation: 
 

 

PROPOSED MOVING TO WORK PLANNING PLAN 
 
It is the HACLA's goal and intention to obtain the designation of a Moving-to-Work 
(MTW) housing authority.  Under the MTW program, the HACLA would identify and test 
out initiatives that would meet the Congressional goals of MTW to 1) reduce cost and 
achieve greater cost effectiveness, 2) provide work incentives and promote greater self 
sufficiency, and 3) increase housing choice for low income families.  MTW agencies may 
ask for waivers on most statutes and regulations that govern the Public Housing and 
Section 8 programs.  If allowed to apply for one of the limited MTW slots, the HACLA 
would commit to extensive outreach to staff, tenants and participants, advocates 
groups, social service providers, elected officials, and Section 8 landlords.  The purpose 
of such outreach would be to educate all stakeholders about the MTW program and to 
get input and feedback on possible initiatives.   
 
Examples of some of the initiatives that the HACLA could consider as part of its MTW 
plan include alternate schedule for annual rent reviews for senior/disabled households, 
alternate Section 8 unit inspections that are more convenient for Section 8 landlords, 
rent incentives to encourage employment. 
 
The following is a proposed timeline if responding to a HUD invitation to apply (usually 
a 4-month window to complete and submit an application). 
 
Weeks 1 - 6 Weeks 
 
Start (Continue) Required Impact Analysis and Data Collection (ongoing) 
 
Hold Series of Education Meeting for all stakeholders: staff, residents, participants, 
advocates, social service agencies, landlords, and elected officials - purpose to provide 
input and to get feedback/input to initiative and other changes. 
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Content of education meetings: 
 
 What is Moving-to-Work (MTW)  Process for Applying 
 Congressional/HUD Goal  Required Elements of Plan 
 Required Restrictions  Brainstorming Input & Feedback 
 What is Benefit of MTW  Annual Process 
 Examples of Initiatives  HACLA Timeline 

 
Number of Meetings to take place: 
 

For Staff 
 
 S8 South Office 
 S8 Valley Office (include San Fernando Gardens Staff) 
 East LA Sites 
 Watts/South Sites - Multiple Meetings 
 Site Make Up 
 2500 & 2600 Staff & Columbia at large venue, such as St Anne’s 

 
For PH Residents 
 
 RAB Meeting 
 Site Meetings 

 
For S8 Participants 
 
 Regional Meetings (South, West, E Valley, W Valley, ELA, 2 Central/South) 

 
 
For Section 8 Landlords 
 
 Either included with tenants or 3 to 4 Special Meetings (S8 Valley, S8 South, 

2 at 2600 Wilshire Blvd) 
 

 
For Advocates and Possible Partnering Social Service Agencies 
 
 Meetings at 2600 Wilshire (conduct before meeting with Residents) 

 
For Elected Officials 
 
 Meetings at 2600 Wilshire (conduct before meeting with Residents) 
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Conclude with General Stakeholder Meeting to Representatives from all groups 
 

 Review Congressional/HUD Goals & Restrictions 
 Frame Draft and Highlight Main Initiatives  
 Update Timeline 

 
 
Week 7  -  1st Half Week 8 
 
 Finalize Draft 

 
 
End of Week 8  
 
 Public Draft & Comment Period Begins 

 
 
Weeks 9 – 12 
 
 Public Comment Period 

 
 
Week 13 (early) 
 
 Public Hearing 

 
 
Week 15 (end of) 
 
 BOC Approval 

 
 
Week 16 
 
 Submit to HUD 

 
 
The Housing Authority will have intensive outreach meetings with the community prior 
to participation or submission of any application for any program that meets the 
criterion outlined above.   
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Conversion of Public Housing: 
 
No mandatory or voluntary conversion of public housing is planned for the upcoming 
year.  However, change in Public Housing subsidy will be explored through Disposition.   
 
 
Homeownership Program: 
 
The Housing Authority currently administers a Homeownership program for Section 8 
and will be working on designing and implementing a new homeownership program for 
Public Housing. 
 
 
Intention to Project Based Vouchers Statement: 
 
The Housing Authority, subject to approval by its Board of Commissioners, will project 
based up to 2,900 tenant based vouchers over the next five years.  The location of 
project-based assistance will be consistent with the goals of deconcentrating poverty 
and expanding housing and economic opportunities in accordance with HUD regulations 
and the Section 8 Administrative Plan.   
 
Project basing is consistent with the Housing Authority’s Agency Plan and its stated 
goals to increase the availability of decent, safe and affordable housing, to increase 
housing choices, and to improve community quality of life and economic vitality, and is 
also consistent with the Housing Authority’s strategies for addressing community needs.   
 
Project basing is being pursued to augment the utilization of vouchers in the current 
Los Angeles housing market which has been characterized by low vacancy rates, a 
history of increasing rents, the reluctance of owners to participate in the tenant-based 
Housing Choice Voucher Program, and the lack of production of affordable housing 
units.   
 
 
The HACLA has awarded 877 vouchers in support of the Mayor’s Permanent Supportive 
Housing Program (PSHP) which consolidates the efforts of various City departments to 
assist in the provision of supportive housing for the homeless population of the City of 
Los Angeles.  Additional vouchers may be awarded depending on the response to the  
Los Angeles Housing Department’s Notice(s) of Funding Availability for the PSHP and 
the needs of the community.   
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The HACLA will continue to evaluate existing project-based sites funded under the 
project-based certificate program whose contracts are about to expire. The HACLA will 
determine whether to convert these sites to project based vouchers.  The Housing 
Authority reserves the right to request HUD waivers of project basing requirements as 
may be needed to increase the availability of decent, safe and affordable housing and 
to expand housing and economic opportunities within its jurisdiction. 
 
 
 
Section 8.0  Capital Improvements   
 
 
See Attachments 7 & 8 
 
Funding for the Capital Fund Program is subject to Federal Budget appropriations.  
Reductions in appropriations may result in reduced or eliminated work items. 
 
The Housing Authority of the City of Los Angeles reserves its right to exercise, to the 
fullest extent authorized by law, the rights granted to a public housing agency, as more 
particularly enumerated under Section 9 of the Housing Act of 1937, as amended, to 
transfer up to 20% of available Fiscal Year 2012 Capital Funds to Operating Fund 
accounts. 
 
Additional Information Not Included in Annual Plan 
 
The HACLA will be conducting the following public housing development or replacement 
activities listed below that are not discussed in the Capital Fund Program Annual 
Statement: 
 
The Authority submitted to HUD an acquisition proposal for the purchase of 14 single-
family homes in the Watts area of Los Angeles.  Approval from the local HUD office was 
received in July, 2010.  HUD has approved the commitment of the following RHF 
grants: CA16R004-501-03 in the amount of $15,649, CA16R004-501-05 in the amount 
of $2,324,792, CA16R004502-04 in the amount of $416,636, CA16R004-501-06 in the 
amount of $944,803 and CA16R004-501-07 in the amount of $81,631.74 for these 
properties.  The purchase of the single-family homes in Watts is part of the larger 
redevelopment of the Jordan Downs public housing.  
 
 
 
 
 
 
 



  

29 of 42 
 

 

 

Section 8.0 Continued 
 
 
The Authority also submitted to HUD, a Mixed Finance Development Proposal for the 
Del Rey project.  Approval from HUD was received in June, 2011.  The project will 
contain 124 units (4 studios, 119 one-bedroom units and 1 two-bedroom manager’s 
unit) that will be targeted to households earning 60% of AMI or less.  Thirty of these 
units will be public housing units targeting senior and disabled households.  The project 
is a HUD Mixed Finance project in which HACLA has a loan of Replacement Housing 
Factor funds on the project in return for the 30 Public Housing units.  The project is 
unique in its location on the Westside of Los Angeles, an area historically underserved 
by affordable and public housing.  HUD has approved the commitment of the following 
RHF grants: CA16R004-502-05 in the amount of $688,217, CA16R004-502-06 in the 
amount of $1,803,738, CA16R004502-07 in the amount of $1,766,778,  and CA16R004-
502-08 in the amount of $746,145 for this project. 
 
While the current Capital Fund needs of the Housing Authority are approximately $450 
million over the next 20 years, each year the Housing Authority must prioritize 
outstanding needs with the limited funds provided by HUD.  The Housing Authority has 
prepared the attached Capital Fund reports prioritizing needs based on health and 
safety, accessibility, reducing vacant units, and modernizing the public housing sites. 
 
 
Section 8.1 
 
Capital Fund Program Annual Statement/Performance and Evaluation Report.   
 
See Attachment 6 
 
 
Section 8.2 
 
Capital Fund Program Five-Year Action Plan.   
 
See Attachment 7 
 
 
Section 8.2 
 
Capital Fund Financing Program (CFFP).  
  

 Check if the PHA proposes to use any portion of its Capital Fund Program 
(CFP)/Replacement Housing Factor (RHF) to repay debt incurred to finance capital 
improvements. 
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Section 9.0   Statement of Housing Needs 
 
 
 
The following chart illustrates the housing needs of families within the jurisdiction by 
family type represented by a range where “1” equals “No Impact” and “5” equals 
“Severe Impact”. 
 

Housing Needs of Families in the Jurisdiction by Family Type 

Family  
Type Overall Afford- 

ability Supply Quality Access-
ability Size Location 

Income 
<= 30%  
of AMI 

251,468 5 5 5 5 5 5 

Income 
>30%  
but <=50%  
of AMI 

181,163 4 4 4 4 4 4 

Income 
>50%  
but <80%  
of AMI 

209,280 4 4 4 4 4 4 

Elderly 376,222 4 4 4 4 4 4 

Families with  
Disabilities 

 
433,846 

 
N/A 

 
N/A 

 
N/A 

 
N/A 

 
N/A 

 
N/A 

Race/ 
Ethnicity N/A N/A N/A N/A N/A N/A N/A 

 
 
The following charts show the housing needs of families on the public 
housing and on the Section 8 waiting lists.  
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Housing Needs of Families on the Waiting List 
Public Housing Tenant-based assistance 

Waiting list type: (select one) 
      Section 8 tenant-based assistance  
      Public Housing  
      Combined Section 8 and Public Housing 
      Public Housing Site-Based or sub-jurisdictional waiting list (optional) 

If used, identify which development/sub jurisdiction: 

 # of families % of total 
families 

Annual 
Turnover 

Waiting list total 28,123  558 
Extremely low income 
<=30% AMI 26,885 95.6%  

Very low income  
(>30% but <=50% AMI) 789 2.8%  

Low income 
(>50% but <80% AMI) 71 0.3%  

Families with children 7,593 27%  

Elderly families 7,312 26%  
Families with Disabilities 7,994 28.4%  
Hispanic 11,143 39. 6%  
African American 11,354 40.4%  
Caucasian 2,195 7.8%  
Asian 2,097 7.5%  
Other 1,293 9.6%  
Bedroom Size 
Characteristics # Families % of Total 

Families 
Annual 

Turnover 
1BR (inc 0 bedroom) 20,340 72.3% 67 
2 BR 5,679 20.2% 340 
3 BR 1,593 5.7% 103 
4 BR 73 .3% 36 
5 BR 4 0.01% 12 
5+ BR N/A N/A N/A 
 Is the waiting list closed (select one)?   No    Yes   

If yes: How long has it been closed (# of months)? N/A 
Does the PHA expect to reopen the list in the PHA Plan year?   No    N/A 
Does the PHA permit specific categories of families onto the waiting list, even if 
generally closed?   No    Yes  N/A  
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Housing Needs of Families on the Waiting List 
Section 8 Tenant-based assistance 

Waiting list type: (select one) 
      Section 8 tenant-based assistance  
      Public Housing  
      Combined Section 8 and Public Housing 
      Public Housing Site-Based or sub-jurisdictional waiting list (optional) 

If used, identify which development/subjurisdiction: 

 # of families % of total 
families 

Annual 
Turnover 

Waiting list total 10,581 100.00  
Extremely low income <=30% AMI 8,858 83.72%  
Very low income  
(>30% but <=50% AMI) 1,468 13.87%  
Low income 
(>50% but <80% AMI) 247 2.33%  

Families with children 5,466 51.66%  

Elderly families 1,843 17.42%  
Families with Disabilities 4,274 40.39%  
Hispanic 2,270 21.47%  
African American 6,148 58.10%  
Caucasian 4,181 39.51%  
Asian 218 2.06%  

Bedroom Size Characteristics    

1BR (inc 0 bedroom) 3,411 32.24% 1,057 
2 BR 4,181 39.51% 1,296 
3 BR 1,949 18.42% 604 
4 BR 675 6.38% 209 
5 BR 402 3.8% 125 
5+ BR N/A N/A N/A 
Is the waiting list closed (select one)?   No    Yes   
If yes: How long has it been closed (# of months)? As of January 1, 2005 

Does the PHA expect to reopen the list in the PHA Plan year?   No    Yes 
Does the PHA permit specific categories of families onto the waiting list, even if 
generally closed?   No    Yes  Through Special Programs referred 
though agencies under contract with the HACLA 
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Strategy for Addressing Housing Needs.  
 
The HACLA will implement the following strategies for addressing the housing needs of 
our community: 
 
 Maximize the number of affordable units available to the HACLA within our 

current resources 
 
 Employing effective maintenance and management policies to minimize the 

number of public housing units off-line  
 
 Reduce turnover time for vacated public housing units 

 
 Reduce time to renovate public housing units 

 
 Seek replacement of public housing units lost to the inventory through mixed 

finance development    
 

 Undertake measures to ensure access to affordable housing among families 
assisted by the PHA, regardless of unit size required 
 

 Maintain or increase Section 8 lease-up rates by marketing the program to 
owners, particularly those outside of areas of minority and poverty concentration 

 
 Maintain or increase Section 8 lease-up rates by effectively screening Section 8 

applicants to increase owner acceptance of program 
 
 Participate in the Consolidated Plan development process to ensure coordination 

with broader community strategies 
 
 Seek additional Project-based tenant-based vouchers  

 
 The HACLA will apply for special-purpose vouchers targeted to families with 

disabilities, should they become available 
 
 Market to local non-profit agencies that assist families with disabilities 

 
 Provide reasonable accommodation in all housing programs 

 
 Conduct extensive community-wide marketing and outreach 

 
 Conduct activities to affirmatively further fair housing 
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 Counsel Section 8 tenants on location of units outside of areas of poverty or 
minority concentration and assist them to locate those units 
 

 Market the Section 8 program to owners outside of areas of poverty/minority 
concentrations 

 
Challenges facing the housing authority on attaining these goals are low vacancy rates, 
rising rents, reluctance of owners in low-poverty neighborhoods to participate in the 
tenant-based program and low production of new affordable housing. 
 
 
Section 10.0  Additional Information 
 
Additional Information.   
 

I. Progress in Meeting the 5-Year Plan Missions and Goals:  

Strategic Goal: Increase the availability of decent, safe, and affordable 
housing  
 
 
 Goal 1: Expand the supply of assisted housing HACLA Actions  

 
HACLA Actions: 

 
 The Housing Authority has applied for and received additional vouchers, such as 

the Fair Share program.  
  

 The Housing Authority has created an Asset Development department which 
developed a business plan to use to increase the supply of decent, safe, and 
sanitary housing with deep targeting for low income residents.  In 2011, HACLA’s 
Board of Commissioners adopted a Development Policy Framework to help 
HACLA fulfill its mission and vision of creating viable, healthy affordable housing 
communities in the City of Los Angeles. 

 
 Goal 2: Improve the quality of assisted housing.   

 
HACLA Actions  

 
 The Housing Authority anticipates High Performer designation for both public 

housing for FY 2011 under PHAS and SEMAP.  
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 The Housing Authority is identifying and implementing systems that will prepare 

it for the proposed revision of the PHAS including physical inspections.  
 

 The Housing Authority continues to use Capital Funds to conduct modernization 
work on developments.  
 

 The Housing Authority continues to reorganize its departments and work to more 
effectively and efficiently use Capital Funds to improve the quality of housing 
units and the appearance of the developments.  

 
 Goal 3: Increase assisted housing choices.  

HACLA Actions  
 
 The Housing Authority continues to study the feasibility of adjustments to 

Voucher Payment Standards, Homeownership programs, site-based waiting lists, 
Disposition, and voluntary conversion to vouchers in effort to maximize its 
housing stock and to improve the supply of low-income units to residents.  

 
Strategic Goal: Improve community quality of life and economic vitality 
 
Goal 1: Provide an improved living environment 
 

HACLA Action  
 
 The Housing Authority regularly monitors the income level of each development.  

 
 The Housing Authority has been fully engaged in providing job training and other 

support services to improve the income of residents from within the public 
housing communities.  

 
 The Housing Authority continues to demonstrate a commitment to finding a 

proper income mix by providing programs to residents.  
 
 The Housing Authority is assessing community design improvements through 

targeted interventions at certain sites and identifying alternative approaches to 
public safety.  
 

 The Housing Authority is implementing a Public Safety Camera Initiative with 
LAPD to install over 126 cameras at some of the developments 
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 The Housing Authority is implementing a Public Safety Initiative that will deploy 
40 LAPD officers to four high crime housing developments 

 
 
 
Strategic Goal: Promote self-sufficiency and asset development of families 
and individuals  
 
 Goal 1: Promote self-sufficiency and asset development of assisted 

households.  
 

HACLA Action  
 
 Through the work of the Resident Services Section, the Housing Authority 

continues to provide residents with a variety of programs and support services to 
promote self-sufficiency.  Programs and services offered to residents include: job 
readiness; job training, GED completion, computer literacy, family counseling, 
after-school programs, and health services.  

 
 The Housing Authority will continue to expand such services pending the 

availability of financial resources and physical space.  
 
 The Housing Authority reestablished the Kids Progress Inc. (KPI) to raise funds 

to develop and implement programs and services to help public housing 
residents. 
 

 The Housing Authority is implementing a comprehensive Human Capital 
Development initiative at Jordan Downs, also known as “Family First Initiative”. 

 

Strategic Goal: Ensure equal opportunity in housing for all Americans  
 
 Goal 1: Ensure equal opportunity and affirmatively further fair housing.  

HACLA Action  
 
 The Housing Authority continues to take seriously the issue of Fair Housing in its 

administration of all housing programs.  
 
 The Housing Authority is subject to the monitoring of an independent public 

accountant to insure that fair housing efforts continue to be implemented.  
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 The Housing Authority successfully exited the voluntary compliance agreement 
with HUD 

 
 
Homeownership Capacity Statement  
 
In accordance with 24 CFR 982.625, “Homeownership Option: General”, the Housing 
Authority requires that financing for purchase of a home under its Section 8 
Homeownership Program either be FHA-insured or comply with secondary mortgage 
market underwriting requirements or comply with generally accepted private sector 
underwriting standards. [Section 8 Administrative Plan, Section 20.3.1, Financing for 
Purchase] 
 
 
Significant Changes to the Agency Plan 
 
 
As mandated by the U.S. Department of Housing and Urban Development, the Housing 
Authority must define what is a substantial change to the Agency Plan.  If a proposed 
change to the Agency Plan is considered a substantial change it must undergo a public 
process that includes: consultation with the Resident Advisory Board, a public comment 
period, public notification of where and how the proposed change can be reviewed, and 
approval by the Housing Authority Board of Commissioners.  Therefore, the Housing 
Authority defines significant changes to the Agency Plan to be:  
 
 

 Changes to tenant/resident admissions policies; 
 

 Changes to the Section 8 termination policy; 
 

 Changes to the tenant/resident screening policy; 
 

 Changes to public housing rent policies; 
 

 Changes to the organization of the waiting list; 
 

 Change in the use of replacement reserve funds under the Capital Fund;  
 

 Change in regard to demolition, disposition, designation, or conversion 
activities. 
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An exception to this definition will be made for any of the above that are adopted to 
reflect changes in HUD regulatory requirements; such changes will not be considered 
significant amendments by HUD.   
 
 
Resident Membership on the PHA Governing Board 
 
 
 The Board of Commissioners for the Housing Authority of the City of Los Angeles 

consists of seven members, two of which are required to be current residents.  Of 
the two resident commissioners, one must be over 62 years of age.   

 
 Resident commissioners are appointed for a term of no more than two years and 

there is no limit to the number of terms that a resident may be appointed. 
 
 Resident commissioners are appointed by the Mayor of the City of Los Angeles, 

subject to confirmation by the City Council of the City of Los Angeles.  
 
 Recommendations for appointments are provided to the Mayor’s Office by HACLA 

staff, City Councilpersons, and other sources. 
 
 The resident commissioners are as follows: 

 
 Lucelia Hooper, Nickerson Gardens 
 Vacant 
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Section 11.0 Required Submission for HUD Field Office Review 
 
(a)  Form HUD-50077, PHA Certifications of Compliance with the PHA Plans and 

Related Regulations 
(See Attachment 4 in final version) 
 
(b)  Form HUD-50070, Certification for a Drug-Free Workplace (PHAs receiving 
CFP grants only) 
(See Attachment 4 in final version) 
 
(c)  Form HUD-50071, Certification of Payments to Influence Federal 
Transactions (PHAs receiving CFP grants only) 
(See Attachment 4 in final version) 
 
(d)  Form SF-LLL, Disclosure of Lobbying Activities  
(PHAs receiving CFP grants only) 
(See Attachment 4 in final version) 
 
(e)  Form SF-LLL-A, Disclosure of Lobbying Activities Continuation Sheet (PHAs 
receiving CFP grants only) 
(See Attachment 4 in final version) 
 
(f) Resident Advisory Board (RAB) comments.  Comments received from the RAB must 

be submitted by the PHA as an attachment to the PHA Plan.  PHAs must also include 
a narrative describing their analysis of the recommendations and the decisions made 
on these recommendations. 

(See Attachment 5 in final version) 
 

(g)  Challenged Elements 
(See Attachment 5) 
 
(h)  Form HUD-50075.1, Capital Fund Program Annual Statement/Performance 
and Evaluation Report (PHAs receiving CFP grants only) 
(See Attachment 6) 
 
(i)  Form HUD-50075.2, Capital Fund Program Five-Year Action Plan  
(PHAs receiving CFP grants only) 
(See Attachment 6) 
 
The HACLA has complied with all regulatory submission requirements prior to the 
submission deadline. 
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List of Supporting Documents Available for Review 
Applicable 

& 
On Display 

Supporting Document Applicable Plan 
Component 

Yes 

Fair Housing Documentation: 
Records reflecting that the PHA has examined its 
programs or proposed programs, identified any 
impediments to fair housing choice in those 
programs, addressed or is addressing those 
impediments in a reasonable fashion in view of the 
resources available, and worked or is working with 
local jurisdictions to implement any of the 
jurisdictions’ initiatives to affirmatively further fair 
housing that require the PHA’s involvement. 

5 Year and Annual Plans 

Yes 

Consolidated Plan for the jurisdiction/s in which the 
PHA is located (which includes the Analysis of 
Impediments to Fair Housing Choice (AI) and any 
additional backup data to support statement of 
housing needs in the jurisdiction) 

Annual Plan: 
Housing Needs 

Yes Most recent board-approved operating budget for 
the public housing program 

Annual Plan: 
Financial Resources; 

Yes 
Public Housing Admissions and Continued 
Occupancy Policy (A&O), which includes the Tenant 
Selection and Assignment Plan [TSAP] 

Annual Plan:  Eligibility, 
Selection, and Admissions 

Policies 

Yes Section 8 Administrative Plan (in final version) 
Annual Plan:  Eligibility, 

Selection, and Admissions 
Policies 

Yes 

Public Housing Deconcentration and Income Mixing 
Documentation:  
 
1. PHA board certifications of compliance with 

deconcentration requirements (section 16(a) of 
the US Housing Act of 1937, as implemented in 
the 2/18/99 Quality Housing and Work 
Responsibility Act Initial Guidance; Notice and 
any further HUD guidance) and 

 
2. Documentation of the required deconcentration 

and income mixing analysis 

Annual Plan:  Eligibility, 
Selection, and Admissions 

Policies 
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List of Supporting Documents Available for Review 
Applicable 

& 
On Display 

Supporting Document Applicable Plan 
Component 

Yes 

Public housing rent determination policies, including 
the methodology for setting public housing flat 
rents 

 check here if included in the public housing 

A & O Policy (ACOP) 

Annual Plan:  Rent 
Determination 

Yes 

Schedule of flat rents offered at each public housing 
development 

 check here if included in the public housing 

A & O Policy 

Agency Plan: Rent 
Determination  

Yes 

Section 8 rent determination (voucher payment 
standard) policies 

 check here if included in Section 8 
Administrative Plan 

Annual Plan:  Rent 
Determination 

Yes 

Public housing management and maintenance 
policy documents, including policies for the 
prevention or eradication of pest infestation 
(including cockroach infestation) 

Annual Plan:  Operations 
and Maintenance 

Yes 
Public housing grievance procedures 

 check here if included in the public 
housing A & O Policy 

Annual Plan: PHA grievance 
procedures 

Yes 

Section 8 informal review and hearing procedures 
 

 check here if included in Section 8 
Administrative Plan 

Annual Plan:  Grievance 
Procedures 

Yes 
The HUD-approved Capital Fund/Comprehensive 
Grant Program Annual Statement (HUD 52837) for 
the active grant year  

Annual Plan:  Capital Needs 

Yes 
Most recent, approved 5 Year Action Plan for the 
Capital Fund/Comprehensive Grant Program, if not 
included as an attachment (provided at PHA option) 

Annual Plan:  Capital Needs 

Yes 

Approved HOPE VI applications or, if more recent, 
approved or submitted HOPE VI Revitalization Plans 
or any other approved proposal for development of 
public housing 

Annual Plan:  Capital Needs 
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List of Supporting Documents Available for Review 
Applicable 

& 
On Display 

Supporting Document Applicable Plan 
Component 

Yes Approved or submitted applications for demolition 
and/or disposition of public housing 

Annual Plan:  Demolition 
and Disposition 

Yes 

Policies governing any Section 8  Homeownership 
program 

 check here if included in the Section 8 
Administrative Plan 

Annual Plan:  
Homeownership Statement 

Yes Any cooperative agreement between the PHA and 
the TANF agency 

Annual Plan:  Community 
Service & Self-Sufficiency 

Yes FSS Action Plan/s for public housing and/or  
Section 8 

Annual Plan:  Community 
Service & Self-Sufficiency 

Yes 
Most recent self-sufficiency (ED/SS, TOP or ROSS or 
other resident services grant) grant program 
reports 

Annual Plan:  Community 
Service & Self-Sufficiency 

Yes 

The most recent fiscal year audit of the PHA 
conducted under section 5(h)(2) of the U.S. 
Housing Act of 1937 (42 U. S.C. 1437c(h)), the 
results of that audit and the PHA’s response to any 
findings 

Annual Plan:  Annual Audit 

 
 
 
 
Note: Supporting Documents 
 
All supporting documents for FY 2012 Draft Agency Plan can be viewed at the Housing 
Authority’s Central offices located at: 

 
2600 Wilshire Blvd. 3rd Floor – Planning Department 

Los Angeles, CA. 90057 
 



HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 
DRAFT – VERSION 

 
 
 
 
 
 

 
 

 
YEAR 2012 AGENCY PLAN 

ATTACHMENTS  
 

 

Attachment 
Number Contents 

  

1 Organizational Chart 

2 Changes to the Public Housing Admission and Continued Occupancy Policy

3 Changes to the Section 8 Administrative Plan 

4 Certification Forms 

5 Response to Comments 

6 2012  Capital Fund Program Annual Statement and Five Year Plan 

7 Capital Fund Program Performance/Evaluation Reports 2000 - 2010 

8 Capital Fund Program Replacement Housing Factor 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT 1 
 

Organizational Chart 
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Changes to the Public Housing Admission & Continued Occupancy Policy  
(ACOP) 
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Manual of Policy and Procedures Section 201:1 
 
I. ELIGIBILITY FOR ADMISSION AND PROCESSING OF APPLICATIONS 

 
* * * * *  

C. Eligibility for Admission 

 
* * * * *  

3. The applicant must satisfy in full any overdue accounts or indebtedness 
owned HACLA resulting from previous tenancies in any housing 
development or housing program administered or managed by the 
HACLA.  There must be documentation in the tenant file and 
computer records supporting the amount and origin of the debt. 

 
4. The applicant must satisfy any outstanding debt owed to any other 

public housing authority as reported to HACLA via HUD’s Enterprise 
Income Verification (EIV) system or other database. 

 
*** Subsequent renumbering of current 4, 5, 6, 7, and 8. 

 
* * * * * 

D. Application Procedure 

 
* * * * * 

4. At the very least, the HACLA will verify the following: 
 

* * * * * 
g. Assigned Social Security numbers for the applicant(s) and each 

member of the applicant’s household who is at least six years of 
age. 

 
h.  If any member of the family is currently residing in assisted 

housing or if the family has outstanding debt to another public 
housing agency as reported in HUD’s EIV System. 

 
 * * * * * 
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II. VERIFICATION HIERARCHY  
 

The HACLA shall use the following four five methods of verifying information.   
  

A. Up-Front Income Verification (UIV) 
 

* * * * * 
 

B. Third-Party Verification 
 
Third party verification is that method by which information is verified by direct 
contact with someone other than the applicant or a member of the applicant’s 
family.  Third Party verification may be written or oral; however, written third party 
verification must be attempted before oral third party verification may be used.  In 
the case where UIV is not available the HACLA will first attempt to utilize this 
method to verify information. 
 
1. Tenant Provided Third Party Verification 
 

An original or authentic document generated by a third party source 
dated within the 60-day period preceding the reexamination 
(interview) or date requested by the Authority will be accepted as 
third party verification even if provided to the Authority by the 
resident.  Staff are to examine the original document to ensure that 
the document is genuine, unaltered and complete with respect to 
that information.  For the purpose of wages, two current and 
consecutive pay stubs must be provided.   

 
2. Written Third Party Verification 

 
Through written third party verification, the Authority submits the 
request for verification directly to the income source and the income 
source resubmits the information directly to the Authority either via 
mail, fax, or email.   

 
3. Oral Third Party Verification 

 
If the income source does not respond to the Authority’s written 
verification request within ten (10) business days, staff are to contact 
the source to get the information requested.  All contact attempts are 
to be documented on the Verification Log and the information 
recorded on the appropriate verification form. 
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C     Documentary Verification   

 
1. Documentary Verification is that method of verification utilizing documents.  

This method requires that a HACLA staff member examine an original 
document, prepared by a third party, for the purposes of verifying 
information and concludes that the document is genuine, unaltered and 
complete with respect to that information.   
 

2. Before requesting third party verification, and after reviewing the 
documents provided by the family, if it appears that the cost, both direct 
and indirect, of obtaining third party verification exceeds the potential 
economic benefits to the HACLA, Documentary Verification may be used 
in lieu of third party verification.    
 

3. If the third-party verification is unavailable, or if the information is not 
subject to third party verification, HACLA must verify information by this 
method before accepting Self Certification by the family.      

 
 

D. C.  Self Certification 
 

Self-Certification verification is that method whereby information is verified by the 
appropriate member of the family attesting to the truthfulness, accuracy and 
completeness of the information provided.  This method of verification may only 
be used when all other forms of verification are not possible and the file must 
document the reason why Self Certification was used instead of higher 
forms of verification.  

 
Refer to the Housing Management Income Verification Guidebook for verification 
procedures. 

 
III. RENT DETERMINATIONS 

A.       Rent Choice 

 
Once a year, families will be offered a choice in the type of rent method their 
monthly tenant rent will be determined.   The choices are between the Income 
Based method or Flat Rent.   

 
The initial amount of the family’s rent payment will be determined on the 
information verified during the application process, provided that information is 
not over 120 days old.   
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In the event the 120-day limitation has been exceeded, the income and other 
information will be re-verified prior to calculation of the initial rent level.  Income 
will be included according to the definitions included in Exhibit 201:1A. 

 
For Written Third Party documents that were provided by the family, the 
documents must not be older than 60 days from the reexamination 
(interview) date or date requested by the Authority. 

 
Unless one of the provisions under II, D is applicable, the total tenant payment 
charged to a family (new move-in) by HACLA shall be the lowest of Income-
Based Rent or Flat Rent, unless the family chooses otherwise. 

 
For new tenants, the Authority will access HUD’s Enterprise Income 
Verification (EIV) system approximately 120 days following initial lease date 
to ensure that there was no unreported income at the time of move in.  If 
the EIV report indicates unreported income, the family will be called in and 
rent may be recalculated. 

 
* * * * * 
G. Posting of Charges Payments 

 
Payments made for rent, excess utility usage, services, or other charges shall be 
credited in the following order: 

1. Security deposit 
2. Excess utility Rent 
3. Services   Excess utility 
4. Other charges, including late fees   Services 
5. Rent    Other charges, including late fees 

 
The oldest obligation in any of the above classifications will be the first to be 
retired. 
 
It is the responsibility of the tenant to ensure that all charges are paid in full and 
on time. 
 
Payments made that do not cover all charges and rent shall result in a late fee 
charged on the next rental statement. 

 
VI. HACLA ISSUED PHOTO IDENTIFICATION 
 

Beginning January 1, 2010,  for all applicants to public housing, all members of 
an applicant’s household over the age of two (2) will be required to have their 
picture taken for the purpose of identification. 
 



HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 
 

PROPOSED CHANGES TO THE PUBLIC HOUSING ACOP FOR 2012 
 

 
Page 5 of 8 

Beginning with all reviews effective April 1, 2010, all public housing residents and 
Household members over the age of two (2) will be required to have their picture 
taken for the purpose of identification. 

 
* * * * *  Subsequent renumbering of main section roman numbers 

 
VIII. VII.  ADDITIONS/DELETIONS TO THE HOUSEHOLD COMPOSITIONS 
  

A. General 

  * * * * * 
2. The Resident must make a request in writing and obtain the written 

approval of the Authority before anyone other than those persons 
authorized under the terms of the Resident’s Public Housing Rental 
Agreement may occupy the Residence.  

* * * * * 
4. All requests by a Resident for a change in the family composition 

(addition or deletion) shall be: 
 * * * * * 

6. Additions and/or deletions shall be effective in accordance to the 
interim reexamination rule discussed in section XII E. 5. of this 
document. 

 
B.      Deletions to the Family Composition  

 
1. Within thirty (30) days of a Household Member ceasing to reside within the 

Residence, a Resident shall report such occurrence to the Authority. 
 

1. 2.  When a Household Member moves from the Residence, the Resident shall 
provide to the Authority, when available, evidence that the Household 
Member resides elsewhere. Example: Such evidence includes but is 
not limited to a rental agreement showing the new address where the 
Household Member may be found.   If such evidence is unavailable, 
follow the steps in the verification hierarchy to determine the actual 
absence from the Residence down to a certified statement. 

 
 *** Subsequent renumbering of remaining section. 
 

C.      Additions to the Family Composition 
 

1. All additions to the family household, including but not limited to foster 
children, shall be as Household Members only. 
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2. The Authority shall not approve any additions to the family household 
where such addition would cause the occupancy of the dwelling to exceed 
the Authority’s occupancy standards. 

 
3. The Authority must approve the addition of all minors to the family 

household except newborns born to a Resident or a Household Member, 
an adoption by a Resident or a Household Member, or a court ordered 
custody of a minor.   As used herein, a court ordered custody shall not 
include “foster care” placements. 

* * * * *  
 

F. Temporary Out of the Residence 
 

1. As used herein, “Temporary” means out of the residence for more 
than 30 consecutive days. 

 
2. A resident or Household Member who is temporarily out of the 

residence shall be removed from the lease whenever the Resident or 
Household Member: 

 
a. Fails to participate in any review and no reasonable date to 

return can be ascertained, or 
 
b. The resident or Household Member established legal 

residence elsewhere 
 

3. In the case of minors, no minors shall be removed from the 
household except in accordance with Section VII B 3 above, and 
where the minor’s right to return to the household has been legally 
terminated. 

 
 
XII. XI.  PERIODIC REEXAMINATIONS 

C. Interim Reexaminations 

* * * * * 
If the cumulative increase in income is more than $200 a month, the rent will be 
recalculated accordingly, but it will “cap” at where the rent that was set at the 
family’s last annual reexamination, until their next regularly scheduled 
reexamination. 

 
* * * * * 
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E. General Reexamination Procedures 

* * * * * 
5. Interim Reexaminations 

 
Changes in rent occasioned by an Interim Reexamination shall be 
effective as follows: 

 
a. A decrease in rent shall be made effective the first day of the month 

following the month in which the change in annual income was 
reported by the resident, providing the change has occurred. 

 
b. An increase in rent shall be made effective the first day of the 

second month following the month in which the increase in annual 
income occurred.  The resident must be given a 30-day notice of 
rent increase. 

 
For interims conducted due to statutory changes in annual income 
that occur for all recipients of AFDC, SSI, General Relief, Social 
Security, or other similar benefit, the HACLA will conduct a modified 
interim as long as the household certifies that there has not been a 
significant change ($200 per month) in each of the other reported 
income sources from the last review.  Modified interims include the 
completion of an application for continued occupancy, certified 
statement from the head of household, accessing of HUD’s EIV 
report, and receipt of the public agency’s notice of action or 
reduction letter. 

 
 
XVI. ANTI-TRUANCY POLICY 
 

It is the policy of the Authority that all Residents of Public Housing shall compel all minor 
Household Members to attend school in compliance with California Educational Code 
Section 48260 et seq.; and failure to compel school attendance shall be grounds to 
terminate the Resident’s Rental Agreement. 
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Manual of Policy and Procedures 201:1E 
 
* * * * *  
 
B. Revised Flat Rents are effective January 1st  and are phase-in with family’s annual 

reviews. The Flat Rent schedule is as follows: 
 

Bedroom 
Size 2011 2012 

0 $   547 $    563 

1 $   645 $    664 

2 $   809 $    833 

3 $   893 $    920 

4 $ 1,028 $  1,059 

5 $ 1,232 $  1,269 
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Changes to the Section 8 Administrative Plan 
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S8 Administrative Plan 2011 
(Strikeout = deleted text. Bold italics = added text) 

 
Chapter 1, General Objectives and Organization 
 
1.9  General Organization of the Housing Authority 
 
A Board of Commissioners, appointed by the Mayor and approved by the Los 
Angeles City Council, comprised of seven members representing the City of Los 
Angeles’ business and community leaders and HACLA tenants, governs the 
operations and defines the general policy directions of the HACLA.  
 
The President and CEO is responsible for the HACLA’s overall program and 
personnel administration. 
 
Directors and Officers for Planning, Budget, Finance, Human Resources, 
General Services, Information Technology, Internal Control, Public Relations and 
Intergovernmental Relations oversee departments which provide support 
services required to achieve the HACLA’s objectives. 
 
The Section 8 and other Program Directors oversee and are responsible for all 
activities within their respective programs. 

 
* * * * 

 
1.10  Organization of the Section 8 Department 

 
* * * * 

Service Delivery 
 
The Assistant Director for Service Delivery has direct supervision of the 
Managers of Service Delivery Offices, the Section 8 Investigations Unit and 
the Service Delivery ombudspersons.  

 
Service Delivery Offices provide a full range of services to participants and 
owners and perform all mandated program functions including: processing 
annual, interim and special re-examinations; processing rent adjustments; 
processing requests to move by preparing files for voucher issuance; 
processing vacates; administering the abatement process; processing 
terminations for owner and tenant non-compliance with Housing Quality 
Standards and tenant non-compliance with re-examinations; conducting 
investigations of owner/tenant program abuse and HUD OIG Hotline 
complaints and processing resulting terminations; preparing informal hearing 
files and presenting the case during the informal hearing; maintaining the 
integrity of the tenant files and the data base for all program participants and 
providing customer service for Section 8 owners and program participants. 
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The Section 8 Investigations Unit (SIU) is an investigative entity charged 
with promoting integrity, efficiency and effectiveness of the HACLA’s 
programs and operations. This includes preventing, detecting and 
prosecuting waste, fraud and abuse. With the assistance of anonymous 
tips and fraud referrals, SIU aims to effectively fulfill its mission. 
 
The Service Delivery ombudspersons resolve owner and tenant problems and 
disputes; prepare correspondence to owners, tenants and public officials; 
train owners in monthly Owner Orientation sessions; make presentations to 
tenant and owner groups and process requests for Reasonable 
Accommodations. 

 
 
Chapter 3, Applications, Referrals and Programs 
 
3.1.4  Methods of Intake 
 
After consultation with the HACLA Board of Commissioners, the President and 
CEO and the Director of Internal Control, the Section 8 Director shall identify 
methods of application intake (mail, Internet, FAX, call center, etc.) and the dates 
during which applications will be taken.   
 

* * * * 
 
3.1.17  Certification of the Waiting List 
 
After the HACLA or its contractor has developed a preliminary electronic copy of 
the waiting list, the Section 8 Director and the Director of Internal Control, or their 
designees, shall review the list data and conduct a quality control review of a 
representative number of list records by checking the database information 
against actual application forms. 
 
Findings of this quality control review must be documented and provided to the 
President and CEO.  The findings must contain a recommendation for approval 
or disapproval of the waiting list as constituted and, if approval is recommended, 
a certification signed by the Section 8 Director and by the Director of Internal 
Control that the list has been determined to meet the HACLA’s standards for 
accuracy. 

 
3.1.18  Documentation of Application Intake Activities 
 
The Section 8 Director shall maintain a summary of all application intake 
activities in a permanent master waiting list activity file. The file shall document 
all the activities of HACLA staff and any contractors involved in the publication of 
the opening of the application period, outreach activities, intake and processing 
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of applications including any randomization (lottery action), and all other activities 
leading to the creation of the final waiting list.  The file shall include sample 
copies of application and instruction forms, notices sent to stakeholders and 
public officials, published public notices in outreach languages, forms and letters 
used to notify families of their successful placement on the waiting list or of 
unsuccessful attempts to apply due to late receipt of applications or due to 
incomplete or illegible applications.  The file shall also contain the findings of the 
Section 8 Director and Director of Internal Control on the accuracy of the waiting 
list data. 

 
* * * * 

 
3.2.1.2.4 Family Unification Program (FUP) 
 
The Family Unification Program provides housing assistance to income eligible 
families for whom the lack of adequate housing is a primary factor in the 
separation or imminent separation of children from their families. Youths at least 
18 years old and not more than 21 years old (have not reached their 22nd 
birthday) who left foster care at age 16 or older and who do not have 
adequate housing are also eligible to receive housing assistance under the 
FUP. 
 
Applicants are certified and referred by the Los Angeles County Department of 
Children and Family Services (DCFS) or by entities designated by the DCFS. 
The number of slots for the FUP is limited by the amount of funding specifically 
allocated by HUD. 
 

* * * * 
 
3.2.1.3.1 Housing Opportunities for Persons with AIDS (HOPWA Program 
and HOPWA Fast Track Program) 
 
This program was established by the AIDS Housing Opportunities Act to assist 
States and local communities in providing long term comprehensive strategies to 
meet the housing needs of persons with AIDS and their families. 
 
The HOPWA Advisory Committee for Los Angeles County established a tenant-
based rental assistance program as one component of its HOPWA program.  
The tenant-based program operates under HOPWA regulations (24 CFR 574) 
and under the procedures included in a Memorandum of Understanding (MOU) 
with the agency which administers all HOPWA funds in the County of Los 
Angeles, currently the Los Angeles Housing Department (LAHD).  The HOPWA 
program provides funds for at least one year of rental assistance to eligible 
program participants.  The HACLA issues a Section 8 voucher to eligible low 
income families when these funds are exhausted.  Prior to the 1999 merger of 
the certificate and voucher programs, a Section 8 certificate was issued. 
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The HACLA complies with policies set by the Advisory Committee or any 
successor agency with regard to issuing tenant-based assistance in accordance 
with any Memorandum of Understanding or contract as may be approved by the 
HACLA Board of Commissioners. 
 
Agencies which are under a contract with the HACLA certify medical eligibility 
and refer applicants to the HACLA for determination of income eligibility.  
Agencies refer applicants who are under a plan of care or service plan with the 
referring agency.  
 
The HACLA also operates a Fast Track component for the HOPWA tenant-based 
rental assistance program, subject to the availability of funds.  Households 
register by calling a telephone number which that is publicized and provided to 
through direct outreach, newspaper publications, and contact with agencies 
serving persons with AIDS and other low-income people.  Applicants are given a 
registration number when they call and are placed on a registration list 
based on time and date of call receive applications and are served in order 
based on date and time.  As funds become available the HACLA contacts 
applicants based on their registration number. HACLA determines income 
eligibility of all applicants and confirms medical eligibility through certifications 
by medical professionals.  Applicants who request additional assistance or who 
subsequently need help in using HOPWA housing assistance are referred to the 
contracted HOPWA agencies.  All other households receive HOPWA assistance 
and receive information on contacting the contracted HOPWA agencies for future 
supportive service needs. 
 
The HACLA also may, in collaboration with LAHD, contract with agencies 
to refer applicants to the HACLA for determination of eligibility to the 
HOPWA program.  Agencies successful through a HACLA competitive 
process would be utilized and would refer applicants who are under a plan 
of care or service plan with the agency.  The HACLA would work with the 
applicant and the referring agency to obtain necessary eligibility 
documentation. 
 
The HACLA administers the HOPWA tenant-based rental assistance program for 
the cities of Los Angeles, Santa Monica, Culver City, Inglewood, La Canada and 
Burbank. 
 
The HACLA also administers the HOPWA project-based rental assistance 
program under a Memorandum of Understanding with LAHD.  Owners of project-
based HOPWA buildings refer applicants to the HACLA for determination of 
eligibility. 
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Chapter 5, Managing the Applicant Waiting List 
 
5.20 PBA, MRP, MRP-SRO, HOPWA and Tenant-based Section 8 Screening 

 
The HACLA screens all applicants and referrals to its PBA, MRP, MRP-
SRO, HOPWA and tenant-based Section 8 programs and all proposed 
additions to an existing household in these programs by requiring each 
adult member of the proposed household to sign a consent form which 
authorizes a check of criminal history records. 
 
The HACLA does not screen applicants to the Shelter Plus Care (S+C) 
program for criminal history. For admission criteria for the SPC 
program see Section 18.6.2, Screening for Criminal History and 
Grounds for Denials. For referrals to the HUD-VASH program see 
Chapter 21 for special screening requirements. 

 
* * * * 

 
5.22 Desirability of Family 
 
Except as indicated in Section 5.20 5.21, PBA, MRP, MRP-SRO, HOPWA and 
Tenant-based Section 8 Screening, and Section 5.22, Additional Project-based 
Screening, above, the HACLA does not make any determinations regarding a 
family’s behavior or suitability for tenancy. 
 

* * * * * * 
 
5.23  Removal from the Waiting List 

 
An application is removed from the waiting list for the following reasons: 

 
1. The application form or other correspondence is returned by the U. S. Postal 

Service as “undeliverable” in accordance with Section 5.11 of this 
Administrative Plan; [But see also Section 5.30 5.31, Reasonable 
Accommodation, of this Administrative Plan.] 

 
2. The application is a duplicate application [See also Section 3.1.16, Duplicate 

Applications, of this Administrative Plan.] 
 
3. The applicant is ineligible due to income; 
 
4. The applicant is ineligible due to U.S. citizenship and immigration status 

requirements; [But see 24 CFR part 5, subpart E for limitations.] 
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5. The applicant resides out of City limits and is unwilling to participate in the 
tenant-based program within the City limits for one year; [But see Chapter 8, 
Portability, for requirements and exceptions.] 

 
6. The applicant fails to appear for an interview or appointment; [But see also 

Section 5.30 5.31, Reasonable Accommodation, of this Administrative Plan.] 
 
7. The applicant fails to provide information requested by the HACLA or to return 

forms or other correspondence within a reasonable period of time as 
determined by the HACLA; [But see also Section 5.30 5.31, Reasonable 
Accommodation, of this Administrative Plan.] 

 
8. The applicant refuses an offer of tenant-based assistance; 
 
9. The applicant requests to be removed from the application waiting list;  
 
10. The HACLA denies the applicant admission to the program; [See Chapter 13, 

Terminations and Denials, of this Administrative Plan.] 
 
11. The applicant has not located a suitable unit within the initial period of the 

voucher or within any extension(s) given; 
 
12. The applicant is deceased; 
 
13. Any adult member of an applicant’s proposed household does not sign a 

consent to check criminal history records or does not provide fingerprints as 
may be needed to process a criminal history records check; 

 
14. As a result of a criminal history, background or activity check or for other 

lawful reasons the family as constituted will be denied admission to assisted 
housing and the HACLA offers assistance with conditions to the family but: 
 
a. The family does not accept the conditions, or 
 
b. An adult member of the approved family does not sign the HACLA’s 

agreement specifying the conditions on assistance within a reasonable 
period of time; 

 
15. The applicant is required to be removed from the waiting list or denied 

admission for other reasons specified by HUD. 
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Chapter 7, Income and Asset Determinations 
 
7.2 Hierarchy and Methods of Verification 
 
The HACLA verifies information using the five methods of verification acceptable 
to HUD in the following order of preference: 
 

1. Upfront Income Verification (UIV), also called Electronic Verification (EV) 
2. Written Third Party Verification 
3. Written Third Party Verification Forms 
4. Oral Third Party Verification 
5. Document Review 
6. Tenant Family Certification 

 
For each source of income, HACLA staff must complete a Section 8 Verification 
Hierarchy form, attach it to whatever forms or documents were used to verify 
income from that source and retain all such documents in the client’s file. 

 
7.2.1  Validity of Verifications 
 
All verifications must be not more than 60 days old at the issuance of an initial 
voucher to an applicant family.  For a participant family, verifications must be not 
more than 120 days old at the reexamination date or the starting date of a new 
contract. For third party written verification, as defined by Section 7.2.3 of 
this Administrative Plan, the documents should be dated within the 60 day 
period preceding the reexamination or HACLA request date. 
 
Exceptions are: 

 
1) For applicants:  Family-provided verification of Social Security and SSI 
income must have been received within 60 days of the voucher issuance and 
be not more than 60 days old on the date of receipt. 

 
2) For applicants and participants: verification of bank accounts - see Section 
7.7, Bank Account Verification. 
 
3) For applicants and participants:  three consecutive months worth of pay 
stubs may exceed the 60 or 120 day requirement indicated above provided 
that they were received within the 60 or 120 day period and are the most 
recent available to the family at the time of receipt. 
 
3) 4) For delayed reexaminations:  the 120 day period is counted from 
the date the reexamination should have been effective had it been conducted 
on time.  This is the “reexamination date” specified in Section 12.3.1 of this 
Administrative Plan.  Verifications received after that date are also valid. 
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[See also Section 7.6, Validity Period of Verifications for additional 
information.] 

 
* * * * 

 
7.2.3  Third Party Written Verification 
 
If EV information cannot be accessed, third-party written verification is 
used to verify information. HUD defines acceptable written third party 
verification as an original or authentic document generated by a third party 
source dated within the 60 day period preceding the reexamination or 
HACLA request date. Such documentation may be in the possession of the 
participant (or applicant), is commonly referred to as tenant-provided 
documents, and may be delivered to HACLA by the participant (or 
applicant).  
 
Examples of acceptable tenant-provided documentation (generated by a 
third party source) include, but are not limited to: 
 
 Pay stubs (a minimum of three months current and consecutive pay 

stubs), 
 Payroll summary report, 
 Employer notice/letter of hire/termination, 
 SSA benefit verification letter, 
 Bank statements, 
 Child support payment stubs, 
 Welfare benefit letter and/or printouts, 
 Unemployment benefit notices, 
 Pension benefit statements, 
 Temporary Assistance to Needy Families (TANF) award letter, and 
 Unemployment insurance or worker’s compensation material. 
 
Staff must evaluate the authenticity of tenant-provided documentation, 
reject any documents that appear fraudulent and follow up directly with the 
source to obtain necessary verification if any information appears 
questionable or altered. 
 
If third-party written verification is not used, staff must document the 
reason(s) for not using it on the Section 8 Verification Hierarchy form. 
 
Third-party written verification is not required when EV is authorized as a 
sole source. 
 
7.2.4  7.2.3  Third Party Written Verification Form 
 
If tenant-provided documentation generated by a third party source EV 
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information cannot be accessed, third-party written verification form is used to 
verify information directly from the source of income.   A copy of the third-party 
request for verification addressed to the third party and with a release signed by 
the family must be placed in the client’s file.  The form must include the date the 
information was requested. If third-party verification form is received, this copy is 
destroyed. 
 
Only a verification form or request that HACLA staff has mailed, faxed or 
electronically or personally delivered to a third party and which the third party 
returns directly to the HACLA via mail, fax, electronic or personal delivery is 
considered a third-party written verification form.   
 
A verification either delivered by the family to the third party or returned by the 
family to the HACLA is not a third-party verification even if the form was 
electronically generated by the third party. 
 
The HACLA will allow ten working days for the return of third-party written 
verification verifications forms.  After 10 days, third-party oral verification must 
be attempted. 
 
If third-party written verification form is not used, staff must document the 
reason(s) for not using it on the Section 8 Verification Hierarchy form. 
 
Third-party written verification form is not required when EV is authorized as a 
sole source or when HACLA MPP Chapter 127:1 authorizes the use of client-
provided information to support EV data or to substantiate a change in 
circumstances that contravenes information obtained through an EV source. 
 
7.2.5 7.2.4  Oral Third Party Oral Verification 
 
Oral third-party verification will be used only when written third-party verification 
form is required but is delayed or failed is impossible. If a third-party written 
verification form attempt has produced no response within 10 working days, 
HACLA staff will attempt oral third-party oral verification. 
 
Staff must make at least three documented attempts to complete oral third-party 
oral verification within the next 5 working days. 
 
Staff must document all attempts to make oral third-party verification on the 
Section 8 Verification Hierarchy form which is retained in the client file.  
 
Documentation must include: 
 

 Why oral verification is being attempted, 
 The date and time of the telephone contact, 
 The name of the HACLA staff person attempting the contact, 
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 The name of the person or organization to whom the call was placed, 
 The result of the call (busy, no answer, person not available, message left 

with person’s name, title). 
 
When oral third-party oral verification is obtained, staff must document on the 
Section 8 Verification Hierarchy form: 
 

 The date and time of the telephone contact, 
 The name and title of the person providing the information, 
 The person’s telephone number, and 
 The HACLA employee’s signature and date. 

 
The staff person must also document on the Section 8 Verification Hierarchy 
form why third-party written verification form was not used. 
 
7.2.6 7.2.5  Document Review – Material Provided by the Family 
 
If EV, written third party,  written third-party written form and oral third-party 
oral verification are unavailable, or if staff did not receive third-party information 
after sending a verification request and following up with three telephone 
attempts as required above, staff may review original documents provided by the 
family to verify reported income. 
 
In accordance with Chapter 127:1 of the HACLA Manual of Policy and 
Procedure, staff may use material provided by the family to support or confirm 
EV data that does not update monthly, or to substantiate a change in 
circumstances that contravenes information obtained through an EV data source, 
or to challenge EV data. 
 
All documents provided by the family including HACLA forms must be date-
stamped on receipt. For all non-HACLA forms, staff must photocopy the 
verification document(s), initial the photocopy and indicate on the photocopy the 
date of receipt. 
 
If the family-provided document consists entirely of computer-generated 
information such as a TANF award letter or SSI benefit award letter, no additional 
verification is required, but annotation is required as provided below. If a family-
provided document (including a HACLA form) contains material that was 
completed manually, the information must be verified telephonically with the 
source.  Such information must not be used without telephonic verification unless 
over a 5-day period staff has documented three unsuccessful telephonic queries 
in accordance with the third-party oral verification methods in Section 7.2.5 7.2.4, 
Oral Third Party Oral Verification, above. 
 
Whether computer-generated or prepared manually, Staff staff must staple the 
family-provided HACLA form or photocopied document to the Section 8 
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Verification Hierarchy form used to record written and oral third-party verification 
attempts.  Staff must indicate on the Section 8 Verification Hierarchy form why 
document review is being used in place of third-party written form or oral third-
party oral verification and/or whether the documentation is being used in 
conjunction with EV data to determine annual income. 
 
Examples of some acceptable family-provided documents are: 
 

 Original consecutive pay stubs for the three most recent months, 
 Bank statements (See also Section 7.7, Bank Account Verification.), 
 Pension benefit statements, 
 Temporary Assistance to Needy Families (TANF) award letter, 
 HACLA forms delivered or mailed to HACLA by the family (if verified 

orally), or 
 Tax returns., or 
 Computer generated unemployment insurance or worker’s compensation 

material. 
 
It is illegal to reproduce (photocopy) a U.S. Treasury check.  In addition, the 
HACLA does not allow reproduction of a State check.  If third party verification 
has failed and information from such checks must be used as verification, staff 
must complete an RE-35, Verification of Income – Check Witnessed.  Staff will 
document why this method of verification is being used on the Section 8 
Verification Hierarchy form and will staple it to all attempts at verification. 
 
7.2.7 7.2.6  Tenant Client Certification 

 
* * * * 

 
7.3  Social Security and Supplemental Security Income (SSI) Verification 
 
7.3.1  Verification for Participants 
 
Once the HACLA has established Section 8 access to HUD’s EIV system a HUD 
EIV query must be the primary method of verifying Social Security and SSI 
income for all participants.  The results of the HUD EIV query, or a print-out that 
indicates no record, must be filed in the client folder.  If HUD EIV had no record, 
then third party verification is skipped and staff must use tenant-provided Social 
Security or SSI income verification [See Section 7.2.3, Third Party Written 
Verification of this Administrative Plan].  The family must may obtain this 
written verification by using the Social Security toll-free number (1-800-772-1213) 
or requesting a verification over the Internet website www.socialsecurity.gov 
www.ssa.com. [See PIH Notice 2010-03, Guidance –Verification of Social 
Security Numbers (SSNs), Social Security (SS) and Supplemental Security 
Income (SSI) Benefits, dated January 20, 2010]  
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If a participant provides any Social Security or SSI verification that was not 
computer generated (including a manually completed HACLA form), the 
information must be verified orally in accordance with the section on oral third-
party oral verification, above. 
 
Verification information for Social Security or SSI benefits must be stapled to the 
HUD EIV report and to the Section 8 Verification Hierarchy form on which staff 
must write why information from other than the HUD EIV system is being used.  
All family-provided information must be no more than 60 days old at the time of 
receipt. 
 
7.3.2  Social Security and SSI Discrepancies with HUD EIV 
 
If there is a discrepancy in amounts between information provided by the HUD 
EIV system and information provided in a computer generated Social Security 
Administration notice provided by the family, the most recent information will be 
used.  Staff must document on the Section 8 Verification Hierarchy form why a 
computer generated notice is being used rather than HUD EIV. Verifications that 
are hand written (even on a HACLA form) will not be used unless they were 
received directly from the Social Security office or were verified orally in 
accordance with the section on oral third-party oral verification, above. 
 
7.3.3  Verifications for Applicants and Additions to the Household 
 
New applicants and additions to the household will not have a record in the HUD 
EIV system. Staff should use a family-provided computer-generated benefit 
statement or award letter. Such computer-generated documents must be not 
more than 60 days old upon receipt.  Any such document must be attached to a 
copy of the Section 8 Verification Hierarchy form with a statement on that form 
indicating why no HUD EIV information is available (e.g. “new family member - 
EIV not available,” or “applicant family - EIV not available”). 
 
The family must may obtain this written verification by using the Social Security 
toll-free number (1-800-772-1213) or requesting a verification over the Internet 
website www.socialsecurity.gov www.ssa.com. 
 
If an applicant or addition to the household provides any Social Security or SSI 
verification that was not computer generated (including a manually completed 
HACLA form) and which the HACLA did not receive directly from a Social 
Security office, the information must be verified orally in accordance with the 
section on third-party oral verification, above. If oral verification cannot be 
obtained, the family must provide a computer-generated verification that is not 
more than 60 days old upon receipt. 
 

* * * * 
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7.4.2  Discrepancies with No Substantial Difference 
 

For smaller discrepancies between EV and other forms of verification, staff uses 
the higher dollar amount of the EV or other verification to calculate the 
anticipated annual income unless: 
 

a)  the applicant or participant disputes the higher amount, in which case 
third-party verification is required, or 
 
b) the applicant or participant provides the HACLA with documentation of a 
change in circumstances (i.e. changes in employment, reduction in hours, 
etc.).   

 
If the family provides verification (such as a hand-carried HACLA form) that was 
completed manually, it must be verified by third-party written form or oral third-
party oral verification.  If the information cannot be verified by third-party written 
form or oral third-party oral verification and the information differs from EV 
information, the most current verification of income will be used.  Staff will 
document on the Section 8 Verification Hierarchy form the receipt of the family-
provided information and the use of the most current verification of income in 
accordance with Chapter 127:1 of the HACLA Manual of Policy and Procedure 
(e.g. “used most current verification in accordance with MPP 127:1 D. IV.”) 
 
If third-party verification later shows that the information used was inaccurate, 
HACLA staff must compare income from the third-party verification against what 
was used for the reexamination or HAP contract.  
 

 If the total of the third party verified income differs by less than $200.00 
per month from the information used for the reexamination or re-contract, 
staff annotates the new verification “Received after the re-exam was 
completed,” or “Received after the HAP contract was mailed.”  Staff signs 
and dates the annotated new verification and files it without further action. 

 
 If the total of third-party verified income differs by $200.00 per month or 

more from what was used for the reexamination or re-contract, staff must 
perform a Special to Correct reexamination. 

 
* * * * 

 
7.6.4  Use of Verifications for Delayed Reexaminations 
 
The 120 day validity period for verifications is counted from the date the 
reexamination should have been effective had it been conducted on time.  This is 
the “reexamination date” specified in Section 12.3.1 of this Administrative Plan.  
Verifications received after the reexamination date are also valid. For third party 
written verification, as defined by Section 7.2.3 of this Administrative Plan, 
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the documents should be dated within the 60 day period preceding the 
reexamination or HACLA request date. 
 
See also Section 7.4, Discrepancies with Electronic Verification (EV) Data, of this 
Administrative Plan for delayed third party verification received after a 
reexamination has been completed.  

 
(NOTE:  “Completed” means that either the review determination has been 
mailed to the family and owner or, for contracting and re-contracting, the HAP 
contract has been mailed to the owner for signature.) 
 

* * * * 
 
7.7  Bank Account Verification 

 
7.7.1  HACLA Determinations 
 
Most banks in the Los Angeles area charge a fee to provide any bank statement 
in addition to regularly mailed statements to customers.  This fee is imposed 
directly on the bank customer. To spare the family the cost of such fees (and the 
associated HACLA costs of reimbursement), The the HACLA may accept original 
bank statements provided by the family in lieu of third party verification as 
indicated below.   
 
The HACLA has determined, with the concurrence of the HUD Los Angeles Area 
Office, that combined balances of bank accounts held by the family that do not 
exceed $5,000.00 are not significant amounts and that the income generated 
from such accounts has a minimal impact on the Total Tenant Payment (TTP).  
 
The HACLA defines bank accounts to mean and be limited to money market, 
checking and savings accounts and certificates of deposit.  All other types of 
assets must be verified using the verification hierarchy. 
 
7.7.2  Use of Family-provided Documents 
 
If received within 60 days prior to issuing a voucher or within 120 days of the 
reexamination date or re-contracting effective date, the HACLA may use the 
following original documents provided by the family to determine the combined 
balances of bank accounts as defined above: 
 

 The most recent quarterly statement, or 
 A monthly statement not more than 60 days old at the time of receipt, or 
 A savings passbook that has been updated by the financial institution 

within the last 60 days. 
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The HACLA shall use the closing balance provided by any of the above 
statements except that if the closing balance is negative, staff shall assign a 
value of zero dollars as the asset balance. 
 
If the combined balances in all such accounts held by the family total $5,000.00 
or less, the family-provided documents are used to verify both the amount of 
those assets and income from the assets. 
 
If the combined balances exceed $5,000.00, the HACLA must attempt third party 
verification directly with the financial institution for every account. 
 
Staff must photocopy, initial and date all original documents the family provides.  
If the combined amounts are $5,000.00 or less, the Verification Hierarchy form 
must be annotated to indicate that third party verification was not attempted 
because the family’s bank assets did not exceed the HACLA $5,000.00 
threshold. 
 
7.7.3  Reimbursement of Participant Family Costs 
 
If the HACLA required third party written verification of bank accounts and a 
participant family provides verification to the HACLA that a financial institution 
charged the participant family for third party verification, the HACLA will 
reimburse the family by means of a check from Section 8 administrative fees. 

 
7.7.3 7.7.4  Imputed Income when Assets Exceed $5,000.00 

 
* * * * 

 
7.9.1  Verification of Disability 
 
Disability shall be verified only by: 
 
 Proof of disability provided through EIV verification; 
 Proof of disability provided through a written third party verification from the 

Social Security Administration; 
 A third party verification of disability provided by a health care or service 

provider, a qualified professional having knowledge of the person’s disability, 
who can verify that the person meets HUD’s definition of disability (not a 
verification of disability for reasonable accommodation); 

 Document review of a Social Security or SSI benefit statement that is current 
within 60 days of the interview. 

 
Disability is not verified by receipt of VA disability pay or by a statement 
indicating that a person meets the disability standards for reasonable 
accommodation. 
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Chapter 8, Portability 
 
8.10 Portability Responsibilities 
 
The HACLA follows the requirements of PIH Notice 2011-03 2008-43 and 
expects other PHAs to do the same. The HACLA will not provide billing 
arrangements or make payments except in accordance with PIH Notice 2011-03 
2008-43 or subsequent written HUD guidance on portability. 
 

* * * * 
 
8.10.1.1  Initial Contact 
 
HACLA staff notifies the receiving PHA to expect the family.  Staff contacts the 
receiving PHA on the phone and submits required documents to the receiving 
PHA by fax or by mail within 10 (ten) 7 working days. 

 
* * * * 

 
8.10.1.4 Payment for Billings 

 
The HACLA must pay the first billing amount due within 30 calendar days of 
receipt of Part II of the HUD 52665. 
 
Subsequent monthly billing payments must be sent to the receiving PHA so that 
they will be received not later than the fifth working day of the month. 
 
The HACLA pays the receiving PHA 80 percent of its administrative fee per-unit 
cost as determined by HUD for each unit month the family receives assistance 
from the receiving PHA.  A “unit month” means any month in which a unit was 
under a HAP contract on the first of the month. 
 
The HACLA may not terminate or delay making payments under existing billing 
arrangements as a result of over-leasing or funding shortfalls in the HACLA’s 
programs. 
 
In the event that a receiving PHA submits a claim to dispute amounts 
due/paid under a portability billing arrangement, the HACLA will request a 
detailed report on the amount disputed from the receiving PHA. Upon 
receipt of said report, HACLA will review disputed records retroactive up to 
the 1st day of the previous year of the request. 
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Chapter 11, Owner, Contracts, Inspections, Claims 
 
11.1 Information to Prospective Owners 
 
If available, the HACLA provides to all prospective owners the family’s prior and 
current address and the name and address of the owner at the family’s prior and 
current address. 
 
In the case of homeless families, the HACLA provides the name and address of 
the agency providing temporary housing or shelter, or of the agency which 
referred the family to the HACLA. 
 
The HACLA does not provide any information to prospective owners regarding 
prior tenancy, the suitability of the family as a tenant or the desirability or non-
desirability of a family except as allowed under Section 5.20 5.21, PBA, MRP, 
MRP-SRO, HOPWA and Tenant-based Section 8 Screening, and Section 5.21 
5.22, Additional Project-based Screening, of this Administrative Plan. 
 

* * * * * * 
 
11.3, Disapproval of Owners at the HACLA’s Discretion 
 
The HACLA may deny approval to lease a unit from an owner for any of the 
following reasons: 
 
1. The owner has violated obligations under a housing assistance payments 

contract under Section 8 of the 1937 Housing Act; 
 
2. The owner has committed fraud, bribery or any other corrupt or criminal act in 

connection with any federal housing program; 
 
3. The owner has engaged in drug-related criminal activity or any violent 

criminal activity including the use of violence or threats of violence against 
any HACLA employee. 

 
4. The owner has a history or practice of non-compliance with Housing Quality 

Standards for units leased under the tenant-based programs, or with 
applicable housing standards for units leased with project-based Section 8 
assistance or assisted under any other Federal housing program. 

 
5. The owner has a history or practice of failing to terminate tenancy of tenants 

of units assisted under Section 8 or any other federally assisted housing 
program for activity engaged in by the tenant, any member of the family, a 
guest or other person under the control of any member of the household that: 
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a) Threatens the right to peaceful enjoyment of the premises by other 
residents; 
 
b) Threatens the health or safety of other residents, of employees of the 
Housing Authority, or of owner employees or other persons engaged in the 
management of the housing; 
 
c) Threatens the health or safety of, or the right of peaceful enjoyment of 
their residences by, persons residing in the immediate vicinity of the 
premises; or 
 
d) Is drug-related criminal activity or violent criminal activity. 

 
6. The owner has a history or practice of engaging in verbal or physical 

abuse, harassment or inducement to tenants or employees of the 
Housing Authority. 
 

The Section 8 Director will establish, based on the seriousness of the reason, the 
period of time for which the HACLA will deny approval of leases and contracts. 
 
 
Chapter 12, Continuing Participation 
 
12.3.3.1 Verification Requirements 
 
For all interim reexaminations of income the HACLA verifies the income, assets, 
exclusions and deductions of all members of the family at the time of the 
reexamination.  No verification may be more than 120 days old at the effective 
date of the interim reexamination. For third party written verification, as 
defined by Section 7.2.3 of this Administrative Plan, the documents should 
be dated within the 60 day period preceding the reexamination or HACLA 
request date. 
 
For interim reexaminations requested due to statutory changes in annual 
income that occurred for all recipients of AFDC, SSI, General Relief, Social 
Security, or other similar benefit, a special interim reexamination will be 
conducted at the request of a participant family whose income is affected. 
The HACLA is required to review the EIV income report and only the 
income source which has changed must be verified. Staff must follow the 
hierarchy and methods of verification under Section 7.2 of this 
Administrative Plan.  
 

* * * * 
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12.6.3  Limits on the Offer of a Repayment Plan 
 
Repayment plans will only be offered on the following terms: 
 
If a family owes $5,000 or less, the family must sign a repayment agreement in 
accordance with the requirements of Section 12.6.2 above.  Failure to sign a 
repayment agreement shall result in termination from the assisted housing 
program. 
 
If a family owes more than $5,000 but not more than $10,000, the family will be 
provided a written notice which allows the family 30 days in which to pay down 
the amount owed to HACLA so that not more than a $5,000.00 balance remains.  
The same notice shall require the family, within 10 days after the HACLA’s bank 
has verified receipt of the pay-down funds, to enter into a repayment agreement 
for the remaining balance in accordance with the requirements of Section 12.6.2 
above. If the HACLA’s bank does not receive the pay-down funds within 45 days 
of the notice or if the family does not execute a repayment agreement within 10 
days after the pay-down funds have been received, the family shall be terminated 
from the assisted housing program. 
 
If a family owes more than $10,000, the family shall be terminated from the 
assisted housing program. No amount of repayment or offer of repayment, 
whether partial or in full, shall prevent termination from the assisted housing 
program.  The HACLA will allow the family to enter into a repayment agreement 
of not less than $50.00 per month but, in accordance with Section 13.8.10, 
Family Owes Money to a Public Housing Agency, of this Administrative Plan, no 
family shall be admitted or readmitted to an assisted housing program until the 
family has repaid the HACLA the full amount of monies owed. If the family is 
terminated due to fraud, the family additionally incurs a ban on participation in 
accordance with Section 13.8.7, Fraud, of this Administrative Plan. Regardless of 
whether fraud is alleged, the family’s file is referred to the HACLA’s Section 8 
Investigations Unit Department of Internal Control for review and for possible 
additional legal action. 

 
* * * * 

 
12.6.7 Restrictions on Moving When Hearing Decision is Pending 
 

The HACLA denies a voucher to move at the family’s request if the 
S8 participant family is being terminated from the program for non-
compliance with S8 family obligations. The informal hearing 
procedure remains the same [See Administrative Plan Section 14.7, 
Informal Hearing]. A voucher to move must not be issued to the 
family until the hearing decision has been rendered. A voucher to 
move can only then be issued if the hearing decision reverses the 
termination. 
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For Homeless, HUD-VASH, Project-Based Voucher, Shelter Plus Care 
and Moderate Rehabilitation program participants, S8 staff must 
review the participant file, identify the referring agency and contact 
the agency to inform them about the termination proceedings. 
 
Exceptions to the policy regarding moves at the family’s request may 
be made if the participant family has a pending reasonable 
accommodation request. A voucher can be issued and be valid while 
the informal hearing procedure is pending. If the Hearing Officer 
upholds the termination, the voucher is cancelled and the family’s 
participation in the program is terminated. 

 
Chapter 13, Terminations and Denials 
 
With the exception of the Shelter Plus Care and HUD-VASH program 
programs, the provisions of this chapter apply to all programs including Shelter 
Plus Care (S+C) and HOPWA.  Shelter Plus Care program exceptions are 
containted in Chapter 18. HUD-VASH program exceptions are contained in 
Chapter 21.  
 
Note that, in accordance with Section 5.21, PBA, MRP, MRP-SRO, HOPWA and 
Tenant-based Section 8 Screening, the requirements for criminal history 
screening do not apply to S+C. 
 
Exceptions for the Homeless Program, as defined by Section 3.2.1.2.5, of 
this Administrative Plan, and the Permanent Supportive Housing Program 
(PSHP), as defined by Section 3.2.1.1.2, of this Administrative Plan, where 
applicable, are listed after each reason for denial. 
 

* * * * 
 
13.4.1.1 Prior Evictions for Drug Related Criminal Activity  

 
HUD requires the HACLA to prohibit admission of an applicant for three 
years from the date of eviction if any household member was evicted from 
federally assisted housing for drug related criminal activity (including 
personal use or possession of a drug).   
 
HACLA standards are to deny admission if any member of the household 
was evicted from federally assisted housing for drug related criminal 
activity (including personal use or possession of a drug) within three five 
years prior to the initial interview.   

 
* * * * 

 



 21

13.4.1.2 Drug Related Criminal Activity Not Related to Evictions - Applicants 
 

HUD authorizes the HACLA to prohibit admission of persons who have 
engaged in drug related criminal activity during a reasonable period of 
time before admission. 
 
The HACLA standards are to deny admission to the family if any member 
of the household is a person who was convicted of drug related criminal 
activity during the three five years prior to the date of the initial interview. 
 
For the Homeless Program and the PSHP-PBV, the HACLA standards 
are to deny admission if any member of the household is a person 
who was convicted of drug related criminal activity during the two 
years prior to the date of the initial interview. 
 

* * * * 
 
13.4.3 Illegal Use of a Drug - Participants 
 

HUD requires the HACLA to establish standards that allow termination of 
assistance for the family if any household member is currently engaged in 
any illegal use of a drug or if a pattern of illegal use of a drug by any 
household member interferes with the health, safety or right to peaceful 
enjoyment of the premises by other residents. 
 
The HACLA standards are to terminate assistance for the family for any 
conviction of any household member for illegal use of a drug while the 
family is a participant in any assisted housing program or for any eviction 
from assisted housing in which illegal use of a drug or a pattern of illegal 
use of a drug by any household member was a contributing factor to the 
eviction. 
 
The HACLA may, at its sole discretion, provide assistance with conditions 
for nonculpable members of the family in accordance with Section 13.10, 
Conditions on Assistance, so long as the illegal use of a drug did not result 
in eviction for serious violation of the lease. 
 
For participants using medical marijuana, defined by the U.S. 
Department of Housing and Urban Development as marijuana which, 
when prescribed by a physician to treat a serious illness such as 
AIDS, cancer, or glaucoma is legal under California state law, the 
HACLA will issue a warning to the participant that use of medical 
marijuana is grounds for termination of assistance.1 The HACLA 

                                                 
1 The Quality Housing and Work Responsibility Act (QHWRA) of 1998 (42 U.S.C. 13661) 
prohibits the illegal use of controlled substances, including state legalized medical 
marijuana, in housing assistance programs. State laws that legalize medical marijuana 
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offers conditions on assistance to the family and the family must 
sign the agreement acknowledging that they understand the policy. If 
the family violates the terms of the HACLA’s agreement, program 
assistance will be terminated. 

 
13.5.2  Violent Criminal Activity - Applicants 
 

HUD authorizes the HACLA to prohibit admission of persons who have 
engaged in violent criminal activity during a reasonable period of time 
before admission. 

 
The HACLA standards are to deny admission to the family if any member 
of the household is a person who has been convicted of a felony for 
violent criminal activity (against persons or property) during the three five 
years prior to the date of the initial interview or if a preponderance of the 
evidence indicates that the applicant has engaged in violent criminal 
activity during the three five years prior to the date of the initial interview, 
regardless of whether or not the applicant was convicted for such conduct. 

 
For the Homeless Program and the PSHP-PBV, the HACLA standards 
are to deny admission to the family if any member of the household 
is a person who has been convicted of a felony for violent criminal 
activity (against persons or property) during the two years prior to 
the date of the initial interview or if a preponderance of the evidence 
indicates that the applicant has engaged in violent criminal activity 
during the two years prior to the date of the initial interview, 
regardless of whether or not the applicant was convicted for such 
conduct. 

 
* * * * 

 
13.8.7  Fraud  

 
The HACLA denies admission to the family if any member of the family 
has committed fraud, bribery, or any other corrupt or criminal act in 
connection with any federal housing program within the ten years 
immediately prior to the initial interview.   
 
For the Homeless Program and the PSHP-PBV, the HACLA denies 
admission to the family if any member of the family has committed 
fraud, bribery, or any other corrupt or criminal act in connection with 
any federal housing program within the five years immediately prior 
to the initial interview. 

 

                                                                                                                                                 
directly conflict with requirements set forth in QHWRA and are thus subject to federal 
preemption. 
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* * * * 
 
13.8.1.3 Damages to the Unit 

 
Participants are terminated from any housing assistance program if the 
family vacates the assisted unit leaving damages to the unit caused by the 
family, its guests, invitees or any other person over which the family had 
control, which are in excess of $1,000.00 as verified by a HACLA 
Inspector.  Damages to the unit exceeding $1,000.00 are considered a 
serious violation of the lease irrespective of whether or not the family 
reimburses the landlord for the cost of repairs and irrespective of the 
reason for which the family vacated the unit. An individual is banned for 
ten years from admission to any assisted housing program if he or 
she was terminated from any housing assistance program for 
damages to the unit exceeding $1,000.00.  

 
For the Homeless Program and the PSHP-PBV, the HACLA standards 
are to deny admission if any member of the household is a person 
who was terminated from any housing assistance program for 
damages to the unit exceeding $1,000.00 during the five years prior 
to the date of the initial interview. 
 

* * * * 
 
13.8.7.1 Staff Investigation of Misreported Income 

 
All instances of suspected misreporting of income shall be documented in 
the HACLA’s business system.  All follow-up actions to investigate such 
cases shall also be documented. 
 
When HACLA staff suspects that a family has committed fraud or has 
under-reported income, operational staff will investigate the suspected 
misreporting of income. 

 
If the family leaves the assisted housing program prior to completion of the 
investigation, staff shall forward the case and all documentation to the 
HACLA’s Section 8 Investigations Unit Department of Internal Control.  
The family shall be recorded as having left the assisted housing program 
while under investigation for misreporting income. 

 
13.8.7.2 Investigation by Section 8 Investigations Unit [SIU] the Department of 
Internal Control 
 

If the Section 8 Investigations Unit Department of Internal Control 
cannot develop documentation to substantiate the misreporting of income, 
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SIU Internal Control staff shall remove the designation of “under 
investigation” from the family’s record. 
 
If the Section 8 Investigations Unit Department of Internal Control 
substantiates a case of fraud, the family’s record shall be marked Do Not 
Readmit (DNR).  SIU The Department of Internal Control will calculate the 
amount of housing assistance payments overpaid on the family’s behalf 
and attempt to bill the family. In addition to other actions, SIU the 
Department of Internal Control may refer such cases to appropriate law 
enforcement agencies for criminal prosecution and/or take civil action to 
recapture owed monies.   

 
In such cases, the ten year ban on admission shall begin with the date the 
most recent HAP contract for the family was terminated. In accordance 
with Section 13.8.10, Family Owes Money to a Public Housing Agency, 
the family shall not be admitted to any assisted housing program unless 
the family has repaid all amounts owed to the HACLA and the ten year 
ban expires, whichever is later. 
 
If the HACLA successfully prosecutes the family in a criminal case, the ten 
year ban shall begin with the date of the conviction. 

 
If Section 8 Investigations Unit the Department of Internal Control 
substantiates a case of misrepresentation of income but not a fraudulent 
misrepresentation, the family is billed for any overpayment of HAP or UAP 
and the amount owed is recorded and retained in the computer system 
until paid.   In accordance with Section 13.8.10, Family Owes Money to a 
Public Housing Agency, the family shall not be admitted to any assisted 
housing program unless the family has repaid all amounts owed to the 
HACLA. 
 
In addition to unreported income, SIU investigates allegations of 
program non-compliance (violations of S8 Family Obligations) and 
fraud. 
 
Examples of allegations investigated by SIU include, but are not 
limited to: 
 Tenant/owner conflict of interest 
 Criminal activity 
 Unauthorized tenants 
 Subleasing 
 Unreported vacancy 
 Multiple subsidies 
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13.8.7.3 SIU Internal Control Investigations 
 
Notwithstanding the provisions above, nothing shall prevent Section 8 
Investigations Unit the Department of Internal Control from initiating and 
conducting an independent investigation of misrepresentation of income. 
 

* * * * 
 
13.8.8  Termination from Section 8 Programs  
 

The HACLA denies admission to the family if any member of the family 
has been terminated from any HACLA Section 8 assisted housing 
program for cause within the three five years immediately prior to the 
initial interview. 
 
For the Homeless Program and the PSHP-PBV, the HACLA provides 
an exception if any member of the family has been terminated from 
any HACLA Section 8 assisted housing program for the reasons 
listed below: 
a. Failure to notify the Housing Authority and the owner in writing 

before moving out of the unit, or ending the lease 
b. Failure to notify the Housing Authority that the family will be 

absent from the unit 
c. Violation of annual HQS inspection due to tenant non compliance, 

limited to non payment of utilities for which the tenant is 
responsible and not allowing the Housing Authority to inspect the 
unit.  

 
* * * * 

 
13.8.9 Eviction from Assisted Housing 

 
The HACLA denies admission to the family if any member of the family has been 
evicted from any HACLA federally assisted housing program within the three five 
years immediately prior to the initial interview unless the cause for eviction was 
the family’s failure to accept a new lease or failure to move when the owner 
requires the tenant to move due to the owner’s desire to remove the unit from the 
rental market, to terminate the Section 8 contract, to enable sale of the property, 
to rent at a higher rate, to rent to a family member, to perform major 
rehabilitation, to comply with a government agency’s order to vacate, or for other 
reasons beyond the control of the family. For the Homeless Program and the 
PSHP-PBV, the HACLA standards are to deny admission if any member of 
the family has been evicted from any HACLA federally assisted housing 
program within the two years immediately prior to the initial interview. 
 
In addition, criminal activity directly relating to domestic violence, dating violence 
or stalking is not considered a serious or repeated violation of the lease by the 
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victim or threatened victim of that criminal activity.  An applicant who is or has 
been a victim of domestic violence, dating violence or stalking shall not be 
denied assistance on that basis alone. 
 
If the family is readmitted to any HACLA assisted housing program after an 
eviction from any HACLA federally assisted housing program and is 
subsequently evicted or terminated, the HACLA permanently denies the family 
participation in any of its assisted programs. 
 
[See also Section 13.4.1.1, Prior Evictions for Drug Related Criminal Activity, for 
additional information regarding eviction from federally assisted housing.] 
 
[See Section 13.8.1.4, Evictions or Terminations Due to Citizenship Issues, for 
exceptions for evictions caused by mandatory proration of HAP due to citizenship 
issues.] 
 

* * * * 
 

13.8.10  Family Owes Money to a Public Housing Agency (PHA) 
 
13.8.10.1  Applicants 
 
The HACLA denies participation in assisted housing to a family if any member of 
the family currently owes rents or other amounts to the HACLA or to any other 
Public Housing Agency (PHA) in connection with Section 8 or public housing 
assistance under the Housing Act of 1937, or if any member of the family has not 
reimbursed any PHA for amounts paid to an owner under a HAP Contract for 
rent, damages to a unit or other amounts owed by the family under the lease.  
The family is notified of the reason for denial and the amount due to the various 
PHAs.  
 
The HACLA will allow such families to participate in its assisted housing 
programs if the family repays the full amount of all monies owed to all PHAs 
within 30 days of the date the family is notified of the denial due to money owed, 
provided that there is no additional reason for the family to be denied 
participation.  Repayment of monies owed to PHAs under this section does not 
remove any other ban on participation incurred under Chapter 13, Terminations 
and Denials, of this Administrative Plan. 
 
In order to deny a family under this section for money owed to the HACLA, the 
HACLA must have documentation that substantiates why the money is owed.  If 
the HACLA cannot produce documentation that indicates why the monies are 
owed, the HACLA shall not bar the family from participation merely on the basis 
of notes recorded in computer data bases or elsewhere nor solely on the 
existence of a signed repayment agreement between the HACLA and the family.   
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For the Homeless Program and the PSHP-PBV, the HACLA allows 
participation in assisted housing to a family if the family executes a 
repayment agreement for the amount owed due to: 
 

 Any member of the family currently owes rents or other amounts to 
the HACLA or to any other Public Housing Agency (PHA) in 
connection with Section 8 or public housing assistance under the 
Housing Act of 1937, or 

 Any member of the family has not reimbursed any PHA for amounts 
paid to an owner under a HAP Contract for rent, damages to a unit or 
other amounts owed by the family under the lease. 

 
* * * * 

 
13.15  Providing Information to Law Enforcement 

 
The HACLA must comply with information requests from Federal, State or 
local law enforcement officers regarding possible fugitive felons and/or parole 
or probation violators. The HACLA will also comply with information requests 
from law enforcement officers who are developing a case against a suspected 
criminal. 
 
All law enforcement requests for information shall be forwarded directly to the 
HACLA Section 8 Investigations Unit Department of Internal Control.  SIU 
The Department of Internal Control shall ensure that the requests comply with 
the requirements of Section 28 of the Housing Act of 1937 and/or other legal 
requirements and with HUD directives, such as PIH Notice 2003-27, as may 
be appropriate. 
 
HACLA staff shall not release any information of any type to law enforcement 
agencies unless the release has been authorized in writing by the immediate 
supervisor Department of Internal Control.   
 
HACLA staff shall not release any document containing social security 
information or a social security number to any person except as authorized in 
writing by the Department of Internal Control. 
 
A copy of any letter from a law enforcement agency that legitimately requests 
information concerning a member of a participant family shall be retained in 
the client’s file.   
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Chapter 14, Complaints and Hearings 
 
14.7.2  Action on Receipt of a Request for an Informal Hearing 
   
1. If the HACLA action was the result of an investigation by Section 8 

Investigations Unit the Department of Internal Control, SIU Internal Control 
staff refers the hearing request to the appropriate Assistant Section 8 Director 
with an evidence packet. 

 
* * * * 

 
14.7.12  Preparation of the Written Decision 
 
The hearing officer must issue a written decision which is to be furnished 
promptly to the family. The decision must summarize the case facts, identify each 
issue considered, identify supporting evidence, specify the reason for the 
decision on each issue, and cite pertinent laws, regulations or HACLA policies on 
which the decision is based. 

 
If the decision is unfavorable to the family, the hearing officer shall additionally 
advise the family in writing of the effective date of any reduction or termination of 
assistance, if applicable, and of the family’s right to contest the decision in court 
within one year of the date of the decision. 

 
If the HACLA’s action was based on non-payment of rent, or on a valid unpaid 
rent, damage or vacancy loss claim made by the landlord, the decision shall state 
the amount of money the participant owes to the HACLA or the amounts paid to 
an owner by the HACLA, if any, and the availability of a reasonable schedule by 
which the participant can pay the HACLA in installments. 
 
This section in no way restricts the HACLA from terminating a participant family 
due to the family’s action or failure to act where termination from the program is 
due to grounds set forth elsewhere in this Administrative Plan and not solely due 
to the fact that the family owes money to the HACLA. 
 
The hearing officer provides a copy of the hearing decision to the appropriate 
Assistant Director and to Section 8 Investigations Unit the Director of Internal 
Control if the case was referred by that department. Implementation of the 
hearing officer’s decision is the responsibility of Section 8 Investigations Unit 
Internal Control staff if the case was referred by that department. In all other 
cases, staff under the appropriate Assistant Director will implement the hearing 
decision. 

 
* * * * 
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Chapter 17, Special Procedures for fhe Project-Based Assistance (PBA) 
Program 
 
17.31 Selection of Participants for PBV Units 
 
Except for families already participating in an assisted housing program operated 
by the HACLA, a family must be income eligible at the time it will be admitted to 
the PBV program. 
 
A refusal of PBV assistance does not affect the family’s position on the tenant-
based waiting list. An owner’s rejection of a family for admission to the owner’s 
PBV units does not affect the family’s position on the tenant-based waiting list. 
 
All families must be screened for criminal histories in accordance with Section 
5.20 5.21, PBA, MRP, MRP-SRO, HOPWA and Tenant-based Section 8 
Screening and in accordance with the policies stated in Chapter 13, Terminations 
and Denials, of this Administrative Plan. 
 

* * * * * * 
 
Chapter 18, Special Procedure for the Shelter Plus Care (S+C) Program 
 

Overall procedures for administering the Shelter Plus Care Program are 
contained in a Shelter Plus Care Manual of Policy and Procedure currently 
under development. The Shelter Plus Care Manual of Policy and 
Procedure outlines overall procedures for administering the Shelter 
Plus Care Program. 

 
* * * * 

 
18.6.2 Screening for Criminal History and Grounds for Denials 

 
The HACLA does not screen applicants to the S+C program for criminal 
histories. However, applicants may be rejected if information on their 
application forms indicates they should be denied participation in assisted 
housing for any of the grounds stated in Chapter 13, Terminations and 
Denials. 
 
If a S+C participant is referred to the HACLA for placement on the Section 
8 waiting list in accordance with Section 18.6.15, Referral to the Housing 
Choice Voucher Program, the S+C participant family must be screened in 
accordance with Section 5.21, PBA, MRP, MRP-SRO, HOPWA and 
Tenant-based Section 8 Screening. 

 
An applicant to the S+C program is denied assistance for the 
following reasons: 
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1. The applicant does not meet the homeless definition established 

by HUD; 
2. The applicant does not meet the disabled definition; 
3. The applicant is ineligible due to income; 
4. The applicant is ineligible due to U.S. citizenship or immigration 

status requirements; 
5. The applicant fails to provide true and complete information to 

HACLA; 
6. The applicant fails to provide information requested by HACLA 

necessary in the administration of the program; 
7. The applicant has engaged in or threatened abusive or violent 

behavior toward any HACLA employee; 
8. The applicant currently owes rent or other amounts to the HACLA 

or to any other Public Housing Agency (PHA) in connection with 
Section 8 or public housing assistance and refuses to enter into a 
repayment agreement for amounts owed; 

9. The applicant breached a previous repayment agreement and 
refuses HACLA’s offer to enter into a new agreement to pay 
amounts owed to a PHA or amounts paid to an owner by a PHA. 

 
* * * * 

 
18.6.14 Referral to the Housing Choice Voucher Program 
 

Upon the written recommendation of the Shelter Plus Care Contractor, 
eligible families with no or very low supportive service needs may be 
referred to the HACLA for placement on the Section 8 tenant-based 
waiting list with a local preference of Priority 1. Such families become 
subject to the screening requirements for criminal history of the tenant-
based program in accordance with Section 5.20 Section 5.21, PBA, MRP, 
MRP-SRO, HOPWA and Tenant-based Section 8 Screening. 

 
 
Chapter 21, Special Procedures HUD-VASH 
 
21.4.3 When Case Management Is No Longer Needed 
 

A VAMC determination that a participant HUD-VASH family no longer 
requires case management services is not grounds for termination of 
HUD-VASH assistance. So long as the family remains in compliance with 
other program regulations, it may receive continued assistance under the 
HUD-VASH program. 
 
At its sole discretion, the HACLA may offer a HUD-VASH family that the 
VAMC certifies no longer needs case management services continued 
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housing choice voucher (HCV) assistance through one of its regular 
vouchers in order to free up the HUD-VASH voucher for another HUD-
VASH eligible family. 
 
Under such circumstances, the HACLA shall conduct a full criminal history 
check to determine whether the family should be admitted to the regular 
HCVP in accordance with the requirements of Chapter 13, Terminations 
and Denials, of this Administrative Plan. The family must meet citizenship 
and all other requirements to be admitted to the regular HCV program. 
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2012
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:                                           Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended
1 Total non-CFP Funds

2 1406 Operations (may not exceed 20% of line 21) 3 2,680,000

3 1408 Management Improvements Soft Costs 800,000

4 1410 Administration (may not exceed 10% of line 21) 1,340,000

5 1411 Audit

6 1415 Liquidated Damages

7 1430 Fees and Costs 600,000

8 1440 Site Acquisition

9 1450 Site Improvement 900,000

10 1460 Dwelling Structures 6,600,000

11 1465.1 Dwelling Equipment—Nonexpendable

12 1470 Non-dwelling Structures

13 1475 Non-dwelling Equipment 130,000

14 1485 Demolition

15 1492 Moving to Work Demonstration

16 1495.1 Relocation Costs 350,000

17 1499 Development Activities 4

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-12

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Date of CFFP:

4. RHF funds shall be included here

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2012
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:                                           Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-12

Date of CFFP:

18a 1501 Collateralization or Debt Service paid by the PHA

18b 9000 Collateralization or Debt Service paid Via System of 
Direct Payment

19 1502 Contingency (may not exceed 8% of line 20)

20 Amount of Annual Grant:  (sum of lines 2-19) 13,400,000
21 Amount of line 20 Related to LBP Activities

22 Amount of line 20 Related to Sect. 504 compliance 2,000,000

23 Amount of line 20 Related to Security –Soft Costs

24 Amount of Line 20 related to Security-- Hard Costs

25 Amount of line 20 Related to Energy Conservation 500,000

Date: Date:

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

4. RHF funds shall be included here

Signature of Public Housing Director

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Signature of Executive Director

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to Operations 1406            2,680,000 

CAL-4XX Authority Wide – Management 
Improvements

1408                800,000 

a. Resident Relations Dept 1408                260,000 
b. Resident Patrol 1408                  95,000 
c. Resident Leadership Training 1408                  66,000 
d. Resident Community Liaison 1408                  44,000 
e. Senior Activities 1408                  49,000 
f. Youth Sports 1408                  74,000 
g. Resident Advisory BD (RAB) 1408                  42,500 
h. Resident Newspaper 1408                  24,000 
i. Employee Training 1408                110,500 
j. Resident Training for Sect. 3 Opportunities 1408                 35,000 

CAL-4XX Administrative Costs 1410            1,340,000 
A. Administrative Salaries               850,000 
B. Allocation of Direct Costs for support/admin. 
depts.. (Based on time-allocation study):

1410                290,000 

C. Other Eligible Admin. long-term lease of 
office space, publications, travel, printing, 
advertising,

1410                200,000 

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-12

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2012PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-12

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2012PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL-4XX Fees and Costs 1430               600,000 
Authority Wide A/E Fund 1430               250,000 
Authority Wide CFP Planning Costs 1430                 50,000 
Authority Wide Inspection Costs 1430               300,000 

CAL-4XX Site Improvements 1450               900,000 
CAL-XX 
Authority Wide

Replace and repair concrete walkways 1450                400,000 

CAL-XX 
Authority Wide

Playground repair and re-surfacing 1450                500,000 

CAL-4XX Dwelling Structures 1460            6,600,000 

CAL-XX 
Authority Wide

Authority Wide Non-Routine Maintenance

Roof replacement 1460            2,500,000 
Streetscape 1460               500,000 
Water and energy conservation 1460               500,000 
504/VCA alterations 1460            2,100,000 
Asbestos Abatement 1460               400,000 
Window replacement 1460               600,000 

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-12

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2012PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL-4XX Authority Wide Non-Dwelling Structures 1470                          -   

CAL-4XX Authority Wide Dwelling and Non-dwelling 
Equipment Costs

1475                130,000 

Stoves, refrigerators, playground equipment, 
computer learning centers, maintenance vehicles 
and construction equipment.

CAL-4XX Authority Wide Relocation Fund 1495.1               350,000 

Grand Fund Total          13,400,000 

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2012
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
CAL 4-16
Jordan Downs 30-Sep-14 30-Sep-16

CAL 4-07
Estrada Courts 30-Sep-14 30-Sep-16

CAL 4-20
Estrada Courts Ext 30-Sep-14 30-Sep-16

CAL 4-13
Nickerson Gardens 30-Sep-14 30-Sep-16

CAL 4-03
Pueblo Del Rio 30-Sep-14 30-Sep-16

CAL 4-15
Pueblo Del Rio Ext 30-Sep-14 30-Sep-16

Cal 4-04
Rancho San Pedro 30-Sep-14 30-Sep-16

Cal 4-17
Rancho San Pedro Ext. 30-Sep-14 30-Sep-16

CAL 4-22
San Fernando Gardens 30-Sep-14 30-Sep-16

CAL 4-06
William Mead Homes 30-Sep-14 30-Sep-16

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Fund Obligated

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2012
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Fund Obligated

CAL 4-09
Avalon Gardens 30-Sep-14 30-Sep-16

CAL 4-01 30-Sep-14 30-Sep-16
Ramona Gardens

CAL 4-08 30-Sep-14 30-Sep-16
Rose Hill Courts

CAL 4-19 30-Sep-14 30-Sep-16
Imperial Courts

CAL 4-21 30-Sep-14 30-Sep-16
Mar Vista Gardens

CAL 4-593 30-Sep-14 30-Sep-16
New Pico Gardens

CAL 4-594 30-Sep-14 30-Sep-16
Las Casitas

form HUD-50075.1 (4/2008)



Capital Fund Program - Five-Year Action Plan U.S. Department of Housing and Urban Development
Office of Public and Indian Housing 

Expires 4/30/2011

Year 1 Work Statement - Year 2 Work Statement - Year 3 Work Statement - Year 4 Work Statement - Year 5
FFY Grant:  2013 FFY Grant: 2014 FFY Grant:  2015 FFY Grant:  2016

FFY 2012

4-01 Ramona Gardens 250,000 2,000,000 250,000 250,000

4-03 Pueblo Del Rio Annual 
Statement

200,000 250,000 250,000 250,000

4-04 Rancho San Pedro 200,000 200,000 200,000 200,000

4-06 William Mead 200,000 400,000 400,000 400,000

4-07 Estrada Courts 200,000 200,000 200,000 200,000

4-08 Rose Hill 500,000 500,000 500,000 500,000

4-09 Avalon Gardens 200,000 200,000 200,000 200,000

4-10 Gonzaque Village 200,000 200,000 200,000 200,000

4-13 Nickerson Gardens 2,000,000 350,000 500,000 2,000,000

4-15 Pueblo del Rio Extension 400,000 200,000 200,000 200,000

4-16 Jordan Downs 500,000 500,000 2,000,000 500,000

A.             Development     
Number/Name/HA-Wide

Part I: Summary
PHA Name
Housing Authority of the City of Los Angeles

Original 5-Year Plan
Revision No:      

form HUD-50075.2 (4/2008)



Capital Fund Program - Five-Year Action Plan U.S. Department of Housing and Urban Development
Office of Public and Indian Housing 

Expires 4/30/2011

Year 1 Work Statement - Year 2 Work Statement - Year 3 Work Statement - Year 4 Work Statement - Year 5
FFY Grant:  2013 FFY Grant: 2014 FFY Grant:  2015 FFY Grant:  2016

FFY 2012

A.             Development     
Number/Name/HA-Wide

Part I: Summary
PHA Name
Housing Authority of the City of Los Angeles

Original 5-Year Plan
Revision No:      

4-17 Rancho San Pedro Ext. 400,000 500,000 500,000 500,000

4-19 Imperial Courts 500,000 250,000 350,000 500,000

4-20 Estrada Courts Extension 500,000 500,000 500,000 350,000

-continued-

4-21 Mar Vista Gardens 400,000 400,000 400,000 400,000
Annual 

Statement
4-22 San Fernando Gardens 200,000 200,000 200,000 200,000

4-593 Pico Gardens 200,000 200,000 200,000 200,000

4-594 Las Casitas 50,000 50,000 50,000 50,000

4-xx Scattered Sites 0 0 0 0

4-xx Senior Sites 0 0 0 0

4-xx Authority Wide Non-Routine 
Maintenance

400,000 400,000 400,000 400,000

form HUD-50075.2 (4/2008)



Capital Fund Program - Five-Year Action Plan U.S. Department of Housing and Urban Development
Office of Public and Indian Housing 

Expires 4/30/2011

Year 1 Work Statement - Year 2 Work Statement - Year 3 Work Statement - Year 4 Work Statement - Year 5
FFY Grant:  2013 FFY Grant: 2014 FFY Grant:  2015 FFY Grant:  2016

FFY 2012

A.             Development     
Number/Name/HA-Wide

Part I: Summary
PHA Name
Housing Authority of the City of Los Angeles

Original 5-Year Plan
Revision No:      

Physical Improvements Subtotal 
(1450/1460)

7,500,000 7,500,000 7,500,000 7,500,000

Operations (1406) 2,680,000 2,680,000 2,680,000 2,680,000
Management Improvements (1408) 800,000 800,000 800,000 800,000
Administration (1410) 1,340,000 1,340,000 1,340,000 1,340,000
Fees and Cost (1430) 600,000 600,000 600,000 600,000
Non-dwelling Structures (1470) 0 0 0 0
Non-dwelling equipment (1475) 130,000 130,000 130,000 130,000
Relocation Costs (1495) 350,000 350,000 350,000 350,000
Demolition 0 0 0 0
Replacement Reserves 0 0 0 0
J. Mod Used for Development 0 0 0 0
K. Total Non-CGP Funds 0 0 0 0
L. Collateralization/Debt Service 0 0 0 0

M. Grant Total 13,400,000 13,400,000 13,400,000 13,400,000

form HUD-50075.2 (4/2008)



Capital Fund Program - FiveYear Action Plan U.S. Department of Housing and Urban Development
Office of Public and Indian Housing 

Expires 4/30/2011

Activities for
Year 1

FFY: 2012

TBD 3,000,000 TBD 3,000,000
Site Work 300,000 Site Work 300,000

CAL – XX Authority Wide 
Major Repairs

TBD 1,500,000 CAL – XX Authority Wide 
Major Repairs

TBD 1,500,000

CAL – XX Authority Wide 
504/VCA Alterations

TBD 750,000 CAL – XX Authority Wide 
504/VCA Alterations

TBD 750,000

CAL – XX Authority Wide 
Health and Safety 
Alterations

TBD 650,000 CAL – XX Authority Wide 
Health and Safety 
Alterations

TBD 650,000

CAL – XX Authority Wide 
Dwelling Unit Fire Repairs

TBD 500,000 CAL – XX Authority Wide 
Dwelling Unit Fire Repairs

TBD 500,000

CAL – XX Authority Wide 
Asbestos Abatement

TBD 800,000 CAL – XX Authority Wide 
Asbestos Abatement

TBD 800,000

Subtotal of Estimated Cost 7,500,000 Subtotal of Estimated Cost 7,500,000

Capital Fund Program Five-Year Action Plan
Part II: Supporting Pages—Physical Needs Work Statement(s)

Activities for Year 2
FFY 2013

Activities for Year 3
FFY 2014

Quantity Estimated Cost

CAL – XX Authority Wide 
Roofing Replacement

CAL – XX Authority Wide 
Roofing Replacement

Development No. / Name / 
General Description of Major 

Quantity Estimated Cost Development No. / Name / 
General Description of Major 

form HUD-50075.2 (4/2008)



Capital Fund Program - FiveYear Action Plan U.S. Department of Housing and Urban Development
Office of Public and Indian Housing 

Expires 4/30/2011

Activities for
Year 1

FFY: 2011

TBD 3,000,000 TBD 3,000,000

Site Work 300,000 Site Work 300,000

CAL – XX Authority Wide 
Major Repairs

TBD 1,500,000 CAL – XX Authority Wide 
Major Repairs

TBD 1,500,000

CAL – XX Authority Wide 
504/VCA Alterations

TBD 750,000 CAL – XX Authority Wide 
504/VCA Alterations

TBD 750,000

CAL – XX Authority Wide 
Health and Safety 
Alterations

TBD 650,000 CAL – XX Authority Wide 
Health and Safety 
Alterations

TBD 650,000

CAL – XX Authority Wide 
Dwelling Unit Fire Repairs

TBD 500,000 CAL – XX Authority Wide 
Dwelling Unit Fire Repairs

TBD 500,000

CAL – XX Authority Wide 
Asbestos Abatement

TBD 800,000 CAL – XX Authority Wide 
Asbestos Abatement

TBD 800,000

Subtotal of Estimated Cost 7,500,000 Subtotal of Estimated Cost 7,500,000

CAL – XX Authority Wide 
Roofing Replacement

Capital Fund Program Five-Year Action Plan
Part II: Supporting Pages—Physical Needs Work Statement(s)

Activities for Year 4
FFY 2015

Activities for Year 5
FFY 2016

Quantity Estimated CostDevelopment No. / Name / 
General Description of Major 

Development No. / Name / 
General Description of Major 

Quantity Estimated Cost

CAL – XX Authority Wide 
Roofing Replacement

form HUD-50075.2 (4/2008)



Capital Fund Program - FiveYear Action Plan U.S. Department of Housing and Urban Development
Office of Public and Indian Housing 

Expires 4/30/2011

Activities for
Year 1

FFY: 2012
a. Resident Participation 
Center:

a. Resident Participation 
Center:

Coordination of services, 
programs, admin & 
operations. Provides 
administrative services 
including coordination and 
drafting of grant applications, 
grant management, contract 
development, special projects, 
and acts as Board of 
Commissioners liaison.

Coordination of services, 
programs, admin & 
operations. Provides 
administrative services 
including coordination and 
drafting of grant applications, 
grant management, contract 
development, special projects, 
and acts as Board of 
Commissioners liaison.

b. Resident Leadership 
Training:

b. Resident Leadership 
Training:

Strives to strengthen resident 
leadership skills of resident 
government bodies in 
HACLA

Strives to strengthen resident 
leadership skills of resident 
government bodies in HACLA

developments. Provides 
centralized leadership training 
to resident organizations, 
implements the resident 
policy adopted by the Board 
of Commissioners, conducts 
resident elections

developments. Provides 
centralized leadership training 
to resident organizations, 
implements the resident policy 
adopted by the Board of 
Commissioners, conducts 
resident elections

Activities for Year 2
FFY 2013

Development No. / Name / 
General Description of Major 

Activities for Year 3
FFY 2014

Quantity Estimated Cost

Capital Fund Program Five-Year Action Plan
Part III: Supporting Pages—Management Needs Work Statement(s)

500,000

Development No. / Name / 
General Description of Major 

Quantity Estimated Cost

1408 500,000 1408

80,0001408 80,000 1408

form HUD-50075.2 (4/2008)



Capital Fund Program - FiveYear Action Plan U.S. Department of Housing and Urban Development
Office of Public and Indian Housing 

Expires 4/30/2011

Activities for
Year 1

FFY: 2012

c. Community Service 
Centers:

c. Community Service 
Centers:

Coordinates multi-cultural 
social, inter-generation, health 
related, and educational 
events for residents in public 
housing.

Coordinates multi-cultural 
social, inter-generation, health 
related, and educational events 
for residents in public 
housing.

d. Employee Training – 
Career & Professional 
Development to increase 
capacity to manage & to 
sustain long-term viability of 
mod. work & to address 
identified mgmt. needs

1408 125,000 d. Employee Training – 
Career & Professional 
Development to increase 
capacity to manage & to 
sustain long-term viability of 
mod. work & to address 
identified mgmt. needs

1408 125,000

Subtotal of Estimated Cost: 800,000 Subtotal of Estimated Cost: 800,000

Capital Fund Program Five-Year Action Plan
Part III: Supporting Pages—Management Needs Work Statement(s)

Activities for Year 2 Activities for Year 3
FFY 2013 FFY 2014

Development No. / Name / 
General Description of Major 

Quantity Estimated Cost Development No. / Name / 
General Description of Major 

Quantity Estimated Cost

1408 95,000 1408 95,000

form HUD-50075.2 (4/2008)



Capital Fund Program - FiveYear Action Plan U.S. Department of Housing and Urban Development
Office of Public and Indian Housing 

Expires 4/30/2011

Activities for
Year 1

FFY: 2012
a. Resident Participation 
Center:

a. Resident Participation 
Center:

Coordination of services, 
programs, admin & 
operations. Provides 
administrative services 
including coordination and 
drafting of grant applications, 
grant management, contract 
development, special projects, 
and acts as Board of 
Commissioners liaison.

Coordination of services, 
programs, admin & 
operations. Provides 
administrative services 
including coordination and 
drafting of grant applications, 
grant management, contract 
development, special projects, 
and acts as Board of 
Commissioners liaison.

b. Resident Leadership 
Training:

b. Resident Leadership 
Training:

Strives to strengthen resident 
leadership skills of resident 
government bodies in 
HACLA

Strives to strengthen resident 
leadership skills of resident 
government bodies in HACLA

developments. Provides 
centralized leadership training 
to resident organizations, 
implements the resident 
policy adopted by the Board 
of Commissioners, conducts 
resident elections

developments. Provides 
centralized leadership training 
to resident organizations, 
implements the resident policy 
adopted by the Board of 
Commissioners, conducts 
resident elections

1408 500,000

1408 80,000

1408 500,000

1408 80,000

Capital Fund Program Five-Year Action Plan
Part III: Supporting Pages—Management Needs Work Statement(s)

Development No. / Name / 
General Description of Major 

Activities for Year 5
FFY 2016

Quantity Estimated CostDevelopment No. / Name / 
General Description of Major 

Quantity Estimated Cost

Activities for Year 4
FFY 2015

form HUD-50075.2 (4/2008)



Capital Fund Program - FiveYear Action Plan U.S. Department of Housing and Urban Development
Office of Public and Indian Housing 

Expires 4/30/2011

Activities for
Year 1

FFY: 2012
c. Community Service 
Centers:

c. Community Service 
Centers:

Coordinates multi-cultural 
social, inter-generation, health 
related, and educational 
events for residents in public 
housing.

Coordinates multi-cultural 
social, inter-generation, health 
related, and educational events 
for residents in public 
housing.

d. Employee Training – 
Career & Professional 

1408 125,000 d. Employee Training – 
Career & Professional 

1408 125,000

Subtotal of Estimated Cost: 800,000 Subtotal of Estimated Cost: 800,000

1408 95,000

Capital Fund Program Five-Year Action Plan

1408 95,000

Part II: Supporting Pages—Work Activities
Activities for Year 4 Activities for Year 5

FFY 2015 FFY 2016

Development No. / Name / 
General Description of Major 

Quantity Estimated Cost Development No. / Name / 
General Description of Major 

Quantity Estimated Cost

form HUD-50075.2 (4/2008)



 
 
 
 
 
 
 
 
 
 

ATTACHMENT 7 
 

Capital Fund Program Performance/Evaluation Reports 
 

The following reports contain open grant information for previous years and include 
work that has been completed.  This information will continue to be reported until the 
grants are closed. 

  



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2011
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:                                                Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended
1 Total non-CFP Funds

2 1406 Operations (may not exceed 20% of line 21) 3 3,200,000

3 1408 Management Improvements Soft Costs 800,000

4 1410 Administration (may not exceed 10% of line 21) 1,600,000

5 1411 Audit

6 1415 Liquidated Damages

7 1430 Fees and Costs 1,000,000

8 1440 Site Acquisition

9 1450 Site Improvement 2,000,000

10 1460 Dwelling Structures 7,150,000

11 1465.1 Dwelling Equipment—Nonexpendable

12 1470 Non-dwelling Structures

13 1475 Non-dwelling Equipment 300,000

14 1485 Demolition

15 1492 Moving to Work Demonstration

16 1495.1 Relocation Costs 350,000

17 1499 Development Activities 4

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-11

1. To be completed for the Performance and Evaluation Report

Date of CFFP:

4. RHF funds shall be included here

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2011
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:                                                Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-11

Date of CFFP:

18a 1501 Collateralization or Debt Service paid by the PHA

18b 9000 Collateralization or Debt Service paid Via System of 
Direct Payment

19 1502 Contingency (may not exceed 8% of line 20)

20 Amount of Annual Grant:  (sum of lines 2-19) 16,400,000
21 Amount of line 20 Related to LBP Activities

22 Amount of line 20 Related to Sect. 504 compliance

23 Amount of line 20 Related to Security –Soft Costs

24 Amount of Line 20 related to Security-- Hard Costs

25 Amount of line 20 Related to Energy Conservation 

Date: Date:Signature of Public Housing Director

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

4. RHF funds shall be included here

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Signature of Executive Director

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to Operations 1406                3,200,000 

CAL-4XX Authority Wide – Management 
Improvements

1408                   800,000 

a. Resident Relations Dept 1408                   260,000 
b. Resident Patrol 1408                     95,000 
c. Resident Leadership Training 1408                     66,000 
d. Resident Community Liaison 1408                     44,000 
e. Senior Activities 1408                     49,000 
f. Youth Sports 1408                     74,000 
g. Resident Advisory BD (RAB) 1408                     42,500 
h. Resident Newspaper 1408                     24,000 
i. Employee Training 1408                   110,500 
j. Resident Training for Sect. 3 Opportunities 1408                    35,000 

CAL-4XX Administrative Costs 1410               1,600,000 
A. Administrative Salaries               1,150,000 
B. Allocation of Direct Costs for support/admin. 
depts.. (Based on time-allocation study):

1410                   250,000 

C. Other Eligible Admin. long-term lease of 
office space, publications, travel, printing, 
advertising,

1410                   200,000 

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-11

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2011PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-11

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2011PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL-4XX Fees and Costs 1430               1,000,000 
Authority Wide A/E Fund 1430                  400,000 
Authority Wide CFP Planning Costs 1430                    50,000 
Authority Wide Inspection Costs 1430                  550,000 

CAL-4XX Site Improvements 1450               2,000,000 
CAL-XX 
Authority Wide

Lead abatement and painting 1450                2,000,000 

CAL-4XX Dwelling Structures 1460               7,150,000 

CAL-XX 
Authority Wide

Authority Wide Non-Routine Maintenance

504/VCA alterations 1460               2,000,000 
Roof replacement 1460               2,500,000 
Fire unit repair 1460               1,000,000 
Window replacement 1460               1,650,000 

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-11

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2011PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL-4XX Authority Wide Non-Dwelling Structures 1470                             -   

CAL-4XX Authority Wide Dwelling and Non-dwelling 
Equipment Costs

1475                   300,000 

Stoves, refrigerators, playground equipment, 
computer learning centers, maintenance vehicles 
and construction equipment.

CAL-4XX Authority Wide Relocation Fund 1495.1                  350,000 

Grand Fund Total             16,400,000 

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2011
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
CAL 4-16
Jordan Downs 30-Sep-13 30-Sep-15

CAL 4-07
Estrada Courts 30-Sep-13 30-Sep-15

CAL 4-20
Estrada Courts Ext 30-Sep-13 30-Sep-15

CAL 4-13
Nickerson Gardens 30-Sep-13 30-Sep-15

CAL 4-03
Pueblo Del Rio 30-Sep-13 30-Sep-15

CAL 4-15
Pueblo Del Rio Ext 30-Sep-13 30-Sep-15

Cal 4-04
Rancho San Pedro 30-Sep-13 30-Sep-15

Cal 4-17
Rancho San Pedro Ext. 30-Sep-13 30-Sep-15

All Fund Obligated

(Quarter Ending Date)

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Funds Expended

(Quarter Ending Date)

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2011
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual

All Fund Obligated

(Quarter Ending Date)

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Funds Expended

(Quarter Ending Date)

CAL 4-22
San Fernando Gardens 30-Sep-13 30-Sep-15

CAL 4-06
William Mead Homes 30-Sep-13 30-Sep-15

CAL 4-09
Avalon Gardens 30-Sep-13 30-Sep-15

CAL 4-01 30-Sep-13 30-Sep-15
Ramona Gardens

CAL 4-08 30-Sep-13 30-Sep-15
Rose Hill Courts

CAL 4-19 30-Sep-13 30-Sep-15
Imperial Courts

CAL 4-21 30-Sep-13 30-Sep-15
Mar Vista Gardens

CAL 4-593 30-Sep-13 30-Sep-15
New Pico Gardens

CAL 4-594 30-Sep-13 30-Sep-15
Las Casitas

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2010      
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:  3/31/11                                          Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended
1 Total non-CFP Funds

2 1406 Operations (may not exceed 20% of line 21) 3 3,286,512.80 3,286,512.80 3,286,512.80 3,286,512.80

3 1408 Management Improvements Soft Costs 800,000.00 800,000.00

4 1410 Administration (may not exceed 10% of line 21) 1,643,256.40 1,643,256.40 1,643,256.40 1,643,256.40

5 1411 Audit

6 1415 Liquidated Damages

7 1430 Fees and Costs 1,000,000.00 1,000,000.00

8 1440 Site Acquisition

9 1450 Site Improvement 3,500,000.00 3,500,000.00

10 1460 Dwelling Structures 5,202,794.80 5,202,794.80

11 1465.1 Dwelling Equipment—Nonexpendable

12 1470 Non-dwelling Structures

13 1475 Non-dwelling Equipment 500,000.00 500,000.00

14 1485 Demolition

15 1492 Moving to Work Demonstration

16 1495.1 Relocation Costs 500,000.00 500,000.00

17 1499 Development Activities 4

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-10

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Date of CFFP:

4. RHF funds shall be included here

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2010      
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:  3/31/11                                          Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-10

Date of CFFP:

18a 1501 Collateralization or Debt Service paid by the PHA

18b 9000 Collateralization or Debt Service paid Via System of 
Direct Payment

19 1502 Contingency (may not exceed 8% of line 20)

20 Amount of Annual Grant:  (sum of lines 2-19) 16,432,564.00 16,432,564.00 4,929,769.20 4,929,769.20
21 Amount of line 20 Related to LBP Activities

22 Amount of line 20 Related to Sect. 504 compliance 500,000

23 Amount of line 20 Related to Security –Soft Costs

24 Amount of Line 20 related to Security-- Hard Costs

25 Amount of line 20 Related to Energy Conservation 

Date: Date:

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

4. RHF funds shall be included here

Signature of Public Housing Director

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Signature of Executive Director

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to Operations 1406 3,286,512.80 3,286,512.80 3,286,512.80 3,286,512.80

CAL-4XX Authority Wide – Management 
Improvements

1408 800,000.00 800,000.00

a. Resident Relations Dept 1408 260,000.00
b. Resident Patrol 1408 95,000.00
c. Resident Leadership Training 1408 66,000.00
d. Resident Community Liaison 1408 44,000.00
e. Senior Activities 1408 49,000.00
f. Youth Sports 1408 74,000.00
g. Resident Advisory BD (RAB) 1408 42,500.00
h. Resident Newspaper 1408 24,000.00
i. Employee Training 1408 110,500.00
j. Resident Training for Sect. 3 Opportunities 1408 35,000.00

CAL-4XX Administrative Costs 1410 1,643,256.40 1,643,256.40 1,643,256.40 1,643,256.40
A. Administrative Salaries 1,143,256.40
B. Allocation of Direct Costs for support/admin. 
depts.. (Based on time-allocation study):

1410 200,000.00

C. Other Eligible Admin. long-term lease of 
office space, publications, travel, printing, 
advertising,

1410 300,000.00

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-10

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2010PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-10

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2010PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL-4XX Fees and Costs 1430 1,000,000.00 1,000,000.00
Authority Wide A/E Fund 1430 400,000.00
Authority Wide CFP Planning Costs 1430 50,000.00
Authority Wide Inspection Costs 1430 550,000.00

CAL-4XX Site Improvements 1450 3,500,000.00 3,500,000.00
CAL-XX 
Authority Wide

Replace and repair concrete walkways 1450 1,500,000.00

CAL-XX 
Authority Wide

Playground repair and upgrade 1450 1,000,000.00

CAL-XX 
Authority Wide

Replace gas and plumbing lines 1450 1,000,000.00

CAL-4XX Dwelling Structures 1460 5,202,794.80 5,202,794.80

CAL-XX 
Authority Wide

Authority Wide Non-Routine Maintenance

Roof replacement 1460 1,052,794.80
Windows replacement 1460 1,000,000.00
504/VCA alterations 1460 2,150,000.00
Asbestos Abatement 1460 1,000,000.00

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-10

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2010PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL-4XX Authority Wide Non-Dwelling Structures 1470 0.00

CAL-4XX Authority Wide Dwelling and Non-dwelling 
Equipment Costs

1475 500,000.00 500,000.00

Stoves, refrigerators, playground equipment, 
computer learning centers, maintenance vehicles 
and construction equipment.

CAL-4XX Authority Wide Relocation Fund 1495.1 500,000.00 500,000.00

Grand Fund Total 16,432,564.00 16,432,564.00 4,929,769.20 4,929,769.20

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2010
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
CAL 4-16
Jordan Downs 30-Sep-12 30-Sep-14

CAL 4-07
Estrada Courts 30-Sep-12 30-Sep-14

CAL 4-20
Estrada Courts Ext 30-Sep-12 30-Sep-14

CAL 4-13
Nickerson Gardens 30-Sep-12 30-Sep-14

CAL 4-03
Pueblo Del Rio 30-Sep-12 30-Sep-14

CAL 4-15
Pueblo Del Rio Ext 30-Sep-12 30-Sep-14

Cal 4-04
Rancho San Pedro 30-Sep-12 30-Sep-14

Cal 4-17
Rancho San Pedro Ext. 30-Sep-12 30-Sep-14

CAL 4-22
San Fernando Gardens 30-Sep-12 30-Sep-14

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Fund Obligated

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2010
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Fund Obligated

CAL 4-06
William Mead Homes 30-Sep-12 30-Sep-14

CAL 4-09
Avalon Gardens 30-Sep-12 30-Sep-14

CAL 4-01 30-Sep-12 30-Sep-14
Ramona Gardens

CAL 4-08 30-Sep-12 30-Sep-14
Rose Hill Courts

CAL 4-19 30-Sep-12 30-Sep-14
Imperial Courts

CAL 4-21 30-Sep-12 30-Sep-14
Mar Vista Gardens

CAL 4-593 30-Sep-12 30-Sep-14
New Pico Gardens

CAL 4-594 30-Sep-12 30-Sep-14
Las Casitas

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2009
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:    ) 
 Performance and Evaluation Report for Period Ending:  3/31/11                                      Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended
1 Total non-CFP Funds

2 1406 Operations (may not exceed 20% of line 21) 3 3,551,913.60 3,551,913.60 3,551,913.60 3,551,913.60

3 1408 Management Improvements Soft Costs 800,000.00 800,000.00 800,000.00 620,779.40

4 1410 Administration (may not exceed 10% of line 21) 1,775,956.80 1,775,956.80 1,775,956.80 1,775,956.80

5 1411 Audit

6 1415 Liquidated Damages

7 1430 Fees and Costs 2,500,000.00 2,500,000.00 2,500,000.00 2,335,016.94

8 1440 Site Acquisition

9 1450 Site Improvement 531,000.00 2,000,000.00 2,000,000.00 1,276,011.93

10 1460 Dwelling Structures 7,515,697.60 6,046,697.60 6,046,697.60 2,251,777.31

11 1465.1 Dwelling Equipment—Nonexpendable

12 1470 Non-dwelling Structures 85,000.00 85,000.00 85,000.00

13 1475 Non-dwelling Equipment 500,000.00 500,000.00 500,000.00 488,656.69

14 1485 Demolition

15 1492 Moving to Work Demonstration

16 1495.1 Relocation Costs 500,000.00 500,000.00 500,000.00 257,282.96

17 1499 Development Activities 4

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-09

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Date of CFFP:

4. RHF funds shall be included here

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2009
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:    ) 
 Performance and Evaluation Report for Period Ending:  3/31/11                                      Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-09

Date of CFFP:

18a 1501 Collateralization or Debt Service paid by the PHA

18b 9000 Collateralization or Debt Service paid Via System of 
Direct Payment

19 1502 Contingency (may not exceed 8% of line 20)

20 Amount of Annual Grant:  (sum of lines 2-19) 17,759,568.00 17,759,568.00 17,759,568.00 12,557,395.63
21 Amount of line 20 Related to LBP Activities

22 Amount of line 20 Related to Sect. 504 compliance

23 Amount of line 20 Related to Security –Soft Costs

24 Amount of Line 20 related to Security-- Hard Costs

25 Amount of line 20 Related to Energy Conservation 

Date: Date:

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

4. RHF funds shall be included here

Signature of Public Housing Director

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Signature of Executive Director

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work 
Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to Operations 1406 3,551,913.60 3,551,913.60 3,551,913.60 3,551,913.60

CAL-4XX Authority Wide – Management 
Improvements

1408 800,000.00 800,000.00 800,000.00 620,779.40

a. Resident Relations Dept 1408 276,000.00 276,000.00
b. Resident Patrol 1408 95,000.00 95,000.00
c. Resident Leadership Training 1408 56,000.00 56,000.00
d. Resident Community Liaison 1408 40,000.00 40,000.00
e. Senior Activities 1408 49,000.00 49,000.00
f. Youth Sports 1408 72,000.00 72,000.00
g. Resident Advisory BD (RAB) 1408 42,500.00 42,500.00
h. Resident Newspaper 1408 24,000.00 24,000.00
i. Employee Training 1408 110,500.00 110,500.00
j. Resident Training for Sect. 3 Opportunities 1408 35,000.00 35,000.00

CAL-4XX Administrative Costs 1410 1,775,956.80 1,775,956.80 1,775,956.80 1,775,956.80
A. Administrative Salaries 1,175,000.80 1,175,000.80 1,175,000.80 1,175,000.80
B. Allocation of Direct Costs for 
support/admin. depts.. (Based on time-
allocation study):

1410 250,956.00 250,956.00 250,956.00 250,956.00

C. Other Eligible Admin. long-term lease of 
office space, publications, travel, printing, 
advertising,

1410 350,000.00 350,000.00 350,000.00 350,000.00

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-09

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2009PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work 
Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-09

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2009PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL-4XX Fees and Costs 1430 2,500,000.00 2,500,000.00 2,500,000.00 2,335,016.94
Authority Wide A/E Fund 1430 1,750,000.00 1,750,000.00
Authority Wide CFP Planning Costs 1430 50,000.00 50,000.00
Authority Wide Inspection Costs 1430 700,000.00 700,000.00

CAL-4XX Site Improvements 1450 531,000.00 2,000,000.00 2,000,000.00 1,276,011.93
CAL-4-26 
Independent 
Square

Repair Boilers 1450 181,000.00 181,000.00

CAL-XX 
Authority Wide

Security enhancements 1450 0.00 0.00 Project to funded by 
ARRA

CAL-XX 
Authority Wide

Playground Repair and Upgrade 1450 350,000.00 1,819,000.00

CAL-4XX Dwelling Structures 1460 7,515,697.60 6,046,697.60      6,046,697.60      2,251,777.31 

CAL 4-07 Install Window and Security Doors 1460 80,000.00 80,000.00
Estrada Roof Replacement (6 buildings) 1460 335,000.00 335,000.00
Courts
Extension

CAL 4-13 Roof Replacement 1460 430,697.60 Project to funded by 
ARRA

Nickerson 
Gardens

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work 
Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-09

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2009PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL 4-03 Install Window and Security Doors 1460 80,000.00 80,000.00
Pueblo Del Rio

CAL 4-15 Install Window and Security Doors 1460 70,000.00 70,000.00
Pueblo Del Rio 
Ext

CAL 4-17 Install Window and Security Doors 1460 70,000.00 70,000.00
Rancho San 
Pedro Ext.

CAL 4-22 Roof Replacement 1460 2,100,000.00 1,900,000.00
San Fernando 
Gardens

CAL 4-XX Authority Wide Non-Routine Maintenance

Fire Repairs 1460 450,000.00 450,000.00
504/VCA alterations 1460 1,800,000.00 1,961,697.00
Asbestos Abatement 1460 2,100,000.00 1,100,000.00

CAL-4XX Authority Wide Non-Dwelling Structures 1470 85,000.00 85,000.00           85,000.00 
CAL 4-09 Install Fencing Near Social Hall 1470 25,000.00 25,000.00
Avalon Gardens

CAL 4-07 Electrical Upgrade at Mgmt Office 1470 60,000.00 60,000.00
Estrada Courts

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work 
Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16P004-501-09

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2009PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL-4XX Authority Wide Dwelling and Non-dwelling 
Equipment Costs

1475 500,000.00 500,000.00          500,000.00          488,656.69 

Stoves, refrigerators, playground equipment, 
computer learning centers, maintenance 
vehicles and construction equipment.

CAL-4XX Authority Wide Relocation Fund 1495.1 500,000.00 500,000.00         500,000.00         257,282.96 

Grand Fund Total 17,759,568.00 17,759,568.00 17,759,568.00 12,557,395.63

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2009
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
CAL 4-16
Jordan Downs 30-Sep-11 30-Sep-13 14-Sep-13

CAL 4-07
Estrada Courts 30-Sep-11 30-Sep-13 14-Sep-13

CAL 4-20
Estrada Courts Ext 30-Sep-11 30-Sep-13 14-Sep-13

CAL 4-13
Nickerson Gardens 30-Sep-11 30-Sep-13 14-Sep-13

CAL 4-03
Pueblo Del Rio 30-Sep-11 30-Sep-13 14-Sep-13

CAL 4-15
Pueblo Del Rio Ext 30-Sep-11 30-Sep-13 14-Sep-13

Cal 4-04
Rancho San Pedro 30-Sep-11 30-Sep-13 14-Sep-13

Cal 4-17
Rancho San Pedro Ext. 30-Sep-11 30-Sep-13 14-Sep-13

CAL 4-22
San Fernando Gardens 30-Sep-11 30-Sep-13 14-Sep-13

CAL 4-06
William Mead Homes 30-Sep-11 30-Sep-13 14-Sep-13

14-Sep-11

14-Sep-11

14-Sep-11

14-Sep-11

14-Sep-11

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

14-Sep-11

14-Sep-11

14-Sep-11

14-Sep-11

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Fund Obligated

14-Sep-11

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2009
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Fund Obligated

CAL 4-09
Avalon Gardens 30-Sep-11 30-Sep-13 14-Sep-13

CAL 4-01 30-Sep-11 30-Sep-13 14-Sep-13
Ramona Gardens

CAL 4-08 30-Sep-11 30-Sep-13 14-Sep-13
Rose Hill Courts

CAL 4-19 30-Sep-11 30-Sep-13 14-Sep-13
Imperial Courts

CAL 4-21 30-Sep-11 30-Sep-13 14-Sep-13
Mar Vista Gardens

CAL 4-593 30-Sep-11 30-Sep-13 14-Sep-13
New Pico Gardens

CAL 4-594 30-Sep-11 30-Sep-13 14-Sep-13
Las Casitas

14-Sep-11

14-Sep-11

14-Sep-11

14-Sep-11

14-Sep-11

14-Sep-11

14-Sep-11

form HUD-50075.1 (4/2008)



Page1     form HUD-50075.1 (4/2008) 

Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                      OMB No. 2577-0226                  
 Expires   4/30/2011 
Part I:  Summary 
PHA Name: Housing Authority of the 
City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number  
Capital Fund Program Grant No: CA00400040109R                                                              
Replacement Housing Factor Grant No:        
Date of CFFP:       

FFY of Grant:  2009 
FFY of Grant Approval:       

Type of Grant 
 Original Annual Statement                Reserve for Disasters/Emergencies                                                                  Revised Annual Statement (revision no:      )  
 Performance and Evaluation Report for Period Ending: 3/31/11                                                                                    Final Performance and Evaluation Report 

Line Summary by Development Account Total Estimated Cost Total Actual Cost 1

  Original Revised2 Obligated Expended 
1 Total non-CFP Funds                         
2 1406 Operations (may not exceed 20% of line 21) 3                         
3 1408 Management Improvements                         
4 1410 Administration (may not exceed 10% of line 21) 380,000 380,000 380,000 6,490 
5 1411 Audit                         
6 1415 Liquidated Damages                         
7 1430 Fees and Costs 500,000 303,480 303,480 58,411 
8 1440 Site Acquisition                         
9 1450 Site Improvement $2,920,000 3,116,520 3,116,520       
10 1460 Dwelling Structures                    
11 1465.1 Dwelling Equipment—Nonexpendable                         
12 1470 Non-dwelling Structures                         
13 1475 Non-dwelling Equipment                         
14 1485 Demolition                         
15 1492 Moving to Work Demonstration                         
16 1495.1 Relocation Costs                         
17 1499 Development Activities 4                         
 

1 To be completed for the Performance and Evaluation Report.  
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.  
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.  
4
 RHF funds shall be included here.  

 
 
 
 
                   



Page2     form HUD-50075.1 (4/2008) 

 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
Part I:  Summary 
PHA Name: 
Housing Authority 
of the City of Los 
Angeles 
2600 Wilshire 
Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number  
Capital Fund Program Grant No: CA00400040109R                        
Replacement Housing Factor Grant No:      
Date of CFFP:       

FFY of Grant: 2009 
FFY of Grant Approval:       

Type of Grant 
 Original Annual Statement                                      Reserve for Disasters/Emergencies                                                                         Revised Annual Statement (revision no:       ) 

 Performance and Evaluation Report for Period Ending: 3/31/11                                                                                                                Final Performance and Evaluation Report 
Line Summary by Development Account Total Estimated Cost Total Actual Cost 1

  Original Revised 2 Obligated Expended

18a 1501 Collateralization or Debt Service paid by the PHA                         
18ba 9000 Collateralization or Debt Service paid Via System of Direct 

Payment 

 

                        

19 1502 Contingency (may not exceed 8% of line 20)                         
20 Amount of Annual Grant::  (sum of lines 2 - 19) $3,800,000 3,800,000 3,800,000 64,901 
21 Amount of line 20 Related to LBP Activities                         
22 Amount of line 20 Related to Section 504 Activities                         
23 Amount of line 20 Related to Security - Soft Costs                         
24 Amount of line 20 Related to Security - Hard Costs                         
25 Amount of line 20 Related to Energy Conservation Measures                         
Signature of Executive Director                                              Date       
 

Signature of Public Housing Director                                           Date       

 
1 To be completed for the Performance and Evaluation Report.  
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.  
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.  
4
 RHF funds shall be included here.  

 
 
 
 
 
 
 



Page3     form HUD-50075.1 (4/2008) 

 
 
 
Annual Statement/Performance and Evaluation Report                                                                                                                     U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part II:  Supporting Pages 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number 
Capital Fund Program Grant No: CA00400040109R                         
CFFP (Yes/ No):       
Replacement Housing Factor Grant No:       

 

Federal FFY of Grant: 2009

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

CAL - 401 Streetscape enhancements – Green 
Communities Criteria  

1450       $2,920,000                         

Ramona Gardens                                                 
                                                      
                                                      
CAL-4XX Administrative Costs 1410       380,000       380,000 6,490       
                                                      
                                                      
CAL-4XX Fees and Costs 1430            500,000       500,000 58,411       
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 

 
 



Page4     form HUD-50075.1 (4/2008) 

 
 
 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part II:  Supporting Pages 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number 
Capital Fund Program Grant No: CA00400040109R                         
CFFP (Yes/ No):       
Replacement Housing Factor Grant No:       

 

Federal FFY of Grant:      

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

                                                 
                                                 
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 

 
 



Page5     form HUD-50075.1 (4/2008) 

 
 
 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part III:  Implementation Schedule for Capital Fund Financing Program 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Federal FFY of Grant: 2009 
 

Development Number 
Name/PHA-Wide 

Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

CAL-401 1-Oct-2010  1-Oct-2012             
Ramona Gardens                               
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
 

1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 

 
 
 
 



Page6     form HUD-50075.1 (4/2008) 

 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part III:  Implementation Schedule for Capital Fund Financing Program 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Federal FFY of Grant:       
 

Development Number 
Name/PHA-Wide 

Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
 
 

1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 
 



Page1     form HUD-50075.1 (4/2008) 

Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                      OMB No. 2577-0226                  
 Expires   4/30/2011 
Part I:  Summary 
PHA Name: Housing Authority of the 
City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number  
Capital Fund Program Grant No: CA00400040409R                                                              
Replacement Housing Factor Grant No:        
Date of CFFP:       

FFY of Grant:  2009 
FFY of Grant Approval:       

Type of Grant 
 Original Annual Statement                Reserve for Disasters/Emergencies                                                                  Revised Annual Statement (revision no:      )  
 Performance and Evaluation Report for Period Ending: 3/31/11                                                                                    Final Performance and Evaluation Report 

Line Summary by Development Account Total Estimated Cost Total Actual Cost 1

  Original Revised2 Obligated Expended 
1 Total non-CFP Funds                         
2 1406 Operations (may not exceed 20% of line 21) 3                         
3 1408 Management Improvements                         
4 1410 Administration (may not exceed 10% of line 21) 173,268  173,268 4,540 
5 1411 Audit                         
6 1415 Liquidated Damages                         
7 1430 Fees and Costs 500,000       500,000 40,862 
8 1440 Site Acquisition                         
9 1450 Site Improvement 1,059,415       1059,415       
10 1460 Dwelling Structures                    
11 1465.1 Dwelling Equipment—Nonexpendable                         
12 1470 Non-dwelling Structures                         
13 1475 Non-dwelling Equipment                         
14 1485 Demolition                         
15 1492 Moving to Work Demonstration                         
16 1495.1 Relocation Costs                         
17 1499 Development Activities 4                         
 

1 To be completed for the Performance and Evaluation Report.  
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.  
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.  
4
 RHF funds shall be included here.  

 
 
 
 
                   



Page2     form HUD-50075.1 (4/2008) 

 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
Part I:  Summary 
PHA Name: 
Housing Authority 
of the City of Los 
Angeles 
2600 Wilshire 
Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number  
Capital Fund Program Grant No: CA00400040409R                        
Replacement Housing Factor Grant No:      
Date of CFFP:       

FFY of Grant: 2009 
FFY of Grant Approval:       

Type of Grant 
 Original Annual Statement                                      Reserve for Disasters/Emergencies                                                                         Revised Annual Statement (revision no:       ) 

 Performance and Evaluation Report for Period Ending: 3/31/11                                                                                                                   Final Performance and Evaluation Report 
Line Summary by Development Account Total Estimated Cost Total Actual Cost 1

  Original Revised 2 Obligated Expended

18a 1501 Collateralization or Debt Service paid by the PHA                         
18ba 9000 Collateralization or Debt Service paid Via System of Direct 

Payment 

 

                        

19 1502 Contingency (may not exceed 8% of line 20)                         
20 Amount of Annual Grant::  (sum of lines 2 - 19) $1,732,684       173,268 45,402 
21 Amount of line 20 Related to LBP Activities                         
22 Amount of line 20 Related to Section 504 Activities                         
23 Amount of line 20 Related to Security - Soft Costs                         
24 Amount of line 20 Related to Security - Hard Costs                         
25 Amount of line 20 Related to Energy Conservation Measures                         
Signature of Executive Director                                              Date       
 

Signature of Public Housing Director                                           Date       

 
1 To be completed for the Performance and Evaluation Report.  
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.  
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.  
4
 RHF funds shall be included here.  

 
 
 
 
 
 
 



Page3     form HUD-50075.1 (4/2008) 

 
 
 
Annual Statement/Performance and Evaluation Report                                                                                                                     U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part II:  Supporting Pages 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number 
Capital Fund Program Grant No: CA00400040409R                         
CFFP (Yes/ No):       
Replacement Housing Factor Grant No:       

 

Federal FFY of Grant: 2009

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

CAL - 404 Streetscape enhancements – Green 
Communities Criteria  

1450       1,059,415                         

Rancho San Pedro                                                 
                                                      
                                                      
CAL-4XX Administrative Costs 1410       173,268       173,268 4,540       
                                                      
                                                      
CAL-4XX Fees and Costs 1430       500,000             40,862       
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 

 
 



Page4     form HUD-50075.1 (4/2008) 

 
 
 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part II:  Supporting Pages 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number 
Capital Fund Program Grant No: CA00400040409R                         
CFFP (Yes/ No):       
Replacement Housing Factor Grant No:       

 

Federal FFY of Grant:      

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

                                                 
                                                 
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 

 
 



Page5     form HUD-50075.1 (4/2008) 

 
 
 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part III:  Implementation Schedule for Capital Fund Financing Program 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Federal FFY of Grant: 2009 
 

Development Number 
Name/PHA-Wide 

Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

CAL-404 1-Oct-2010  1-Oct-2012             
Rancho San Pedro                               
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
 

1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 

 
 
 
 



Page6     form HUD-50075.1 (4/2008) 

 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part III:  Implementation Schedule for Capital Fund Financing Program 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Federal FFY of Grant:       
 

Development Number 
Name/PHA-Wide 

Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
 
 

1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 
 



Page1     form HUD-50075.1 (4/2008) 

Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                      OMB No. 2577-0226                  
 Expires   4/30/2011 
Part I:  Summary 
PHA Name: Housing Authority of the 
City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number  
Capital Fund Program Grant No: CA00400042109R                                                              
Replacement Housing Factor Grant No:        
Date of CFFP:       

FFY of Grant:  2009 
FFY of Grant Approval:       

Type of Grant 
 Original Annual Statement                Reserve for Disasters/Emergencies                                                                  Revised Annual Statement (revision no:      )  
 Performance and Evaluation Report for Period Ending: 3/31/11                                                                                      Final Performance and Evaluation Report 

Line Summary by Development Account Total Estimated Cost Total Actual Cost 1

  Original Revised2 Obligated Expended 
1 Total non-CFP Funds                         
2 1406 Operations (may not exceed 20% of line 21) 3                         
3 1408 Management Improvements                         
4 1410 Administration (may not exceed 10% of line 21) $250,000 250,000 250,000 4,099 
5 1411 Audit                         
6 1415 Liquidated Damages                         
7 1430 Fees and Costs $500,000 199,658 199,658 36,893 
8 1440 Site Acquisition                         
9 1450 Site Improvement $1,750,000 2,050,342 2,050,342       
10 1460 Dwelling Structures                    
11 1465.1 Dwelling Equipment—Nonexpendable                         
12 1470 Non-dwelling Structures                         
13 1475 Non-dwelling Equipment                         
14 1485 Demolition                         
15 1492 Moving to Work Demonstration                         
16 1495.1 Relocation Costs                         
17 1499 Development Activities 4                         
 

1 To be completed for the Performance and Evaluation Report.  
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.  
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.  
4
 RHF funds shall be included here.  

 
 
 
 
                   



Page2     form HUD-50075.1 (4/2008) 

 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
Part I:  Summary 
PHA Name: 
Housing Authority 
of the City of Los 
Angeles 
2600 Wilshire 
Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number  
Capital Fund Program Grant No: CA00400042109R                        
Replacement Housing Factor Grant No:      
Date of CFFP:       

FFY of Grant: 2009 
FFY of Grant Approval:       

Type of Grant 
 Original Annual Statement                                      Reserve for Disasters/Emergencies                                                                         Revised Annual Statement (revision no:       ) 

 Performance and Evaluation Report for Period Ending: 3/31/11                                                                                                                   Final Performance and Evaluation Report 
Line Summary by Development Account Total Estimated Cost Total Actual Cost 1

  Original Revised 2 Obligated Expended

18a 1501 Collateralization or Debt Service paid by the PHA                         
18ba 9000 Collateralization or Debt Service paid Via System of Direct 

Payment 

 

                        

19 1502 Contingency (may not exceed 8% of line 20)                         
20 Amount of Annual Grant::  (sum of lines 2 - 19) $2,500,000 2,500,000 2,500,000 40,992 
21 Amount of line 20 Related to LBP Activities                         
22 Amount of line 20 Related to Section 504 Activities                         
23 Amount of line 20 Related to Security - Soft Costs                         
24 Amount of line 20 Related to Security - Hard Costs                         
25 Amount of line 20 Related to Energy Conservation Measures                         
Signature of Executive Director                                              Date       
 

Signature of Public Housing Director                                           Date       

 
1 To be completed for the Performance and Evaluation Report.  
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.  
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.  
4
 RHF funds shall be included here.  

 
 
 
 
 
 
 



Page3     form HUD-50075.1 (4/2008) 

 
 
 
Annual Statement/Performance and Evaluation Report                                                                                                                     U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part II:  Supporting Pages 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number 
Capital Fund Program Grant No: CA00400042109R                         
CFFP (Yes/ No):       
Replacement Housing Factor Grant No:       

 

Federal FFY of Grant: 2009

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

CAL - 421 Streetscape enhancements – Green 
Communities Criteria  

1450       $1,750,000       1,750,000             

Mar Vista Gardens                                                 
                                                      
                                                      
                                                      
CAL-4XX Administrative Costs 1410       $250,000       250,000 4,099       
                                                      
                                                      
CAL-4XX Fees and Costs 1430            500,000       500,000 36,893       
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 

 
 



Page4     form HUD-50075.1 (4/2008) 

 
 
 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part II:  Supporting Pages 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Grant Type and Number 
Capital Fund Program Grant No: CA00400042109R                         
CFFP (Yes/ No):       
Replacement Housing Factor Grant No:       

 

Federal FFY of Grant: 2009

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

                                                 
                                                 
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 

 
 



Page5     form HUD-50075.1 (4/2008) 

 
 
 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part III:  Implementation Schedule for Capital Fund Financing Program 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Federal FFY of Grant: 2009 
 

Development Number 
Name/PHA-Wide 

Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

CAL-421 1-Oct-2010  1-Oct-2012             
Mar Vista Gardens                               
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
 

1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 

 
 
 
 



Page6     form HUD-50075.1 (4/2008) 

 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                 
 Expires 4/30/2011 
 
Part III:  Implementation Schedule for Capital Fund Financing Program 
PHA Name: Housing Authority of the City of Los Angeles 
2600 Wilshire Boulevard 
Los Angeles 
CA, 90057 

Federal FFY of Grant:       
 

Development Number 
Name/PHA-Wide 

Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
 
 

1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 
 



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2009
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:  3/31/11                                          Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended
1 Total non-CFP Funds

2 1406 Operations (may not exceed 20% of line 21) 3

3 1408 Management Improvements Soft Costs

4 1410 Administration (may not exceed 10% of line 21) 2,507,383 2,507,383 1,926,494

5 1411 Audit

6 1415 Liquidated Damages

7 1430 Fees and Costs 1,766,451 1,766,451 1,082,383

8 1440 Site Acquisition

9 1450 Site Improvement 10,141,000 10,141,000 7,550,758

10 1460 Dwelling Structures 10,659,000 10,659,000 8,705,300

11 1465.1 Dwelling Equipment—Nonexpendable

12 1470 Non-dwelling Structures

13 1475 Non-dwelling Equipment

14 1485 Demolition

15 1492 Moving to Work Demonstration

16 1495.1 Relocation Costs

17 1499 Development Activities 4

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: CA16S004-501-09

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Date of CFFP:

4. RHF funds shall be included here

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2009
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:  3/31/11                                          Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: CA16S004-501-09

Date of CFFP:

18a 1501 Collateralization or Debt Service paid by the PHA

18b 9000 Collateralization or Debt Service paid Via System of 
Direct Payment

19 1502 Contingency (may not exceed 8% of line 20)

20 Amount of Annual Grant:  (sum of lines 2-19) 25,073,834 25,073,834 19,264,935
21 Amount of line 20 Related to LBP Activities

22 Amount of line 20 Related to Sect. 504 compliance

23 Amount of line 20 Related to Security –Soft Costs

24 Amount of Line 20 related to Security-- Hard Costs

25 Amount of line 20 Related to Energy Conservation 

Date: Date:

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

4. RHF funds shall be included here

Signature of Public Housing Director

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Signature of Executive Director

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to Operations 1406

CAL-4XX Authority Wide – Management 
Improvements

1408

CAL-4XX Administrative Costs 1410                2,507,383              2,507,383 1,926,494

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16S004-501-09

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2009PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16S004-501-09

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2009PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL-4XX Fees and Costs 1430                1,766,451              1,766,451 1,082,383

CAL-4XX Site Improvements 1450              10,141,000            10,141,000 7,550,758
CAL-XX 
Authority Wide

Water and energy conservation improvements 
(sprinklers, low flush toilets)

1450                 3,141,000 force account on 
part of this work 
item

CAL-XX 
Authority Wide

Security cameras 1450                 7,000,000 

CAL-4XX Dwelling Structures 1460              10,659,000            10,659,000 8,705,300

CAL-XX 
Authority Wide

Repair fire and water damaged units                 1,630,000  force account on 
part of this work 
item 

Asbestos abatement/floor tile replacement/make 
ready

1460                 2,029,000  force account on 
part of this work 
item 

Roof replacement 1460                7,000,000 

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. 

Acct No.
Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: CA16S004-501-09

Replacement Housing Factor Grant No:   

Federal FFY of Grant: 2009PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

CAL-4XX Non-Dwelling Structures 1470

CAL-4XX Non-dwelling Equipment 1475

CAL-4XX Authority Wide Relocation Fund 1495.1

Grand Fund Total              25,073,834                         -              25,073,834       19,264,935 

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2009
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
CAL 4-16
Jordan Downs 30-Sep-12 30-Sep-14 17-Mar-12

CAL 4-07
Estrada Courts 30-Sep-12 30-Sep-14 17-Mar-12

CAL 4-20
Estrada Courts Ext 30-Sep-12 30-Sep-14 17-Mar-12

CAL 4-13
Nickerson Gardens 30-Sep-12 30-Sep-14 17-Mar-12

CAL 4-03
Pueblo Del Rio 30-Sep-12 30-Sep-14 17-Mar-12

CAL 4-15
Pueblo Del Rio Ext 30-Sep-12 30-Sep-14 17-Mar-12

Cal 4-04
Rancho San Pedro 30-Sep-12 30-Sep-14 17-Mar-12

Cal 4-17
Rancho San Pedro Ext. 30-Sep-12 30-Sep-14 17-Mar-12

CAL 4-22
San Fernando Gardens 30-Sep-12 30-Sep-14 17-Mar-12

CAL 4-06
William Mead Homes 30-Sep-12 30-Sep-14 17-Mar-12

17-Mar-10

17-Mar-10

17-Mar-10

17-Mar-10

17-Mar-10

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

17-Mar-10

17-Mar-10

17-Mar-10

17-Mar-10

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Fund Obligated

17-Mar-10

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2009
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Fund Obligated

CAL 4-09
Avalon Gardens 30-Sep-12 30-Sep-14 17-Mar-12

CAL 4-01 30-Sep-12 30-Sep-14 17-Mar-12
Ramona Gardens

CAL 4-08 30-Sep-12 30-Sep-14 17-Mar-12
Rose Hill Courts

CAL 4-19 30-Sep-12 30-Sep-14 17-Mar-12
Imperial Courts

CAL 4-21 30-Sep-12 30-Sep-14 17-Mar-12
Mar Vista Gardens

CAL 4-593 30-Sep-12 30-Sep-14 17-Mar-12
New Pico Gardens

CAL 4-594 30-Sep-12 30-Sep-14 17-Mar-12
Las Casitas

17-Mar-10

17-Mar-10

17-Mar-10

17-Mar-10

17-Mar-10

17-Mar-10

17-Mar-10

form HUD-50075.1 (4/2008)



Federal FY of Grant:

2008

Original Annual Statement   Reserve for Disasters/Emergencies                 Revised Annual Statement/Revision Number_____  
 Performance and Evaluation Report for Period Ending  3/31/11  Final Performance and Evaluation Report
Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds

2 1406 Operations 3,561,683 3,561,683 3,561,683 3,561,683.00

3 1408 Management Improvements Soft Costs 600,000 1,000,000 1,000,000 1,000,000.00

         Management Improvements Hard Costs 0.00

4 1410 Administration 1,780,841 1,780,841 1,780,841 1,780,841.00

5 1411 Audit 0 0 0 0.00

6 1415 Liquidated Damages 0 0 0 0.00

7 1430 Fees and Costs 1,000,000 3,000,000 3,000,000 3,000,000.00

8 1440 Site Acquisition 0 0 0 0.00

9 1450 Site Improvement 750,000 750,000 750,000 750,000.00

10 1460 Dwelling Structures 9,315,890 7,315,890 7,315,890 7,315,890.00

11 1465.1 Dwelling Equipment—Nonexpendable 0 0 0 0.00

12 1470 Non-dwelling Structures 0.00

13 1475 Non-dwelling Equipment 300,000 100,000 100,000 100,000.00

14 1485 Demolition 0 0 0 0.00

15 1490 Replacement Reserve 0 0 0 0.00

16 1492 Moving to Work Demonstration 0 0 0 0.00

17 1495.1 Relocation Costs 500,000 300,000 300,000 300,000.00

18 1499 Development Activities 0 0 0 0.00

19 1502 Contingency 0 0 0 0.00

20 Amount of Annual Grant:  (sum of lines 1-19) 17,808,414 17,808,414 17,808,414 17,808,414.00
Amount of line 20 Related to LBP Activities 0 0 0 0.00

Amount of line 20 Related to Sect. 504 compliance 0 0 0 0.00

Amount of line 20 Related to Security –Soft Costs 0 0 0 0.00

Amount of Line 20 related to Security-- Hard Costs 0 0 0 0.00

Amount of line 20 Related to Energy Conservation Measures 0 0 0 0.00

Total Estimated Cost Total Actual Cost

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-08                             
Replacement Housing Factor Grant No:   

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Capital Fund Tables  
Page1



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to 
Operations

1406                   3,561,683 3,561,683 3,561,683 3,561,683

CAL-4XX Authority Wide – Management 
Improvements

1408                      600,000 1,000,000 1,000,000 1,000,000

a. Resident Participation Center - 
Coordination of services, 
programs, admin & operations.
Provides administrative services 
including coordination and 
drafting of grant applications, 
grant management, contract 
development, special projects, 
and acts as Board of 
Commissioners liaison.

b. Resident Leadership Training:

Strives to strengthen resident 
leadership skills of resident 
government bodies in HACLA
developments. Provides 
centralized leadership training to 
resident organizations, 
implements the resident policy 
adopted by the Board of 
Commisioners.

1408                     120,000 

1408                     320,000 

PHA Name:
2008

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-08   
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                                 CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and Number

Capital Fund Tables  Page2



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

PHA Name:
2008

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-08   
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                                 CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and Number

c. Community Service Centers:
Coordinates multi-cultural social, 
inter-generation, health related, 
and educational events for seniors 
who reside in public housing. 

d. Employee Training – Career & 
Professional Development to 
increase capacity to manage & to 
sustain long-term viability of 
mod. work & to address identified 
mgmt. needs
e. Housing Authority-wide 
employee training (related to 
conventional housing program)

                       50,000 

CAL-4XX Authority Wide Administrative 
Costs

1410                   1,780,841 1,780,841 1,780,841 1,780,841

A. Administrative Salaries                  1,118,841 
Dev. Director
Asst. Director Const.
Asst. Director Real Estate.
Project Manager (4)
Administrative Analyst
Environmental Coord.
Contract Admin.
Community. Dev. Mngr
Budget Analyst
Admin. Assistant (1)

1408                     110,000 

Capital Fund Tables  Page3



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

PHA Name:
2008

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-08   
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                                 CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and Number

Secretary (2)
Management Clerk (4)
B. Allocation of Direct Costs for 
the following support/Admin. 
Depts.. (Based on time-allocation 
study):

1410                      280,000 

Executive
General Services
Planning
Finance/budget
Human Resources
IT
C. Other Eligible Admin. 1410                     382,000 
Costs: long-term lease of office 
space, publications, travel, 
printing, advertising, sundry

CAL-4XX Fees and Costs 1430                  1,000,000 3,000,000 3,000,000 3,000,000
Authority Wide A/E Fund 1430.1                     350,000 

Authority Wide Environemtnal 
Consulting Fess

1430                      400,000 

Authority Wide CFP Planning 
Costs

1430.19                        50,000 

Authority Wide Inspection Costs 1430.7                      200,000 

Capital Fund Tables  Page4



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

PHA Name:
2008

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-08   
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                                 CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and Number

CAL-4XX Site Improvements 1450                     750,000 750,000 750,000 750,000

CAL 4-22 Site Work 1450                     750,000 
San Fernando 
Gardens

CAL-4XX Dwelling Structures 1460                  9,315,890 7,315,890 7,315,890 7,315,890

CAL 4-22 Comprehensive Modernization 1460 68 untis                  5,715,000 
San Fernando 
Gardens

CAL 4-XX Authority Wide Non-Routine 
Maintenance
Fire Repairs 1460                     300,000 
504/VCA alterations 1460                  1,500,000 
Health and Safety Improvements 1460                      300,890 

Asbestos Abatement 1460                  1,500,000 

Capital Fund Tables  Page5



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

PHA Name:
2008

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-08   
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                                 CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and Number

CAL-4XX Authority Wide Dwelling and 
Non-dwelling Equipment Costs

1475                      300,000 100,000 100,000 100,000

Stoves, refrigerators, playground 
equipment, computer learning 
centers, maintenance vehicles and 
construction equipment.

CAL-4XX Authority Wide Relocation 
Fund

1495.1                      500,000 300,000 300,000 300,000

Grand Fund Total                17,808,414 17,808,414 17,808,414 17,808,414

Capital Fund Tables  Page6



Federal FY of Grant: 

2008

Development Number 
Name/HA-Wide Activities

Original Actual Original Revised Actual

CAL 4-22
San Fernando Gardens 30-Sep-10 30-Jun-08 30-Sep-12

CAL 4-XX 30-Sep-10 30-Jun-08 30-Sep-12
Authority Wide Non 
Routine Maintenance

HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES

Grant Type and Number
  Capital Fund Program No: CA16P004-501-08     

  Replacement Housing Factor  No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 

Part III:  Implementation Schedule                                                                                       CFP - P&E through 3/31/11
PHA Name:

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)



Federal FY of Grant:

2007

Original Annual Statement   Reserve for Disasters/Emergencies                 Revised Annual Statement/Revision Number_____  
 Performance and Evaluation Report for Period Ending  3/31/11   Final Performance and Evaluation Report
Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds

2 1406 Operations 3,630,958 3,630,958.00 3,630,958.00 3,630,958.00

3 1408 Management Improvements Soft Costs 1,542,000 448,660.49 448,660.49 448,660.49

         Management Improvements Hard Costs 0 0 0 0

4 1410 Administration 1,750,000 1,531,672.49 1,531,672.49 1,531,672.49

5 1411 Audit 0 0 0 0

6 1415 Liquidated Damages 0 0 0 0

7 1430 Fees and Costs 1,000,000 967,921.41 967,921.41 967,921.41

8 1440 Site Acquisition 0 0 0 0

9 1450 Site Improvement 930,000 213,194.44 213,194.44 213,194.44

10 1460 Dwelling Structures 8,501,834 10,866,064.42 10,866,064.42 10,866,064.42

11 1465.1 Dwelling Equipment—Nonexpendable 0 0 0

12 1470 Non-dwelling Structures 0 0 0 0

13 1475 Non-dwelling Equipment 300,000 191,210.42 191,210.42 191,210.42

14 1485 Demolition 0 0 0 0

15 1490 Replacement Reserve 0 0 0 0

16 1492 Moving to Work Demonstration 0 0 0 0

17 1495.1 Relocation Costs 500,000 305,110.33 305,110.33 305,110.33

18 1499 Development Activities 0 0 0 0

19 1502 Contingency 0 0 0 0

0 0 0 0

20 Amount of Annual Grant:  (sum of lines 1-19) 18,154,792.00 18,154,792.00 18,154,792.00 18,154,792.00
Amount of line 20 Related to LBP Activities 400,000.00 0.00 0.00 0.00

Amount of line 20 Related to Sect. 504 compliance 1,673,430.00 0.00 0.00 0.00

Amount of line 20 Related to Security –Soft Costs 500,000.00 0.00 0.00 0.00

Amount of Line 20 related to Security-- Hard Costs 300,000.00 0.00 0.00 0.00

Amount of line 20 Related to Energy Conservation Measures 1,500,000.00 0.00 0.00 0.00

Total Estimated Cost Total Actual Cost

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-07                             
Replacement Housing Factor Grant No:   

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Capital Fund Tables  
Page1



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to 
Operations

1406                   3,630,958 3,630,958.00 3,630,958.00 3,630,958.00

CAL-4XX Authority Wide – Management 
Improvements

1408                   1,542,000 448,660.49 448,660.49 448,660.49

a. Resident Relations Dept. – 
Coordination of services, 
programs, admin & operations.
Provides administrative services 
including coordination and 
drafting of grant applications, 
grant management, contract 
development, special projects, 
and acts as Board of 
Commissioners liaison.

b. Resident Patrol
Conducts a voluntary resident 
safety program providing 
residents with training and work 
experience in the safety industry.

c. Resident Leadership Training

1408

1408

1408                     205,000 

                    576,000 

                    156,000 

2007

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-07  
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:

Capital Fund Tables  Page2



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

2007

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-07  
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:

Strives to strengthen resident 
leadership skills of resident 
government bodies in HACLA
developments. Provides 
centralized leadership training to 
18 resident

organizations, implements the 
resident policy adopted by the 
Board of Commissioners, 
conducts resident elections
d. Resident Community Liaison
Provides a formal vehicle for 
dialogue, consulting, planning, 
organizing and developing 
cooperation between residents of 
public housing for the purpose of 
advising the Board of 
Commissioners, Executive 
Director and management staff.
e. Senior Activities
Coordinates multi-cultural social, 
inter-generation, health related, 
and educational events for seniors 
who reside in public housing. 
Establishes and facilitates senior 
clubs throughout the 
developments. Assist Senior 
clubs with fundraising activities

1408

1408                       49,000 

                    140,000 

Capital Fund Tables  Page3



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

2007

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-07  
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:

f. Youth Sports
Encourages youth participation in 
vocational, educational, 
recreational and cultural 
programs available to youth. 
Coordinates transportation for 
events. Develop Housing 
Authority sports leagues and 
tournaments. Design and
implement programs to deter 
youth gang and criminal activity 
and promote youth involvement 
in positive activities. Coordinates 
efforts of resident Youth Councils 
including fundraising and event 
planning.

g. Resident Advisory BD (RAB) 1408

1. RAB Secretary                       15,500 
2. Overhead: 
Training/Travel/Other

                       27,000 

1408                     122,000 

Capital Fund Tables  Page4



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

2007

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-07  
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:

h. Funding for Resident 
Newspaper

1408                        24,000 

i. Employee Training – Career & 
Professional Development to 
increase capacity to manage & to 
sustain long-term viability of 
mod. work & to address identified 
mgmt. needs
1. Housing Authority-wide 
employee training (related to 
conventional housing program)

                       56,000 

2. Safety Training                       82,000 
3. Training for Mod.                       24,500 
j. Resident Training for Sect. 3 
Opportunities

1408                        65,000 

CAL-4XX Authority Wide Administrative 
Costs

1410                   1,750,000 1,531,672.49 1,531,672.49 1,531,672.49

A. Administrative Salaries                  1,150,000 
Dev. Director
Asst. Director Const.
Asst. Director Real Estate.
Project Manager (4)
Administrative Analyst
Environmental Coord.
Contract Admin.
Community. Dev. Mngr
Budget Analyst
Admin. Assistant (1)
Secretary (2)

Capital Fund Tables  Page5



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

2007

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-07  
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:

Management Clerk (4)
B. Allocation of Direct Costs for 
the following support/Admin. 
Depts.. (Based on time-allocation 
study):

1410                      250,000 

Executive
General Services
Planning
Finance/budget
Human Resources
IT
C. Other Eligible Admin. 1410                     350,000 
Costs: long-term lease of office 
space, publications, travel, 
printing, advertising, sundry

CAL-4XX Fees and Costs 1430                  1,000,000 967,921.41 967,921.41 967,921.41
Authority Wide A/E Fund 1430.1                     650,000 

Authority Wide CFP Planning 
Costs

1430.19                        50,000 

Authority Wide Inspection Costs 1430.7                      300,000 

Capital Fund Tables  Page6



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

2007

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-07  
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:

CAL-4XX Site Improvements 1450                     930,000 213,194.44 213,194.44 213,194.44

CAL 4-22 Site Work 1450                     680,000 
San Fernando 
Gardens

CAL-XX Playground Re-surfacing 1450                     250,000 

CAL-4XX Dwelling Structures 1460                  8,501,834 10,866,064.42 10,866,064.42 10,866,064.42

CAL 4-13 Roof Replacement 1460                     416,667 
Imperial Courts

CAL 4-13 Roof Replacement 1460                     416,667 
Nickerson 
Gardens

CAL 4-16 Roof Replacement 1460                     416,667 
Jordan Downs

CAL 4-22 Comprehensive Modernization 1460                  4,601,833 
San Fernando 
Gardens

Capital Fund Tables  Page7



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

2007

Total Estimated Cost Total Actual Cost

HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-07  
 Replacement Housing Factor Grant No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:

CAL 4-XX Authority Wide Non-Routine 
Maintenance
Fire Repairs 1460                     250,000 
Health and Safety Improvements 1460                      500,000 

504/VCA alterations 1460                     500,000 
Asbestos Abatement 1460                  1,400,000 

CAL-4XX Authority Wide Dwelling and 
Non-dwelling Equipment Costs

1475                      300,000 191,210.42 191,210.42 191,210.42

Stoves, refrigerators, playground 
equipment, computer learning 
centers, maintenance vehicles and 
construction equipment.

CAL-4XX Authority Wide Relocation 
Fund

1495.1                      500,000 305,110.33 305,110.33 305,110.33

Grand Fund Total 18,154,792.00 18,154,792.00 18,154,792.00 18,154,792.00

Capital Fund Tables  Page8



Federal FY of Grant: 

2007

Development Number 
Name/HA-Wide Activities

Original Actual Original Revised Actual

CAL 4-26
Independent Square 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09

CAL 4-16
Jordan Downs 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09

CAL 4-07
Estrada Courts 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09

CAL 4-13
Nickerson Gardens 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09

CAL 4-03
Pueblo Del Rio 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09

CAL 4-15
Pueblo Del Rio Ext 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09

Cal 4-17
Rancho San Pedro Ext. 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09

CAL 4-22
San Fernando Gardens 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09

HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES

Grant Type and Number
  Capital Fund Program No: CA16P004-501-07   

  Replacement Housing Factor  No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 

Part III:  Implementation Schedule                                                                                      CFP - P&E through 3/31/11
PHA Name:

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)



Federal FY of Grant: 

2007

Development Number 
Name/HA-Wide Activities

Original Actual Original Revised Actual

HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES

Grant Type and Number
  Capital Fund Program No: CA16P004-501-07   

  Replacement Housing Factor  No:      

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 

Part III:  Implementation Schedule                                                                                      CFP - P&E through 3/31/11
PHA Name:

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

CAL 4-06
William Mead Homes 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09

CAL 4-09
Avalon Gardens 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09

CAL 4-XX 30-Sep-09 30-Jun-08 30-Sep-11 30-Sep-09
Authority Wide Non 
Routine Maintenance



Federal FY of Grant:

2006

Original Annual Statement   Reserve for Disasters/Emergencies                 Revised Annual Statement/Revision Number_____  
 Performance and Evaluation Report for Period Ending  3/31/11   Final Performance and Evaluation Report
Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds

2 1406 Operations 1,000,000 1,000,000 1,000,000 1,000,000

3 1408 Management Improvements Soft Costs 1,719,300 1,061,214.09 1,061,214.09 1,061,214.09

         Management Improvements Hard Costs 0 0 0 0

4 1410 Administration 1,864,766 1,864,766.00 1,864,766.00 1,864,766.00

5 1411 Audit 0 0 0 0

6 1415 Liquidated Damages 0 0 0 0

7 1430 Fees and Costs 877,768 2,021,483.48 2,021,483.48 2,021,483.48

8 1440 Site Acquisition 0 0 0 0

9 1450 Site Improvement 1,405,000 744,898.58 744,898.58 744,898.58

10 1460 Dwelling Structures 10,831,000 10,716,180.91 10,716,180.91 10,716,180.91

11 1465.1 Dwelling Equipment—Nonexpendable 0 0 0

12 1470 Non-dwelling Structures 0 0 0 0

13 1475 Non-dwelling Equipment 450,000 598,713.13 598,713.13 598,713.13

14 1485 Demolition 0 0 0 0

15 1490 Replacement Reserve 0 0 0 0

16 1492 Moving to Work Demonstration 0 0 0 0

17 1495.1 Relocation Costs 500,000 640,577.81 640,577.81 640,577.81

18 1499 Development Activities 0 0 0 0

19 1502 Contingency 0 0 0 0

0 0 0 0

20 Amount of Annual Grant:  (sum of lines 1-19) 18,647,834.00 18,647,834.00 18,647,834.00 18,647,834.00
Amount of line 20 Related to LBP Activities 400,000.00 0.00 0.00 0.00

Amount of line 20 Related to Sect. 504 compliance 1,673,430.00 0.00 0.00 0.00

Amount of line 20 Related to Security –Soft Costs 500,000.00 0.00 0.00 0.00

Amount of Line 20 related to Security-- Hard Costs 300,000.00 0.00 0.00 0.00

Amount of line 20 Related to Energy Conservation Measures 1,500,000.00 0.00 0.00 0.00

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Total Estimated Cost Total Actual Cost

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-06                             
Replacement Housing Factor Grant No:   

Capital Fund Tables  
Page1



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to 
Operations

1406                   1,000,000                        1,000,000               1,000,000                         1,000,000 

CAL-4XX Authority Wide – Management 
Improvements

1408                   1,719,300 1,061,214.09 1,061,214.09 1,061,214.09

a. Resident Relations Dept. – 
Coordination of services, 
programs, admin & operations.
Provides administrative services 
including coordination and 
drafting of grant applications, 
grant management, contract 
development, special projects, and 
acts as Board of Commissioners 
liaison.

b. Resident Patrol
Conducts a voluntary resident 
safety program providing 
residents with training and work 
experience in the safety industry.

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-06
 Replacement Housing Factor Grant No:      

2006

                      96,320 

                    515,800 1408

1408

Capital Fund Tables  Page2



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-06
 Replacement Housing Factor Grant No:      

2006

c. Resident Leadership Training

Strives to strengthen resident 
leadership skills of resident 
government bodies in HACLA
developments. Provides 
centralized leadership training to 
18 resident

organizations, implements the 
resident policy adopted by the 
Board of Commissioners, 
conducts resident elections
d. Resident Community Liaison
Provides a formal vehicle for 
dialogue, consulting, planning, 
organizing and developing 
cooperation between residents of 
public housing for the purpose of 
advising the Board of 
Commissioners, Executive 
Director and management staff.
e. Senior Activities
Coordinates multi-cultural social, 
inter-generation, health related, 
and educational events for seniors 
who reside in public housing. 
Establishes and facilitates senior 
clubs throughout the 
developments. Assist Senior clubs 
with fundraising activities

                    240,700 1408

                      51,500 

                    106,640 1408

1408

Capital Fund Tables  Page3



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-06
 Replacement Housing Factor Grant No:      

2006

f. Youth Sports
Encourages youth participation in 
vocational, educational, 
recreational and cultural programs 
available to youth. Coordinates 
transportation for events. Develop 
Housing Authority sports leagues 
and tournaments. Design and

implement programs to deter 
youth gang and criminal activity 
and promote youth involvement in 
positive activities. Coordinates 
efforts of resident Youth Councils 
including fundraising and event 
planning.

g. Resident Advisory BD (RAB) 1408

1. RAB Secretary                       14,630 
2. Overhead: 
Training/Travel/Other

                       26,650 

h. Funding for Resident 
Newspaper

1408                      103,190 

i. Employee Training – Career & 
Professional Development to 
increase capacity to manage & to 
sustain long-term viability of 
mod. work & to address identified 
mgmt. needs
1. Housing Authority-wide 
employee training (related to 
conventional housing program)

                     241,520 

1408                     154,440 

Capital Fund Tables  Page4



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-06
 Replacement Housing Factor Grant No:      

2006

2. Safety Training                       40,990 
3. Training for Mod.                         7,620 
j. Resident Training for Sect. 3 
Opportunities

1408                      119,300 

CAL-4XX Authority Wide Administrative 
Costs

1410                   1,864,766                        1,864,766               1,864,766                         1,864,766 

A. Administrative Salaries                  1,031,590 
Dev. Director
Asst. Director Const.
Asst. Director Real Estate.
Project Manager (4)
Administrative Analyst
Environmental Coord.
Contract Admin.
Community. Dev. Mngr
Budget Analyst
Admin. Assistant (1)
Secretary (2)
Management Clerk (4)
B. Allocation of Direct Costs for 
the following support/Admin. 
Depts.. (Based on time-allocation 
study):

1410                      343,855 

Executive
General Services
Planning
Finance/budget
Human Resources
IT

Capital Fund Tables  Page5



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-06
 Replacement Housing Factor Grant No:      

2006

C. Other Eligible Admin. 1410                     489,321 
Costs: long-term lease of office 
space, publications, travel, 
printing, advertising, sundry

CAL-4XX Fees and Costs 1430                     877,768 2,021,483.48 2,021,483.48 2,021,483.48
Authority Wide A/E Fund 1430.1                     634,195 

Authority Wide CFP Planning 
Costs

1430.19                        40,000 

Authority Wide Inspection Costs 1430.7                      203,573 

CAL-4XX Site Improvements 1450                  1,405,000 744,898.58 744,898.58 744,898.58

CAL 4-03 504/VCA Transition Plan 1450                       55,000 
Pueblo Del Rio

CAL-4-07 504/VCA Transition Plan 1450                     185,000 
Estrada Courts

CAL-4-15 Site Utility Improvements 1450                     200,000 
Pueblo Del Rio 
Ext

CAL-4-15 504/VCA Transition Plan 1450                     260,000 
Pueblo Del Rio 
Ext

Capital Fund Tables  Page6



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-06
 Replacement Housing Factor Grant No:      

2006

CAL-4-15 504/VCA Transition Plan 1450                       35,000 
Estrada Courts 
Ext

CAL - 4XX Playground equipment Repairs 1450                     200,000 

CAL-4-22 Site Utility Improvements 1450                     470,000 
San Fernando 
Gardens

CAL-4XX Dwelling Structures 1460                10,831,000 10,716,180.91 10,716,180.91 10,716,180.91

CAL 4-13 Roof Replacement 1460                     450,000 
Nickerson 
Gardens

CAL 4-15 Comprehensive Modernization 1460                  1,700,000 
Pueblo Del Rio 
Ext

CAL 4-20 Comprehensive Modernization 1460                  1,936,000 
Estrada Courts 
Ext

CAL 4-22 Comprehensive Modernization 1460                  3,995,000 
San Fernando 
Gardens

Capital Fund Tables  Page7



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. Acct 
No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-06
 Replacement Housing Factor Grant No:      

2006

CAL 4-XX Authority Wide Non-Routine 
Maintenance
Fire Repairs 1460                     250,000 
Health and Safety Improvements 1460                      500,000 

504/VCA alterations 1460                  1,000,000 
Floor Tile/Asbestos Abatement 1460                   1,000,000 

CAL-4XX Authority Wide Dwelling and 
Non-dwelling Equipment Costs

1475                      450,000 598,713.13 598,713.13 598,713.13

Stoves, refrigerators, playground 
equipment, computer learning 
centers, maintenance vehicles and 
construction equipment.

CAL-4XX Authority Wide Relocation 
Fund

1495.1                      500,000 640,577.81 640,577.81 640,577.81

Grand Fund Total 18,647,834.00 18,647,834.00 18,647,834.00 18,647,834.00

Capital Fund Tables  Page8



Federal FY of Grant: 

2006

Development Number 
Name/HA-Wide Activities

Original Actual Original Revised Actual

CAL 4-26
Independent Square 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08

CAL 4-16
Jordan Downs 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08

CAL 4-07
Estrada Courts 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08

CAL 4-13
Nickerson Gardens 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08

CAL 4-03
Pueblo Del Rio 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08

CAL 4-15
Pueblo Del Rio Ext 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08

Cal 4-17
Rancho San Pedro Ext. 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08

CAL 4-22
San Fernando Gardens 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 

Part III:  Implementation Schedule                                                                                      CFP - P&E through 3/31/11
PHA Name:
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES

Grant Type and Number
  Capital Fund Program No: CA16P004-501-06

  Replacement Housing Factor  No:      



Federal FY of Grant: 

2006

Development Number 
Name/HA-Wide Activities

Original Actual Original Revised Actual

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 

Part III:  Implementation Schedule                                                                                      CFP - P&E through 3/31/11
PHA Name:
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES

Grant Type and Number
  Capital Fund Program No: CA16P004-501-06

  Replacement Housing Factor  No:      

CAL 4-06
William Mead Homes 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08

CAL 4-09
Avalon Gardens 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08

CAL 4-XX 30-Sep-08 31-Dec-07 30-Sep-10 30-Jun-08
Authority Wide Non 
Routine Maintenance



Federal FY of Grant:

2005

Original Annual Statement   Reserve for Disasters/Emergencies                 Revised Annual Statement/Revision Number_____  
 Performance and Evaluation Report for Period Ending  3/31/11   Final Performance and Evaluation Report
Line 
No.

Summary by Development Account

Original Revised Obligated Expended
1 Total non-CFP Funds

2 1406 Operations 1,000,000.00 1,000,000.00 1,000,000.00 1,000,000.00

3 1408 Management Improvements Soft Costs 1,929,382.00 969,061.85 969,061.85 969,061.85

         Management Improvements Hard Costs 0.00 0.00 0.00 0.00

4 1410 Administration 1,929,382.00 2,468,429.04 2,468,429.04 2,468,429.04

5 1411 Audit 0.00 0.00 0.00 0.00

6 1415 Liquidated Damages 0.00 0.00 0.00 0.00

7 1430 Fees and Costs 800,000.00 933,833.24 933,833.24 933,833.24

8 1440 Site Acquisition 0.00 0.00 0.00 0.00

9 1450 Site Improvement 1,078,000.00 1,078,000.00 1,078,000.00 1,078,000.00

10 1460 Dwelling Structures 10,707,000.00 11,863,593.91 11,863,593.91 11,863,593.91

11 1465.1 Dwelling Equipment—Nonexpendable 0.00 0.00 0.00

12 1470 Non-dwelling Structures 0.00 0.00 0.00 0.00

13 1475 Non-dwelling Equipment 800,000.00 534,588.46 534,588.46 534,588.46

14 1485 Demolition 0.00 0.00 0.00 0.00

15 1490 Replacement Reserve 0.00 0.00 0.00 0.00

16 1492 Moving to Work Demonstration 0.00 0.00 0.00 0.00

17 1495.1 Relocation Costs 1,000,000.00 446,311.50 446,311.50 446,311.50

18 1499 Development Activities 0.00 0.00 0.00 0.00

19 1502 Contingency 50,054.00 0.00 0.00 0.00

0 0 0 0

20 Amount of Annual Grant:  (sum of lines 1-19) 19,293,818.00 19,293,818.00 19,293,818.00 19,293,818.00
Amount of line 20 Related to LBP Activities 400,000.00 0.00 0.00 0.00

Amount of line 20 Related to Sect. 504 compliance 1,673,430.00 0.00 0.00 0.00

Amount of line 20 Related to Security –Soft Costs 500,000.00 0.00 0.00 0.00

Amount of Line 20 related to Security-- Hard Costs 300,000.00 0.00 0.00 0.00

Amount of line 20 Related to Energy Conservation Measures 1,500,000.00 0.00 0.00 0.00

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Total Estimated Cost Total Actual Cost

Grant Type and Number
Capital Fund Program Grant No: CA16P004-501-05                             
Replacement Housing Factor Grant No:   

Capital Fund Tables  
Page1



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to 
Operations

1406                   1,000,000                       1,000,000               1,000,000              1,000,000 

CAL-4XX Authority Wide – Management 
Improvements

1408                   1,929,382 969,061.85 969,061.85 969,061.85

a. Resident Relations Dept. – 
Coordination of services, 
programs, admin & operations.
Provides administrative services 
including coordination and 
drafting of grant applications, 
grant management, contract 
development, special projects, 
and acts as Board of 
Commissioners liaison.

b. Resident Patrol
Conducts a voluntary resident 
safety program providing 
residents with training and work 
experience in the safety industry.

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-05
 Replacement Housing Factor Grant No:      

2005

                    108,100 

                    566,970 1408

1408

Capital Fund Tables  Page2



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-05
 Replacement Housing Factor Grant No:      

2005

c. Resident Leadership Training

Strives to strengthen resident 
leadership skills of resident 
government bodies in HACLA
developments. Provides 
centralized leadership training to 
18 resident

organizations, implements the 
resident policy adopted by the 
Board of Commissioners, 
conducts resident elections
d. Resident Community Liaison
Provides a formal vehicle for 
dialogue, consulting, planning, 
organizing and developing 
cooperation between residents of 
public housing for the purpose of 
advising the Board of 
Commissioners, Executive 
Director and management staff.
e. Senior Activities
Coordinates multi-cultural social, 
inter-generation, health related, 
and educational events for seniors 
who reside in public housing. 
Establishes and facilitates senior 
clubs throughout the 
developments. Assist Senior 
clubs with fundraising activities

                    272,520 1408

                      40,162 

                    119,682 1408

1408

Capital Fund Tables  Page3



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-05
 Replacement Housing Factor Grant No:      

2005

f. Youth Sports
Encourages youth participation in 
vocational, educational, 
recreational and cultural 
programs available to youth. 
Coordinates transportation for 
events. Develop Housing 
Authority sports leagues and 
tournaments. Design and
implement programs to deter 
youth gang and criminal activity 
and promote youth involvement 
in positive activities. Coordinates 
efforts of resident Youth Councils 
including fundraising and event 
planning.

g. Resident Advisory BD (RAB) 1408

1. RAB Secretary                       16,247 
2. Overhead: 
Training/Travel/Other

                       30,074 

1408                     161,792 

Capital Fund Tables  Page4



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-05
 Replacement Housing Factor Grant No:      

2005

h. Funding for Resident 
Newspaper

1408                      115,802 

i. Employee Training – Career & 
Professional Development to 
increase capacity to manage & to 
sustain long-term viability of 
mod. work & to address 
identified mgmt. needs
1. Housing Authority-wide 
employee training (related to 
conventional housing program)

                     271,024 

2. Safety Training                       45,992 
3. Training for HAPD                       38,600 
4. Training for Mod.                         8,547 
j. Resident Training for Sect. 3 
Opportunities

1408                      133,870 

CAL-4XX Authority Wide Administrative 
Costs

1410                   1,929,382                       2,468,429               2,468,429              2,468,429 

A. Administrative Salaries                  1,190,000 
Dev. Director
Asst. Director Const.
Asst. Director Real Estate.
Project Manager (4)
Administrative Analyst
Environmental Coord.
Contract Admin.
Community. Dev. Mngr
Budget Analyst
Admin. Assistant (1)
Secretary (2)

Capital Fund Tables  Page5



Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-05
 Replacement Housing Factor Grant No:      

2005

Management Clerk (4)
B. Allocation of Direct Costs for 
the following support/Admin. 
Depts.. (Based on time-allocation 
study):

1410                      462,600 

Executive
General Services
Planning
Finance/budget
Human Resources
IT
C. Other Eligible Admin. 1410                     276,782 
Costs: long-term lease of office 
space, publications, travel, 
printing, advertising, sundry

CAL-4XX Fees and Costs 1430                     800,000 933,833.24 933,833.24 933,833.24
Authority Wide A/E Fund 1430.1                     634,195 

Authority Wide CFP Planning 
Costs

1430.19                        40,000 

Authority Wide Inspection Costs 1430.7                      203,573 
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Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-05
 Replacement Housing Factor Grant No:      

2005

CAL-4XX Site Improvements 1450                  1,078,000 1,078,000.00 1,078,000.00 1,078,000.00

CAL 4-03 Site Work 1450                     363,000 
Pueblo Del Rio

CAL-4-15 Site Work 1450                     330,000 
Estrada Courts 
Ext

CAL-4-22 Site Work 1450                     385,000 
San Fernando 
Gardens

CAL-4XX Dwelling Structures 1460                10,707,000 11,863,593.91 11,863,593.91 11,863,593.91

CAL 4-03 Comprehensive Modernization 1460                  2,937,000 
Pueblo Del Rio

CAL-4-15 Comprehensive Modernization 1460                  2,670,000 
Estrada Courts 
Ext

CAL-4-22 Comprehensive Modernization 1460                  3,115,000 
San Fernando 
Gardens

CAL-4-06 Electrical Upgrade 1460                     500,000 
William Mead

CAL-4-16 Roof Replacement 1460                     475,000 
Jordan Downs
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Development 
Number 

Name/HA-Wide 
Activities

General Description of Major 
Work Categories

Dev. 
Acct No.

Quantity

Original Revised Obligated Expended Status of Work

Total Estimated Cost Total Actual Cost

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 
Part II:  Supporting Pages                                                                                      CFP - P&E through 3/31/11

Federal FY of Grant: Grant Type and NumberPHA Name:
HOUSING AUTHORITY OF THE CITY OF   
LOS ANGELES

 Capital Fund Program Grant No: CA16P004-501-05
 Replacement Housing Factor Grant No:      

2005

CAL-4-19 Roof Replacement 1460                     600,000 
Imperial Courts

CAL-4-22 Roof Replacement 1460                     410,000 
San Fernando 
Gardens

CAL-4XX Authority Wide Dwelling and 
Non-dwelling Equipment Costs

1475                      800,000 534,588.46 534,588.46 534,588.46

Stoves, refrigerators, playground 
equipment, computer learning 
centers, maintenance vehicles and 
construction equipment.

CAL-4XX Authority Wide Relocation 
Fund

1495.1                   1,000,000 446,311.50 446,311.50 446,311.50

CAL-4XX Authority Wide Contingency 1502                       50,054 0.00 0.00 0.00

Grand Fund Total 19,293,818.00 19,293,817.96 19,293,817.96 19,293,817.96
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Federal FY of Grant: 

2005

Development Number 
Name/HA-Wide Activities

Original Actual Original Revised Actual

CAL 4-26
Independent Square 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08

CAL 4-16
Jordan Downs 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08

CAL 4-07
Estrada Courts 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08

CAL 4-13
Nickerson Gardens 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08

CAL 4-03
Pueblo Del Rio 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08

CAL 4-15
Pueblo Del Rio Ext 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08

Cal 4-17
Rancho San Pedro Ext. 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 

Part III:  Implementation Schedule                                                                                      CFP - P&E through 3/31/11
PHA Name:
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES

Grant Type and Number
  Capital Fund Program No: CA16P004-501-05

  Replacement Housing Factor  No:      



Federal FY of Grant: 

2005

Development Number 
Name/HA-Wide Activities

Original Actual Original Revised Actual

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

Annual Statement/Performance and Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) 

Part III:  Implementation Schedule                                                                                      CFP - P&E through 3/31/11
PHA Name:
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES

Grant Type and Number
  Capital Fund Program No: CA16P004-501-05

  Replacement Housing Factor  No:      

CAL 4-22
San Fernando Gardens 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08

CAL 4-06
William Mead Homes 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08

CAL 4-09
Avalon Gardens 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08

CAL 4-XX 30-Sep-08 31-Mar-07 30-Sep-10 30-Jun-08
Authority Wide Non 
Routine Maintenance



Annual Statement/Performance and Evaluation Report U.S. Department of Housing OMB Approval No 2577-0157 (Exp. 3/31/2002)

Comprehensive Grant Program (CGP) Part I: Summary and Urban Development

Office of Public and Indian Housing CGP 501-00

HA Name Comprehensive Grant FFY of Grant Approval

Housing Authority of the City of Los Angeles CA16P004-501-00 2000

 Original Annual Statement   Reserve for Disasters/Emergencies   Revised Annual Statement/Revision Number_____   Performance and Evaluation Report for Program Period Ending 3/31/11

 Final Performance and Evaluation Report

            Total Estimated Cost Total Actual Cost

Line No. Summary by Development Account Original Revised Obligated Expended

1 Total Non-CGP Funds 0 0 0 0

2 1406 Operations (May not exceed 10% of line 19) 0 0 0 0

3 1408 Management Improvements 1,801,042 1,844,201 1,844,201 1,844,201

4 1410 Administration 2,376,660 2,376,660 2,376,660 2,376,660

5 1411 Audit 0 0 0 0

6 1415 Liquidated Damages 0 0 0 0

7 1430 Fees & Costs 2,212,342 2,227,189 2,227,189 2,227,189

8 1440 Site Acquisition 0 0 0 0

9 1450 Site Improvement 1,255,173 1,124,881 1,124,881 1,124,881

10 1460 Dwelling Structures 13,154,385 13,226,671 13,226,671 13,226,671

11 1465.1 Dwelling Equipment-Nonexpendable 0 0 0 0

12 1470 Nondwelling Structures 70,501 70,501 70,501 70,501

13 1475 Nondwelling Equipment 67,611 67,611 67,611 67,611

14 1485 Demolition 0 0 0 0

15 1490 Replacement Reserve 0 0 0 0

16 1495.1 Relocation Costs 2,828,887 2,828,887 2,828,887 2,828,887

17 1498 Mod Used for Development 0 0 0 0
18 1502 Contingency (may not exceed 8% of line 16) 0 0 0 0

19 Amount of Annual Grant (Sum of lines 2-18) 23,766,601 23,766,601 23,766,601 23,766,601

20 Amount of line 19 Related to LBP Activities 565,165

21 Amount of line 19 Related to Section 504 Compliance 53,557

22 Amount of line 19 Related to Security 1,615,489
23 Amount of line 19 Related to Energy Conservation Measures 502,817
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

CAL-4001 4,748,382 4,713,787 4,713,787 4,713,787
Ramona       
Gardens

Repair Walkways/Gutters 1450 As needed 12,684 12,684 12,684 12,684 Completed - Kumbaya (Force 
Account)

Repair Concrete Parking Lots 1450 As needed 0 15,215 15,215 15,215 Completed - Central Shops
Repair Concrete Parking Lots 1460 As needed 17,749 2,534 2,534 2,534 Completed - Kumbaya (FA)
Emergency Electrical Upgrade 1460 100% 4,700,000 4,665,405 4,665,405 4,665,405 Completed - Kumbaya (FA)
Retaining Walls 1460 100% 14,843 14,843 14,843 14,843 Completed - Kumbaya (FA)
Playground Refurbishment 1450 1 3,106 3,106 3,106 3,106 Completed - Kumbaya (FA)

Cal 4003  53,534 53,534 53,534 53,534
Pueblo Del
Rio Emergency                                        

Fire Job - Unit #356
1460 1 53,534 53,534 53,534 53,534 Completed - Kumbaya (FA)

CAL 4004 957,902 1,182,139 1,182,139 1,182,139
Rancho 
San Pedro

Emergency                                        
Fire Job - Unit #232 1460 1 2,880 2,880 2,880 2,880 Completed - Kumbaya (FA)

Install Security Windows and Doors 
(Balance from 710)

1460 1 935,000 1,159,237 1,159,237 1,159,237 Completed - Kumbaya (FA)

Replace Block Wall 1450 1 6,795 6,795 6,795 6,795 Completed - Kumbaya (FA)

Playground Refurbishment 1450 1 2,227 2,227 2,227 2,227 Completed - Kumbaya (FA)
Landscaping 1450 1 11,000 11,000 11,000 11,000 Completed - Kumbaya (FA)

Cal 4005 Emergency 68,101 68,101 68,101 68,101
Aliso 
Village

Lead-based paint (LBP) In-Place 
Management & exterior painting of 
management building

1470 100% 68,101 68,101 68,101 68,101 Completed - Kumbaya (FA)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

CAL 4006 420,026 420,026 420,026 420,026
William Emergency                                        
Mead Fire Job - Unit #344 1460 1 9,253 9,253 9,253 9,253 Completed - Kumbaya (FA)

 Fire Job, Unit #117 1460 1 8,949 8,949 8,949 8,949 Completed - Kumbaya (FA)

 Fire Job, Unit #137 1460 1 15,925 15,925 15,925 15,925 Completed - Kumbaya (FA)

Site mitigation activities associated 
with contaminated soil

1450 As 
Needed

832 832 832 832 Complete - Kumbaya (FA)

Roofing of buildings 1460 10 Bldgs. 349,376 349,376 349,376 349,376 Completed - Outside Contractor
Landscaping 1450 1 16,702 16,702 16,702 16,702 Completed - Kumbaya (FA)

Sod & Hydroseed 1450 1 1,931 1,931 1,931 1,931 Completed - Kumbaya (FA)
Playground Refurbishment 1450 1 17,058 17,058 17,058 17,058 Completed - Kumbaya (FA)

CAL 4007 541,195 541,195 541,195 541,195
Estrada 
Courts

Replace Concrete walkways 1450 As 
Needed

27,644 27,644 27,644 27,644 Completed - Kumbaya (FA)

LBP In-Place Management 1460 100% 502,925 502,925 502,925 502,925 Completed - Kumbaya (FA)
Playground Refurbishment 1450 1 747 747 747 747 Completed - Kumbaya (FA)
Landscaping 1450 1 9,879 9,879 9,879 9,879 Completed - Kumbaya (FA)

CAL 4008 754,733 754,733 754,733 754,733
Rose Hill      
Courts

Termite Damage Assess & 
Fumigation

1460 1 Bldg. 54,425 54,425 54,425 54,425 Completed - Kumbaya (FA)

Restore Building after Destructive 
Testing for structural damage

1460 1 Bldg. 587,709 587,709 587,709 587,709 Completed - Kumbaya (FA)

Refinish Hardwood Floors 1460 100% 50,101 50,101 50,101 50,101 Completed - Kumbaya (FA)
Landscape Erosion 1450 As 

Needed
62,113 62,113 62,113 62,113 Completed - Kumbaya (FA)

Playground Refurbishment 1450 1 385 385 385 385 Completed - Kumbaya (FA)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

CAL 4009 151,194 101,781 101,781 101,781
Avalon     
Gardens

Emergency                                        
Fire Job - Unit #22 1460 1 28,350 28,350 28,350 28,350 Completed - Kumbaya (FA)
Fire Job - Unit #23 1460 1 79,033 39,664 39,664 39,664 Completed - Kumbaya (FA)
Fire Job - Unit #163 & 164 1460 1 42,312 32,268 32,268 32,268 Completed - Kumbaya (FA)

Playground Refurbishment 1450 1 1,499 1,499 1,499 1,499 Completed - Kumbaya (FA)

CAL 4010 124,353 143,811 143,811 143,811
Hacienda Mildew Abatement 1450 100% 6,560 6,560 6,560 6,560 Completed - Kumbaya (FA)
Village Mildew Abatement - Install Roof 

Ventilation 
1460 100% 95,000 114,458 114,458 114,458 Completed - Kumbaya (FA)

Playground Refurbishment 1450 100% 5,278 5,278 5,278 5,278 Completed - Kumbaya (FA)
Landscaping 1450 1 17,515 17,515 17,515 17,515 Completed - Kumbaya (FA)

CAL 4013 1,241,635 1,242,732 1,242,732 1,242,732
Nickerson Roofing and Insulation 1460 50 Bldgs 1,192,343 1,192,343 1,192,343 1,192,343 Completed - Outside Contractor
Gardens Replace Kitchen Countertops 1460 0% 0 1,097 1,097 1,097 Moved under full fungibility.

Expansion of Storage Untis 1470 100% 2,400 2,400 2,400 2,400 Completed - Kumbaya (FA)
Emergency                                        
Fire Job - Unit #211 1460 1 26,751 26,751 26,751 26,751 Completed - Kumbaya (FA)
Other work items
Playground Refurbishment 1450 1 20,141 20,141 20,141 20,141 Completed - Kumbaya (FA)

CAL 4015 2,238,934 2,234,486 2,234,486 2,234,485
Pueblo Comp. Mod Phase IV 2,181,000 2,204,863 2,204,863 2,204,862
del Rio Cabinetry and Casework 1460 45 Units 172,887 174,658 174,658 174,657 Completed - Kumbaya (FA)

Concrete Structures 1460 34,700 36,418 36,418 36,417 Completed - Kumbaya (FA)
Doors & Windows 1460 152,810 154,572 154,572 154,572 Completed - Kumbaya (FA)
Electrical 1460 263,799 265,785 265,785 265,784 Completed - Kumbaya (FA)
Finishes 1460 410,358 412,218 412,218 412,218 Completed - Kumbaya (FA)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

General Conditions 1460 213,770 215,183 215,183 215,183 Completed - Kumbaya (FA)
Masonry 1460 2,325 4,030 4,030 4,030 Completed - Kumbaya (FA)
Metals 1460 57,878 60,234 60,234 60,234 Completed - Kumbaya (FA)
Plumbing 1460 252,794 253,331 253,331 253,331 Completed - Kumbaya (FA)
Range hoods/specialties 1460 11,051 12,759 12,759 12,759 Completed - Kumbaya (FA)
Sitework (other than water/sewer) 1450 180,040 181,812 181,812 181,812 Completed - Kumbaya (FA)
Thermal/moisture protection 1460 20,746 22,459 22,459 22,459 Completed - Kumbaya (FA)
Water/Sewer distribution 1450 174,564 176,334 176,334 176,334 Completed - Kumbaya (FA)
Wood & Plastic 1460 233,278 235,071 235,071 235,071 Completed - Kumbaya (FA)

Asbestos Abatement 1460 As 
needed

55,000 26,689 26,689 26,689 Completed - Outside Contract

Playground Refurbishment 1450 1 2,934 2,934 2,934 2,934 Completed - Kumbaya (FA)

CAL 4016 701,247 537,029 537,029 537,029
Jordan 
Downs

Emergency                                        
Fire Job - Unit #89 1460 1 45,369 45,369 45,369 45,369 Completed - Kumbaya (FA)

Playground Refurbishment 1450 1 4,378 4,378 4,378 4,378 Completed - Kumbaya (FA)
Landscaping 1450 1 24,500 24,500 24,500 24,500 Completed - Kumbaya (FA)
Roofing, Phase I 1460 35 bldgs 627,000 462,782 462,782 462,782 Completed - Outside Contract

CAL 4017 201,992 173,324 173,324 173,324

Rancho 
San Pedro 

Playground Refurbishment 1450 1 1,992 1,992 1,992 1,992 Completed - Kumbaya (FA)

Streetscape Enhancement 1450 1 200,000 171,332 171,332 171,332 Completed - Kumbaya (FA).  
Other portions of job in later 
grants.

CAL 4019 266,821 266,851 266,851 266,851
Imperial Replace Chain Link Fence 1450 1 10,441 10,441 10,441 10,441 Completed - Kumbaya (FA)

Courts Playground Refurbishment 1450 1 63,068 63,068 63,068 63,068 Completed - Kumbaya (FA)
Install Retaining Wall 1460 1 75,411 75,411 75,411 75,411 Completed - Kumbaya (FA)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

Baseball Field Installation 1450 1 53,335 53,365 53,365 53,365 Completed - Kumbaya (FA)
Pruning & removal of trees 1450 As Needed 24,880 24,880 24,880 24,880 Completed - Kumbaya (FA)
Emergency                                        
Fire Job - Unit #346 & 466 1460 2 Units 39,686 39,686 39,686 39,686 Completed - Kumbaya (FA)

CAL 4020 79,315 79,315 79,315 79,315
Estrada Asbestos Removal 1460 17 units 69,589 69,589 69,589 69,589 Completed - Outside Contractor
Extension Playground Refurbishment 1450 1 9,726 9,726 9,726 9,726 Completed - Kumbaya (FA)

CAL 4021 1,012,786 856,824 856,824 856,824
Mar Vista Cement & Gutter Repairs 1450 As 82,403 82,403 82,403 82,403 Completed - Kumbaya (FA)
Gardens Replace kitchen countertops 1460 As 642,960 557,910 557,910 557,910 Completed - Kumbaya (FA)

Pruning & removal of trees 1450 1 33,017 33,017 33,017 33,017 Completed - Kumbaya (FA)
Playground Refurbishment 1450 1 4,406 4,406 4,406 4,406 Completed - Kumbaya (FA)
Replace bathroom floors 1460 As needed 250,000 179,088 179,088 179,088 Completed - Kumbaya (FA)

CAL 4022 123,297 78,297 78,297 78,297
San 
Fernando

Emergency                                        
Fire Unit #279 1460 1 14,287 14,287 14,287 14,287 Completed - Kumbaya (FA)

Gardens
Asbestos removal Ph III 1460 1 42,393 42,393 42,393 42,393 Completed - Outside Contract

Replace Block Walls 1460 As 
needed

2,123 2,123 2,123 2,123 Completed - Kumbaya (FA)

Playground Refurbishment 1450 1 17,794 17,794 17,794 17,794 Completed - Kumbaya (FA)
Install Basketball Courts - Site 
Preparation

1450 0 45,000 0 0 0 Work funded by City grant.  
Completed by Kumbaya (FA

Landscaping 1450 1 1,700 1,700 1,700 1,700   Completed - Kumbaya (FA)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

CAL 4024  6,147 6,147 6,147 6,147
Dana 
Strand

Playground Refurbishment 1450 1 6,147 6,147 6,147 6,147 Completed by Kumbaya (FA)

CAL 4026  556,683 737,898 737,898 737,898
Independent 
Square

Landscaping 1450 1 1,207 1,207 1,207 1,207 Completed by Kumbaya (FA)

Replace corroded staircase 1460 100% 16,900 16,900 16,900 16,900 Completed by Kumbaya (FA)

Upgrade Plumbing & Install showers 1460 1 Bldg. 0 158,468 158,468 158,468 Added under full fungibility.

Install Fire Doors 1460 538,576 561,323 561,323 561,323 Completed - Outside Contract

CAL 4028 Emergency 85,111 85,111 85,111 85,111
609 
California

Termite Fumigation 1460 1 Bldg. 14,900 14,900 14,900 14,900 Completed

Roofing 1460 1 Bldg. 65,761 65,761 65,761 65,761 Completed
Pruning & Tree Removal

1450
As 

Needed
4,450 4,450 4,450 4,450

Completed - Kumbaya (FA)

CAL 4029 Non-Routine Maintenance 80,982 80,982 80,982 80,982
Gibson 
Manor

Replace damaged concrete 1450 As 
needed

3,757 3,757 3,757 3,757 Completed - Kumbaya (FA)

HACLA 429       
Re-roofing 1460 1 Bldg. 77,225 77,225 77,225 77,225 Completed 

CAL 4048 Non-Routine Maintenance 27,164 27,164 27,164 27,164
Yosemite 
Apts

Mildew abatement 1460 1 24,764 24,764 24,764 24,764 Completed 

HACLA 448 Landscape/Shrubs 1450 As Needed 2,400 2,400 2,400 2,400 Completed by Kumbaya (FA)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

CAL 4060 Non-Routine Maintenance 3,527 3,527 3,527 3,527
Partridge 
Street

Landscape/Shrubs 1450 1 3,527 3,527 3,527 3,527 Completed - Kumbaya (FA)

HACLA 460        

CAL 4063 Non-Routine Maintenance 5,037 3,299 3,299 3,299
11218 
Emelita St.

Replacement of Fencing 1460 1 1,037 1,037 1,037 1,037 Completed - Kumbaya (FA)

HACLA 462 Security Lighting 1460 1 4,000 2,262 2,262 2,262 Completed -  Kumbaya (FA)

CAL 4144 Non-Routine Maintenance 25,056 25,056 25,056 25,056

3206 Naomi
Replace Fencing 1460 1 25,056 25,056 25,056 25,056 Completed - Kumbaya (FA)

HACLA 487

CAL 4039 Non-Routine Maintenance 3,250 3,250 3,250 3,250
1100 E 
112th 

Replace Fencing 1460 1 3,250 3,250 3,250 3,250 Completed - Kumbaya (FA)

HACLA 489

CAL 4074 Non-Routine Maintenance 1,655 1,655 1,655 1,655
216 E. 87th 
Street

Replacement of Fencing 1460 1 1,655 1,655 1,655 1,655 Completed by Kumbaya (FA)

HACLA 494

Capital Fund Program Tables  Page 8



Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

CAL-4XX PHA-Wide Construction Items

CAL-4XX Authority Wide 1410 1,473,280 1,473,280 1,473,280 1,473,280 Complete
Administrative Costs
Mod. Director
Asst. Director Const.
Asst. Director Plan/Sup.
Project Manager (9)
Administrative Analyst
Environmental Coord.
Contract Admin.
Res. Dev. Program Coord.
Data Program Analyst
Admin. Assistant (3)
Secretary (1)
Management Clerk (5)

Allocation of Direct Costs for the
following support/Admin. Depts.
(Based on time-allocation study): 1410
Executive
General Services
Planning
Finance/Budget
Human Resources
MIS

B. Fringe Benefits 1410 570,560 570,560 570,560 570,560 Complete

Capital Fund Program Tables  Page 9



Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

C. Other Eligible Admin. 1410 332,820 332,820 332,820 332,820 Complete
Costs:  long-term lease of office
space, publications, travel, printing,
advertising, sundry

CAL-4XX Authority Wide A/E Fund 1430.1 879,000 910,211 910,211 910,211 Completed.

CAL-4XX
Authority Wide CGP Planning 
Costs 1430.19 1,540 2,364 2,364 2,364 Completed.

CAL-4XX
Authority Wide Environmental 
Consulting Costs: 1430.2 934,802 772,756 772,756 772,756 Completed.

CAL-4XX Authority Wide Inspection Costs 1430.7 397,000 541,857 541,857 541,857 Completed.

CAL-4XX
Authority Wide Dwelling and 
Nondwelling Equipment Costs 1475 67,611 67,611 67,611 67,611 Complete.
Maintenance Equipment

CAL-4XX Authority Wide Relocation Fund 1495.1 2,828,887 2,828,887 2,828,887 2,828,887 Complete.

CAL-4XX Authority Wide Contingency 1502 0 0 0 0

CAL-4XX
Authority Wide Rehab for 
scattered sites 1460 As needed 0 0 0 0 Reprogrammed.

CAL-4XX
Authority Wide Emergency 
concrete work 1460 As needed 0 0 0 0 Reprogrammed.

Capital Fund Program Tables  Page 10



Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

CAL-4XX
Authority Wide Playground Refurb 
and landscaping 1450 As needed 0 0 0 0 Costs shown in specific locations.

CAL-4XX Authority Wide 1408 1,801,041 1,844,201 1,844,201 1,844,201
Management Improvements
a. Resident Relations 1408 148,560 148,560 148,560 148,560 Complete.
    Administration
Coordination of services, programs, 
admin & operations
Provides administrative services 
including coordination and drafting of 
grant applications, grant management, 
contract development, special projects, 
and acts as Board of Commissioners 
liaison.
b. Resident Patrol 1408 164,995 164,995 164,995 164,995 Complete.
Conducts a voluntary resident safety 
program providing residents with 
training and work experience in the 
safety industry.

Capital Fund Program Tables  Page 11



Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

c. Resident Leadership Training 1408 211,909 211,909 211,909 211,909 Complete.

Strives to strengthen resident leadership 
skills of resident government bodies in 
HACLA developments. Provides 
centralized leadership training to 18 
resident organizations, implements the 
resident policy adopted by the Board of 
Commissioners, conducts resident 
elections
d. Resident Community Liaison 1408 547,992 589,639 589,639 589,639 Complete.
Provides a formal vehicle for dialogue, 
consulting, planning, organizing and 
developing cooperation between 
residents of public housing for the 
purpose of advising the Board of 
Commissioners, Executive Director and 
management staff.
e. Senior Activities 1408 26,819 26,819 26,819 26,819 Completed
Coordinates multi-cultural social, inter-
generation, health related, and 
educational events for seniors who 
reside in public housing. Establishes and 
facilitates senior clubs throughout the 
developments. Assist Senior clubs with 
fundraising, organization and event 
planning.

Capital Fund Program Tables  Page 12



Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

          f. Youth Sports 1408 93,319 93,319 93,319 93,319 Complete.
Encourages youth participating in 
vocational, educational, recreational and 
cultural programs available to youth. 
Coordinates transportation for events. 
Develop Housing Authority sports 
leagues and tournaments. Design and 
implement programs to deter youth gang 
and criminal activity and promote youth 
involvement in positive activities. 
Coordinates efforts of resident Youth 
Councils including fundraising and 
event planning
g. HARAC 1408 0 0 0 0 Reprogrammed

h. Jobs Plus 1408 43,339 43,339 43,339 43,339 Completed.

i. Computer Learning Center 1408 92,521 92,521 92,521 92,521 Complete.

j. Subscription to HTVN 1408 8,055 8,055 8,055 8,055 Complete.

k. Employee Training - Career & 
Professional Development 1408 178,623 178,782 178,782 178,782 Complete.

To increase capacity to manage & to 
sustain long-term viability of mod. work 
& to address identified mgmt. needs

Capital Fund Program Tables  Page 13



Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development Total Estimated Cost Total Actual Cost

Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)

Activities Number Obligated (2) Expended (2)

l.Resident Training for Sect. 3 
opportunities. 1408 61,064 62,264 62,264 62,264 Complete.

m. Resident & community 
Services. 1408 223,845 223,999 223,999 223,999 Complete.
Provides resident youth with tutorial 
services, and other gang prevention 
programs conducted during after school 
hours. Activities are offered at 3 
developments servicing 82 children ages 
7 to 13 years.

Grand Fund Total 23,766,600 23,766,601 23,766,601 23,766,601

Capital Fund Program Tables  Page 14



Annual Statement/Performance and Evaluation Report U.S. Department of Housing OMB Approval No. 2577-0157 (Exp. 7/31/98)

Comprehensive Grant Program (CGP) and Urban Development

Part III: Implementation Schedule Office of Public and Indian Housing CFP - 711 Ann. P&E through 3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development
Number/Name All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)

HA-Wide Reasons for Revised Target Dates (2)
Activities Original Revised (1) Actual (2) Original Revised (1) Actual (2)

CAL 4-01 31-Mar-02 31-Dec-01 30-Sep-02 31-Mar-03
Ramona Gardens

CAL 4-03 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-01
Pueblo del Rio

CAL 4-04 31-Mar-02 30-Jun-01 30-Sep-02 30-Jun-03
Rancho 
San Pedro

CAL 4-05 31-Mar-02 30-Jun-01 30-Sep-02 31-Mar-02
Aliso Village

CAL 4-06 31-Mar-02 31-Mar-02 30-Sep-02 31-Dec-02
William Mead

CAL 4-07 31-Mar-02 30-Jun-01 30-Sep-02 31-Mar-03
Estrada Courts

CAL 4-08 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Rose Hill Courts

CAL 4-09 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Avalon Gardens

CAL 4-10 31-Mar-02 30-Jun-01 30-Sep-02 31-Mar-03
Hacienda Village

CAL 4-13 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Nickerson 
Gardens

Capital Fund Program Tables  Page 15



Annual Statement/Performance and Evaluation Report U.S. Department of Housing OMB Approval No. 2577-0157 (Exp. 7/31/98)

Comprehensive Grant Program (CGP) and Urban Development

Part III: Implementation Schedule Office of Public and Indian Housing CFP - 711 Ann. P&E through 3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development
Number/Name All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)

HA-Wide Reasons for Revised Target Dates (2)
Activities Original Revised (1) Actual (2) Original Revised (1) Actual (2)

CAL 4-15 31-Mar-02 30-Jun-01 30-Sep-02 30-Sep-03 30-Sep-03 Asbestos Work Scheduled
Pueblo del in Conjunction with Comp. Mod.
Rio Ext.

CAL 4-16 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Jordan Downs

CAL 4-17 31-Mar-03 31-Mar-03 30-Sep-03 30-Sep-03
Rancho San 
Pedro 

CAL 4-19 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Imperial Courts

CAL 4-20 31-Mar-02 30-Jun-01 30-Sep-02 30-Sep-03 30-Sep-03 Asbestos Work Scheduled
Estrada in Conjunction with Comp. Mod.
Courts Ext.

CAL 4-21 31-Mar-03 31-Mar-03 30-Sep-03 30-Sep-03
Mar Vista
Gardens

CAL 4-22 31-Mar-02 30-Jun-01 30-Sep-02 30-Sep-03 30-Sep-03 Asbestos Work Scheduled
San Fernando in Conjunction with Comp. Mod.
Gardens

CAL 4-24 31-Mar-03 31-Mar-03 30-Jun-03 30-Jun-03
Dana Strand

Capital Fund Program Tables  Page 16



Annual Statement/Performance and Evaluation Report U.S. Department of Housing OMB Approval No. 2577-0157 (Exp. 7/31/98)

Comprehensive Grant Program (CGP) and Urban Development

Part III: Implementation Schedule Office of Public and Indian Housing CFP - 711 Ann. P&E through 3/31/11
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development
Number/Name All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)

HA-Wide Reasons for Revised Target Dates (2)
Activities Original Revised (1) Actual (2) Original Revised (1) Actual (2)

CAL 4-26 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Independent Square
HUD 4-026

CAL 4-28 31-Mar-02 31-Mar-02 31-Dec-02 30-Sep-03 Item added in 2003
609 California

CAL 4-29 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Gibson Manor

CAL 4-48 31-Mar-02 30-Jun-01 30-Sep-02 31-Mar-03
Yosemite Apts
HUD 4-048

CAL 4-60 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Partridge Street
HUD 4-060

CAL 4-62 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
11218 Emelita St.
HUD 4-063

CAL 4-87 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
3206 Naomi
HUD 4-144

CAL 4-89 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
1100 E 112th 
HUD 4-039

CAL 4-94 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
216 E. 87th 

Capital Fund Program Tables  Page 17
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2010      
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:  3/31/11                                         Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended
1 Total non-CFP Funds

2 1406 Operations (may not exceed 20% of line 21) 3

3 1408 Management Improvements Soft Costs

4 1410 Administration (may not exceed 10% of line 21)

5 1411 Audit

6 1415 Liquidated Damages

7 1430 Fees and Costs

8 1440 Site Acquisition

9 1450 Site Improvement

10 1460 Dwelling Structures

11 1465.1 Dwelling Equipment—Nonexpendable

12 1470 Non-dwelling Structures

13 1475 Non-dwelling Equipment

14 1485 Demolition

15 1492 Moving to Work Demonstration

16 1495.1 Relocation Costs

17 1499 Development Activities 4 1,287,209.00

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Date of CFFP:

4. RHF funds shall be included here

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   CA16R004-501-10

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: 

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2010      
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:  3/31/11                                         Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended

Date of CFFP:

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   CA16R004-501-10

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: 

18a 1501 Collateralization or Debt Service paid by the PHA

18b 9000 Collateralization or Debt Service paid Via System of 
Direct Payment

19 1502 Contingency (may not exceed 8% of line 20)

20 Amount of Annual Grant:  (sum of lines 2-19) 1,287,209.00
21 Amount of line 20 Related to LBP Activities

22 Amount of line 20 Related to Sect. 504 compliance

23 Amount of line 20 Related to Security –Soft Costs

24 Amount of Line 20 related to Security-- Hard Costs

25 Amount of line 20 Related to Energy Conservation 

Date: Date:

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Signature of Executive Director Signature of Public Housing Director

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

4. RHF funds shall be included here

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. Acct 

No.
Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to Operations 1406 0.00

CAL-4XX Authority Wide – Management 
Improvements

1408 0.00

CAL-4XX Administrative Costs 1410 0.00

CAL-4XX Fees and Costs 1430 0.00

CAL-4XX Site Improvements 1450 0.00

CAL-4XX Dwelling Structures 1460 0.00

CAL-4XX Authority Wide Non-Dwelling Structures 1470 0.00

CAL-4XX Authority Wide Dwelling and Non-dwelling 
Equipment Costs

1475 0.00

CAL-4XX Authority Wide Relocation Fund 1495.1 0.00

CAL-4XX Redevelopment Activities 1499 1,287,209.00

Grand Fund Total 1,287,209.00

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: 

Replacement Housing Factor Grant No:   CA16R004-501-10

Federal FFY of Grant: 2010PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2010
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
CAL 4-16
Jordan Downs 30-Sep-12 30-Sep-14

CAL 4-07
Estrada Courts 30-Sep-12 30-Sep-14

CAL 4-20
Estrada Courts Ext 30-Sep-12 30-Sep-14

CAL 4-13
Nickerson Gardens 30-Sep-12 30-Sep-14

CAL 4-03
Pueblo Del Rio 30-Sep-12 30-Sep-14

CAL 4-15
Pueblo Del Rio Ext 30-Sep-12 30-Sep-14

Cal 4-04
Rancho San Pedro 30-Sep-12 30-Sep-14

Cal 4-17
Rancho San Pedro Ext. 30-Sep-12 30-Sep-14

CAL 4-22
San Fernando Gardens 30-Sep-12 30-Sep-14

CAL 4-06
William Mead Homes 30-Sep-12 30-Sep-14

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Funds Expended

(Quarter Ending Date)

All Fund Obligated

(Quarter Ending Date)

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2010
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Funds Expended

(Quarter Ending Date)

All Fund Obligated

(Quarter Ending Date)

CAL 4-09
Avalon Gardens 30-Sep-12 30-Sep-14

CAL 4-01 30-Sep-12 30-Sep-14
Ramona Gardens

CAL 4-08 30-Sep-12 30-Sep-14
Rose Hill Courts

CAL 4-19 30-Sep-12 30-Sep-14
Imperial Courts

CAL 4-21 30-Sep-12 30-Sep-14
Mar Vista Gardens

CAL 4-593 30-Sep-12 30-Sep-14
New Pico Gardens

CAL 4-594 30-Sep-12 30-Sep-14
Las Casitas

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2010      
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:    3/31/11                                      Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended
1 Total non-CFP Funds

2 1406 Operations (may not exceed 20% of line 21) 3

3 1408 Management Improvements Soft Costs

4 1410 Administration (may not exceed 10% of line 21)

5 1411 Audit

6 1415 Liquidated Damages

7 1430 Fees and Costs

8 1440 Site Acquisition

9 1450 Site Improvement

10 1460 Dwelling Structures

11 1465.1 Dwelling Equipment—Nonexpendable

12 1470 Non-dwelling Structures

13 1475 Non-dwelling Equipment

14 1485 Demolition

15 1492 Moving to Work Demonstration

16 1495.1 Relocation Costs

17 1499 Development Activities 4 2,240,352.00

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Date of CFFP:

4. RHF funds shall be included here

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   CA16R004-502-10

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: 

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2010      
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:    3/31/11                                      Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended

Date of CFFP:

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   CA16R004-502-10

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: 

18a 1501 Collateralization or Debt Service paid by the PHA

18b 9000 Collateralization or Debt Service paid Via System of 
Direct Payment

19 1502 Contingency (may not exceed 8% of line 20)

20 Amount of Annual Grant:  (sum of lines 2-19) 2,240,352.00
21 Amount of line 20 Related to LBP Activities

22 Amount of line 20 Related to Sect. 504 compliance

23 Amount of line 20 Related to Security –Soft Costs

24 Amount of Line 20 related to Security-- Hard Costs

25 Amount of line 20 Related to Energy Conservation 

Date: Date:

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Signature of Executive Director Signature of Public Housing Director

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

4. RHF funds shall be included here

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No):

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. Acct 

No.
Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to Operations 1406

CAL-4XX Authority Wide – Management Improvements 1408

CAL-4XX Administrative Costs 1410

CAL-4XX Fees and Costs 1430

CAL-4XX Site Improvements 1450

CAL-4XX Dwelling Structures 1460

CAL-4XX Authority Wide Non-Dwelling Structures 1470

CAL-4XX Authority Wide Dwelling and Non-dwelling 
Equipment Costs

1475

CAL-4XX Authority Wide Relocation Fund 1495.1

CAL-4XX Development Activities 1499 2,240,352.00
Mixed finance redevelopment and acquisition of 
public housing

Grand Fund Total 2,240,352.00

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: 

Replacement Housing Factor Grant No:   CA16R004-502-10

Federal FFY of Grant: 2010PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2010
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
Mixed finance 
redevelopment of public 
housing

30-Sep-12 30-Sep-14

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Fund Obligated

(Quarter Ending Date)

All Funds Expended

(Quarter Ending Date)

form HUD-50075.1 (4/2008)



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-501-09 

Federal FY of Grant: 
          2009 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/11   Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 973,081  0  
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 973,081  0  
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-09 

Federal FY of Grant:  
2009 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, 501-07, 
502-07, 501-08, 502-08 Grant 
funding will be accumulated for the 
potential redevelopment of existing 
Public Housing Development sites. 
 

 
1499 

  
973,081 

  
0 

  

         
 GRAND TOTAL   973,081  0   

         
         
         



Capital Fund Program Tables   Page 3 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-09      

Federal FY of Grant: 
2009 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

September 
14, 2011 

 

   
 

September 14, 
2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-502-09 

Federal FY of Grant: 
          2009 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending:  3/31/11  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,004,646  0  
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 1,004,646  0  
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-502-09 

Federal FY of Grant:  
2009 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, 501-07, 
502-07 Grant funding will be 
accumulated for the potential 
redevelopment of existing Public 
Housing Development sites. 
 

 
1499 

  
1,004,646 

    

         
 GRAND TOTAL   1,004,646     

         
         
         



Capital Fund Program Tables   Page 3 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-09      

Federal FY of Grant: 
2009 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

September 
14, 2011 

 

   
 

September 14, 
2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2009
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:    3/31/11                                          Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended
1 Total non-CFP Funds

2 1406 Operations (may not exceed 20% of line 21) 3

3 1408 Management Improvements Soft Costs

4 1410 Administration (may not exceed 10% of line 21)

5 1411 Audit

6 1415 Liquidated Damages

7 1430 Fees and Costs

8 1440 Site Acquisition

9 1450 Site Improvement

10 1460 Dwelling Structures

11 1465.1 Dwelling Equipment—Nonexpendable

12 1470 Non-dwelling Structures

13 1475 Non-dwelling Equipment

14 1485 Demolition

15 1492 Moving to Work Demonstration

16 1495.1 Relocation Costs

17 1499 Development Activities 4 482,674.00

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Date of CFFP:

4. RHF funds shall be included here

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   CA16R004-504-09

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: 

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

FFY of Grant: 2009
FFY of Grant Approval:

Original Annual Statement                    Reserve for Disasters/Emergencies                 Revised Annual Statement (revision no:                  ) 
 Performance and Evaluation Report for Period Ending:    3/31/11                                          Final Performance and Evaluation Report
Line Summary by Development Account

Original Revised 2 Obligated Expended

Date of CFFP:

Part 1:  Summary
PHA Name:  
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Replacement Housing Factor Grant No:   CA16R004-504-09

Total Estimated Cost Total Actual Cost 1

Grant Type and Number
Capital Fund Program Grant No: 

18a 1501 Collateralization or Debt Service paid by the PHA

18b 9000 Collateralization or Debt Service paid Via System of 
Direct Payment

19 1502 Contingency (may not exceed 8% of line 20)

20 Amount of Annual Grant:  (sum of lines 2-19) 482,674
21 Amount of line 20 Related to LBP Activities

22 Amount of line 20 Related to Sect. 504 compliance

23 Amount of line 20 Related to Security –Soft Costs

24 Amount of Line 20 related to Security-- Hard Costs

25 Amount of line 20 Related to Energy Conservation 

Date: Date:

2. To be completed for the Performance and Evaluation Report or a Revised Annual Statement

1. To be completed for the Performance and Evaluation Report

Signature of Executive Director Signature of Public Housing Director

3. PHAs with under 250 units in management may use 100% of CFP Grants for operations

4. RHF funds shall be included here

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

CFFP (Yes/No): No

Development 
Number 

Name/HA-Wide 
Activities

General Description of Major Work Categories
Dev. Acct 

No.
Quantity

Original Revised Obligated Expended Status of Work

CAL-4XX Authority Wide Transfer to Operations 1406 0.00

CAL-4XX Authority Wide – Management 
Improvements

1408 0.00

CAL-4XX Administrative Costs 1410 0.00

CAL-4XX Fees and Costs 1430 0.00

CAL-4XX Site Improvements 1450 0.00

CAL-4XX Dwelling Structures 1460 0.00

CAL-4XX Authority Wide Non-Dwelling Structures 1470 0.00

CAL-4XX Authority Wide Dwelling and Non-dwelling 
Equipment Costs

1475 0.00

CAL-4XX Authority Wide Relocation Fund 1495.1 0.00

CAL-4XX Authority Wide Development Activities 1499 482,674.00

Grand Fund Total 482,674.00

Total Estimated Cost Total Actual Cost

Part II:  Supporting Pages

Capital Fund Program Grant No: 

Replacement Housing Factor Grant No:    CA16R004-504-09

Federal FFY of Grant: 2009PHA Name:  Grant Type and Number
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2009
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual
CAL 4-16 14-Sep-11 14-Sep-13
Jordan Downs

CAL 4-07 14-Sep-11 14-Sep-13
Estrada Courts

CAL 4-20 14-Sep-11 14-Sep-13
Estrada Courts Ext

CAL 4-13 14-Sep-11 14-Sep-13
Nickerson Gardens

CAL 4-03 14-Sep-11 14-Sep-13
Pueblo Del Rio

CAL 4-15 14-Sep-11 14-Sep-13
Pueblo Del Rio Ext

Cal 4-04 14-Sep-11 14-Sep-13
Rancho San Pedro

Cal 4-17 14-Sep-11 14-Sep-13
Rancho San Pedro Ext.

CAL 4-22 14-Sep-11 14-Sep-13
San Fernando Gardens

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Funds Expended

(Quarter Ending Date)

All Fund Obligated

(Quarter Ending Date)

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Financing Program OMB No. 2577-0226

Expires  4/30/2011

Federal FFY of Grant: 2009
Development Number 

Name/PHA-Wide Activities

Original Actual Original Revised Actual

Part III:  Implementation Schedule for Capital Fund Program
PHA Name: HOUSING AUTHORITY OF THE CITY OF LOS ANGELES

Reasons for Revised Target Dates

Revised

All Funds Expended

(Quarter Ending Date)

All Fund Obligated

(Quarter Ending Date)

CAL 4-06 14-Sep-11 14-Sep-13
William Mead Homes

CAL 4-09 14-Sep-11 14-Sep-13
Avalon Gardens

CAL 4-01 14-Sep-11 14-Sep-13
Ramona Gardens

CAL 4-08 14-Sep-11 14-Sep-13
Rose Hill Courts

CAL 4-19 14-Sep-11 14-Sep-13
Imperial Courts

CAL 4-21 14-Sep-11 14-Sep-13
Mar Vista Gardens

CAL 4-593 14-Sep-11 14-Sep-13
New Pico Gardens

CAL 4-594 14-Sep-11 14-Sep-13
Las Casitas

form HUD-50075.1 (4/2008)



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-501-08 

Federal FY of Grant: 
          2008 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/11    Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 887,823  0  
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 887,823  0  
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-08 

Federal FY of Grant:  
2008 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, 501-07, 
502-07 Grant funding will be 
accumulated for the potential 
redevelopment of existing Public 
Housing Development sites. 
 

 
1499 

  
887,823 

  
0 

  

         
 GRAND TOTAL   887,823  0   

         
         
         



Capital Fund Program Tables   Page 3 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-08      

Federal FY of Grant: 
2008 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

October 29, 
2011 

 

   
 

October 29, 
2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-502-08 

Federal FY of Grant: 
          2008 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending:  3/31/11  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,112,408  0  
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 1,112,408  0  
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-502-08 

Federal FY of Grant:  
2008 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, 501-07, 
502-07 Grant funding will be 
accumulated for the potential 
redevelopment of existing Public 
Housing Development sites. 
 

 
1499 

  
1,112,408 

    

         
 GRAND TOTAL   1,112,408     

         
         
         



Capital Fund Program Tables   Page 3 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-08      

Federal FY of Grant: 
2008 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

October 29, 
2011 

 

   
 

October 29, 
2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-501-07 

Federal FY of Grant: 
          2007 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/11  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 871,635  0 0 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 871,635  0 0 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-07 

Federal FY of Grant:  
2007 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, Grant 
funding will be accumulated for the 
potential redevelopment of existing 
Public Housing Development sites. 
 

 
1499 

  
871,635 

  
0 

 
0 

 
 

 
 
 
 

         
 GRAND TOTAL   871,635  0 0  

         
         
         



Capital Fund Program Tables   Page 3 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-07      

Federal FY of Grant: 
2007 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

December 
31, 2011 

 

   
 

December 31, 
 2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-502-07 

Federal FY of Grant: 
          2007 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/11    Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     

4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,766,778  0 0 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 1,766,778  0 0 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-502-07 

Federal FY of Grant:  
2007 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, Grant 
funding will be accumulated for the 
potential redevelopment of existing 
Public Housing Development sites. 
 

 
1499 

  
1,766,778 

  
0 

 
0 

 
 

 
 
 
 

         
 GRAND TOTAL   1,766,778  0 0  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-07      

Federal FY of Grant: 
2007 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

December 
31, 2011 

 

   
 

December 31, 
 2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

  
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-501-06 

Federal FY of Grant: 
          2006 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/11  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 944,803  0 0 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 944,803  0 0 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-06 

Federal FY of Grant:  
2006 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$939,339 in funds from Grant 
CA16R004501-04 and funds from 
RHF Grant CA16R004501-05. 
Grant funding will be accumulated 
for the potential redevelopment of 
existing Public Housing 
Development sites. 
 

 
1499 

  
944,803 

  
0 

 
0 

 
 

 
 
 
 

         
 GRAND TOTAL   944,803  0 0  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-06      

Federal FY of Grant: 
2006 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

July 17, 
2008 

 

   
 

July 17, 
 2010 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-502-06 

Federal FY of Grant: 
          2006 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/11    Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,803,738  0 0 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 1,803,738  0 0 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-502-06 

Federal FY of Grant:  
2006 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
 
Mixed-finance 
development of 

new Public 
Housing 

 

 
Development Activity Funds from 
Replacement Housing Factor for 
FFY 2006.  
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
funds from Grant CA16R004502-04 
and Grant CA16R004502-05. Grant 
funding will accumulated for the 
potential acquisition of existing 
buildings and/or vacant land for the 
development of new Public Housing 
 

 
1499 

  
1,803,738 

  
0 

 
0 

 
 

 
 
 
 

         
 GRAND TOTAL   1,803,738  0 0  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-06      

Federal FY of Grant: 
2006 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed-finance 
development of new 

Public Housing 
 

 
 

July 17, 
2007 

   
 

July 17, 
 2010 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-501-05 

Federal FY of Grant: 
          2005 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/11  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 2,324,792   0 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 2,324,792   0 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-05 

Federal FY of Grant:  
2005 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2005. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$939,339 in funds from Grant 
CA16R004501-04 and funds from 
RHF Grant CA16R004501-06. 
Grant funding will be accumulated 
for the potential redevelopment of 
existing Public Housing 
Development sites. 
 

 
1499 

  
2,324,792 

  
 

 
0 

 
 

 
 
 
 

         
 GRAND TOTAL   2,324,792   0  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-05      

Federal FY of Grant: 
2005 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 
December 
17, 2007 

   
 

December 17, 
2009 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-502-05 

Federal FY of Grant: 
          2005 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/11  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 688,217  629,428 0 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 688,217  629,428 0 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-502-05 

Federal FY of Grant:  
2005 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 

Housing 

 
Development Activity Funds from 
Replacement Housing Factor for 
FFY 2005.  
 
Revised plan identifies the use of 
$629,398 of these funds, in 
conjunction with funds from RHF 
Grant No. CA16-R004502-03 and 
$1,689,032 in funds from RHF 
Grant CA16-R004502-04, for the 
acquisition and rehabilitation of 
existing rental property located at 
461 West 87th Street.  These RHF 
funds will be combined with 
Section 8 Administrative Reserve 
funds of $1,836,723 to acquire an 
existing apartment building and 
convert it into new  public housing. 
 
 
 

 
 
 
 
 

1499 

  
 
 
 
 

629,398 

  
 
 
 
 

629,398 
 
 

 

 
 
 
 
 

0 
 
 

 
 
 
 

         
         
         
         
         
         
         
         
         



Capital Fund Program Tables   Page 3 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-502-05 

Federal FY of Grant:  
2005 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
 

Mixed-finance 
development of 

new Public 
Housing 

 

 
Revised plan calls for accumulation 
of these funds, in conjunction with 
funds from Grant CA16R004502-04 
and Grant CA16R004502-06. Grant 
funding will accumulated for the 
potential acquisition of existing 
buildings and/or vacant land for the 
development of new Public Housing 
 

 
1499 

  
58,819 

  
30 

 
0 

 

 

         
 GRAND TOTAL   688,217  629,428 0  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-05      

Federal FY of Grant: 
2005 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 
Acquisition of Existing 
Rental Housing Units for 
conversion to new Public 
Housing & Mixed 
finance development 
 

 
 

January 11, 
2007 

 

   
 

January 11, 
2009 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-501-04 

Federal FY of Grant: 
          2004 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:       
Performance and Evaluation Report for Period Ending: 3/31/11    Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,188,525 1,188,525 1,188,525 
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 1,188,525 1,188,525 1,188,525 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-04 

Federal FY of Grant:  
2004 

Development 
Number 

Name/HA-
Wide 

Activities 

General Description of Major Work 
Categories 

Dev. 
Acct 
No. 

Quantity Total Estimated Cost 
 

Original              Revised 

Total Actual Cost 
 

Obligated             Expended 

Status of Work 

         
         
 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 

Housing 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2004.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 12, 2006 
 
Plan calls for use of $249,186 of 
these funds, in conjunction with RHF 
grants CA16P004-709-99, 
CA16R004-501-99, CA16R004-501-
00, and $997,319 from   CA16R004-
501-03 for the acquisition of existing 
rental property located at 6420 
Lankershim Blvd. RHF funds of 
$3,994,922 will be combined with 
Section 8 Administrative Reserve 
funds of $4,580,381 to acquire a 64 
unit 0-bedroom apartment building 
and convert it into 28 one-bedroom 
and 2 two-bedroom senior housing 
dwelling units. 
 

 
 
 
 
 
 
 
 
 
 

1499 

  
 
 
 
 
 
 
 
 
 

249,186 

  
 
 
 
 
 
 
 
 
 

249,186 

 
 
 
 
 
 
 
 
 
 

249,186 
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-04 

Federal FY of Grant:  
2004 

Development 
Number 

Name/HA-
Wide 

Activities 

General Description of Major Work 
Categories 

Dev. 
Acct 
No. 

Quantity Total Estimated Cost 
 

Original              Revised 

Total Actual Cost 
 

Obligated             Expended 

Status of Work 

         
         

 
Mixed finance 
redevelopment 

of existing 
Public 

Housing sites. 
 
 

 
Plans call for the use of $939,339 of 
these funds, in conjunction with RHF 
Grants CA16R004-501-05 and 
CA16R004-501-06 Grant funding 
will be used with other RHF grants 
and accumulated for the potential 
redevelopment of existing Public 
Housing Development sites. 
 

 
1499 

  
939,339 

  
939,339 

 
939,339 

 

         
 GRAND TOTAL   1,188,525  1,188,525 1,188,525  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-04      

Federal FY of Grant: 
2004 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Acquistion and 
Rehabilitation of 

Existing Rental Dwelling 
Units for conversion to 

Public Housing and 
Mixed finance 
redevelopment 

 

 
 

December 
17, 2007 

  
 

September 
30, 2007 

 
 

December 
17, 2009 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-502-04 

Federal FY of Grant: 
          2004 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/11   Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,777,928 1,777,928 1,361,292 
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 1,177,928 1,777,928 1,361,292 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R00450204 

Federal FY of Grant:  
2004 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 

Housing 

 
Development Activity Funds from 
Replacement Housing Factor for 
FFY 2004.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 19, 2006. 
 
Revised plan identifies the use of 
$1,689,032 of these funds, in 
conjunction with funds from RHF 
Grant No. CA16-R004502-03 and 
$629,398 in funds from RHF Grant 
CA16-R004502-05, for the 
acquisition and rehabilitation of 
existing rental property located at 
461 West 87th Street.  These RHF 
funds will be combined with 
Section 8 Administrative Reserve 
funds of $1,836,723 to acquire an 
existing apartment building and 
convert it into new  public housing. 
 

 
 
 
 
 
 
 
 
 
 

1499 

  
 
 
 
 
 
 
 
 
 

1,689,032 

 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 

1,689,032 

 
 
 
 
 
 
 
 
 
 

1,361,292 
 
 

 
 
 
 

         
         
         
         
         
         



Capital Fund Program Tables   Page 3 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R00450204 

Federal FY of Grant:  
2004 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
 
Mixed-finance 
development of 

new Public 
Housing 

 

 
Revised plan calls for accumulation 
of these funds, in conjunction with 
funds from Grant CA16R004501-05 
and Grant CA16R004501-06. Grant 
funding will accumulated for the 
potential acquisition of existing 
buildings and/or vacant land for the 
development of new Public Housing 
 
 

 
1499 

  
88,896 

  
88,896 

 
0 

 

         
 GRAND TOTAL   1,777,928  1,777,928 1,361,292  
         

         



Capital Fund Program Tables   Page 4 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-04      

Federal FY of Grant: 
2004 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 
Acquisition of Existing 

Rental Housing Units for 
conversion to new Public 

Housing & Mixed 
finance development 

 

 
 

January 11, 
2007 

 

  
 

Nov. 30, 
2006 

  
 

January 11, 
2009 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-501-03 

Federal FY of Grant: 
          2003 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )  Original Statement Revised for Actual Amount 
Performance and Evaluation Report for Period Ending: 3/31/11 Final Performance and Evaluation Report 

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,026,265 1,026,265 1,010,615 
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 1,026,265 1,026,265 1,010,615 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-03 

Federal FY of Grant:  
2003 

Development 
Number 

Name/HA-Wide 
Activities 

General Description of Major Work 
Categories 

Dev. 
Acct 
No. 

Quantity Total Estimated Cost 
 

Original              Revised 

Total Actual Cost 
 

Obligated             Expended 

Status of Work 

         
         
 

Dana Strand 
Phase II, 

Mixed-Finance 
Redevelopment 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2003.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 12, 2006 
 
Plan calls for use of these funds, in 
conjunction with RHF grants 
CA16R004-501-01 and CA16R004-
501-02, for the mixed-finance 
redevelopment of Dana Strand 
Phase II.  RHF funds of $5,039,337 
will be combined with Public 
Housing Development Grant funds 
of $1,690,421 and Low-Income 
Housing Tax Credits, HUD Section 
202 grant funds and conventional 
loans for the mixed-finance 
redevelopment of Dana Strand 
Phase II. 
 

 
1490 

  
1,026,265 

  
1,026,265 

 
1,010,615 

 
 

 
 
 
 

         
         

 GRAND TOTAL   1,026,265  1,265,026 1,010,625  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-03      

Federal FY of Grant: 
2003 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Dana Strand Phase II, 
Mixed-Finance 
Redevelopment 

 
 

 
December 17, 

2007 

  
January 
31, 2006 

 
December 17, 

2009 
 
 

   

        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-502-03 

Federal FY of Grant: 
          2003 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )  Original Statement Revised for Actual Amount 
Performance and Evaluation Report for Period Ending:   3/31/11  Final Performance and Evaluation Report 

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve 1,209,795 1,209,795 1,209,795 
16 1492 Moving to Work Demonstration  
17 1495.1 Relocation Costs  
18 1499 Development Activities  
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 1,209,795 1,209,795 1,209,795 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-502-03 

Federal FY of Grant:  
2003 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 
Housing 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2003.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 19, 2006. 
 
Revised plan identifies the use of 
these funds, in conjunction with  
$1,689,032 in funds from RHF 
Grant No. CA16-R004502-04 and 
$629,398 in funds from RHF Grant 
CA16-R004502-05, for the 
acquisition and rehabilitation of 
existing rental property located at 
461 West 87th Street.  These RHF 
funds will be combined with 
Section 8 Administrative Reserve 
funds of $$1,836,723 to acquire an 
existing apartment building and 
convert it into new  public housing. 
 

 
 
 
 
 
 
 
 
 
 

1490 

  
 
 
 
 
 
 
 
 
 

1,209,795 

  
 
 
 
 
 
 
 
 
 

1,209,795 

 
 
 
 
 
 
 
 
 
 

1,209,795 

 
 
 
 

         
 GRAND TOTAL   1,209,795  1,209,795 1,209,795  
         

         
         



Capital Fund Program Tables   Page 3 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-03      

Federal FY of Grant: 
2003 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 
Acquisition of Existing 
Rental Housing Units for 
conversion to new Public 
Housing 
 

 
 

January 11, 
2007  

  
 

December 
6, 2006 

 
 

January 11, 
2009 

  
 

June 5, 
2007 

 

        
        
        
        
        
        
        
        
        
        
        
        
        
        



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-501-02 

Federal FY of Grant: 
          2002 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )  Original Statement Revised for Actual Amount 
Performance and Evaluation Report for Period Ending: 3/31/11  Final Performance and Evaluation Report 

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 2,717,676 2,717,676 2,437,748 
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 2,717,676 2,717,676 2,437,748 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-02 

Federal FY of Grant:  
2002 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 

Dana Strand 
Phase II, 

Mixed-Finance 
Redevelopment 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2002.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 12, 2006 
 
Plan calls for use of these funds, in 
conjunction with RHF grants 
CA16R004-501-01 and CA16R004-
501-03, for the mixed-finance 
redevelopment of Dana Strand 
Phase II.  RHF funds of $5,039,337 
will be combined with Public 
Housing Development Grant funds 
of $1,690,421 and Low-Income 
Housing Tax Credits, HUD Section 
202 grant funds and conventional 
loans for the mixed-finance 
redevelopment of Dana Strand 
Phase II. 
 

 
1490 

  
2,717,676 

  
2,717,676 

 
2,437,748 

 
 

         
         

 GRAND TOTAL   2,717,676  2,717,676 2,437,748  
         

         



Capital Fund Program Tables   Page 3 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-02      

Federal FY of Grant: 
2002 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed-finance 
redevelopment of Dana 

Strand Phase II 
 

 
December 
17, 2007 

 

  
January 
31, 2006 

 

 
December 17, 

2009 
 

   

        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-501-01 

Federal FY of Grant: 
          2001 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )   
Performance and Evaluation Report for Period Ending: 3/31/11    Final Performance and Evaluation Report 

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve 2,292,715 2,292,715 2,246,059 
16 1492 Moving to Work Demonstration  
17 1495.1 Relocation Costs  
18 1499 Development Activities  
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 2,292,715 2,292,715 2,246,059 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-01 

Federal FY of Grant:  
2001 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
 

Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
 

Status of Work 

         
Dana Strand 

Phase II, 
Mixed-Finance 
Redevelopment 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2001. 
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 12, 2006. 
 
Plan calls for use of $1,295,396 of 
these funds, in conjunction with 
RHF grants CA16R004-501-02 and 
CA16R004-501-03, for the mixed-
finance redevelopment of Dana 
Strand Phase II.  RHF funds of 
$5,039,337 will be combined with 
Public Housing Development Grant 
funds of $1,690,421 and Low-
Income Housing Tax Credits, HUD 
Section 202 grant funds and 
conventional loans for the mixed-
finance redevelopment of Dana 
Strand Phase II. 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

1490 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 

1,295,396 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 

1,295,396 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

1,248,740 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Capital Fund Program Tables   Page 3 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-01 

Federal FY of Grant:  
2001 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
 

Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
 

Status of Work 

 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 

Housing 
 
 
 

 
Plan calls for use of $997,319 of 
these funds, in conjunction with 
RHF grants CA16P004-709-99, 
CA16R004-501-99, CA16R004-
501-00, and $249,186 from  
CA16R004-501-04 for the 
acquisition of existing rental 
property located at 6420 
Lankershim Blvd. RHF funds of 
$3,994,922 will be combined with 
Section 8 Administrative Reserve 
funds of $4,580,381 to acquire a 64 
unit 0-bedroom apartment building 
and convert it into 28 one-bedroom 
and 2 two-bedroom senior housing 
dwelling units. 
 
 
 

 
1490 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
997,319 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
997,319 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
997,319 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

         
 GRAND TOTAL   2,292,715  2,292,715 2,246,059  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-01      

Federal FY of Grant: 
2001 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed-finance 
redevelopment of Dana 
Strand Phase II, along 
with Acquistion and 

Rehabilitation of 
Existing Rental Dwelling 
Units for conversion to 

Public Housing 
 

 
November 
30, 2005 

 
December 
17, 2007 

 
Sept. 21, 

2005 

 
November 30, 

2007 

 
December 17, 

2009 

  
Request letter for extension of RHF fund obligation 
deadline, pursuant to Section 9(j)(2) of the U.S. Housing 
Act of 1937, was submitted on March 24, 2006.  
Approval of extension deadlines was received on 
January 31, 2007 and the corresponding obligation and 
expenditure end dates were revised accordingly. 

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No: CA16R004-501-00 

Federal FY of Grant: 
          2000 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )   
Performance and Evaluation Report for Period Ending: 3/31/11   Final Performance and Evaluation Report 

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve 0 0 0 
16 1492 Moving to Work Demonstration  
17 1495.1 Relocation Costs  
18 1499 Development Activities 1,236,088 1,236,088 1,236,088 
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 1,236,088 1,236,088 1,236,088 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  

 Replacement Housing Factor Grant No:  CA16R004-501-00 

Federal FY of Grant:  
2000 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
 

Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
 

Status of Work 

         
         
 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 

Housing 
 

 
Development Activity Funds from 
Replacement Housing Factor for 
FFY 2000.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 12, 2006. 
 
Plan calls for use of these funds, in 
conjunction with RHF grants 
CA16P004-709-99, CA16R004-
501-99, $997,319 from CA16R004-
501-01 and $249,186 from  
CA16R004-501-04 for the 
acquisition of existing rental 
property located at 6420 
Lankershim Blvd. RHF funds of 
$3,994,922 will be combined with 
Section 8 Administrative Reserve 
funds of $4,580,381 to acquire a 64 
unit 0-bedroom apartment building 
and convert it into 28 one-bedroom 
and 2 two-bedroom senior housing 
dwelling units. 
 

 
1499 

  
1,236,088 

  
1,236,088 

 
1,236,088 

 

         
 GRAND TOTAL   1,236,088  1,236,088 1,236,088  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R00450100      

Federal FY of Grant: 
2000 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 
Acquisition of Existing 

Rental Housing Units for 
conversion to new Public 

Housing 
 

 
November 
30, 2005 

 
January 31, 

2007 

 
Sept. 30, 

2005 

 
November 30, 

2007 

 
January 31, 

2009 

  
Request letter for extension of RHF fund obligation 
deadline, pursuant to Section 9(j)(2) of the U.S. Housing 
Act of 1937, was submitted on March 24, 2006.  
Approval of extension deadlines was received on 
January 31, 2007 and the corresponding obligation and 
expenditure end dates were revised accordingly. 
 

        
        
        
        
        
        
        
        
        
        
        
        
        

 
 

 




