




Annual Statement/Performance and Evaluation Report U.S. Department of Housing OMB Approval No 2577-0157 (Exp. 3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Los Angeles Capital Grant Program  Number: CA16P004-501-01 2001

Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised Funds Funds Work (2)
Activities Number Obligated Expended

l. Employee Training - Career
   & Professional Development-
   Increase capacity to manage
   & to sustain long-term viability
   of mod. work & to address
   identified mgmt. Needs
1. Housing Authority-wide 1408 167,890 230,188 230,188 230,188 Completed
    employee training (related to
    conventional housing program)
2. Safety Training 1408 2,872 2,872 2,872 2,872 Completed
3. Training for HAPD 1408 0 Reprogrammed
4. Training for Mod. 1408 0 Reprogrammed

m. Resident Training for Sect. 3
   Opportunities 1408 56,928 52,265 52,265 52,265 Completed

Grant Fund Total 22,838,561 22,838,561 22,838,561 22,838,561
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
Comprehensive Grant Program (CGP) and Urban Development
Part III Implementation Schedule Office of Public and Indian Housing
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Los Angeles Capital Grant Program  Number: CA16P004-501-01 2001

Replacement Housing Factor Grant No:
Development
Number/Name All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)

HA-Wide Reasons for Revised Target Dates (2)
Activities Original Revised (1) Actual (2) Original Revised (1) Actual (2)

CAL 4006 31-Mar-03 31-Mar-02 30-Sep-04 30-Jun-04
William
Mead

CAL 4015 31-Mar-03 31-Mar-02 30-Sep-04 30-Jun-04
Pueblo
Extension

CAL 4020 31-Mar-03 31-Mar-02 30-Sep-04 30-Jun-04
Estrada
Courts Ext.

CAL 4022 31-Mar-03 31-Mar-02 30-Sep-04 30-Jun-04
San Fernando
Gardens

CAL 4088 31-Mar-03 31-Mar-02 30-Sep-04 30-Jun-04
354 E 105th St
 
CAL 4143 31-Mar-03 31-Mar-02 30-Sep-04 30-Jun-04
4331
Honduras
 
CAL 4224 31-Mar-03 31-Mar-02 30-Sep-04 30-Jun-04
New Pico I

CAL 4226 31-Mar-03 31-Mar-02 30-Sep-04 30-Jun-04
New Pico II

CFP - P&E through 3/31/10
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing OMB Approval No 2577-0157 (Exp. 3/31/2002)

Comprehensive Grant Program (CGP) Part I: Summary and Urban Development
Office of Public and Indian Housing CGP 501-00

HA Name Comprehensive Grant FFY of Grant Approval
Housing Authority of the City of Los Angeles CA16P004-501-00 2000

� Original Annual Statement  � Reserve for Disasters/Emergencies  � Revised Annual Statement/Revision Number_____  ⌧ Performance and Evaluation Report for Program Period Ending 3/31/10

� Final Performance and Evaluation Report

            Total Estimated Cost Total Actual Cost
Line No. Summary by Development Account Original Revised Obligated Expended

1 Total Non-CGP Funds 0 0 0 0
2 1406 Operations (May not exceed 10% of line 19) 0 0 0 0
3 1408 Management Improvements 1,801,042 1,844,201 1,844,201 1,844,201
4 1410 Administration 2,376,660 2,376,660 2,376,660 2,376,660
5 1411 Audit 0 0 0 0
6 1415 Liquidated Damages 0 0 0 0
7 1430 Fees & Costs 2,212,342 2,227,189 2,227,189 2,227,189
8 1440 Site Acquisition 0 0 0 0
9 1450 Site Improvement 1,255,173 1,124,881 1,124,881 1,124,881
10 1460 Dwelling Structures 13,154,385 13,226,671 13,226,671 13,226,671
11 1465.1 Dwelling Equipment-Nonexpendable 0 0 0 0
12 1470 Nondwelling Structures 70,501 70,501 70,501 70,501
13 1475 Nondwelling Equipment 67,611 67,611 67,611 67,611
14 1485 Demolition 0 0 0 0
15 1490 Replacement Reserve 0 0 0 0
16 1495.1 Relocation Costs 2,828,887 2,828,887 2,828,887 2,828,887
17 1498 Mod Used for Development 0 0 0 0
18 1502 Contingency (may not exceed 8% of line 16) 0 0 0 0
19 Amount of Annual Grant (Sum of lines 2-18) 23,766,601 23,766,601 23,766,601 23,766,601
20 Amount of line 19 Related to LBP Activities 565,165
21 Amount of line 19 Related to Section 504 Compliance 53,557
22 Amount of line 19 Related to Security 1,615,489
23 Amount of line 19 Related to Energy Conservation Measures 502,817

Capital Fund Program Tables  Page 1 HACLA Fund  711



Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

CAL-4001 4,748,382 4,713,787 4,713,787 4,713,787
Ramona       
Gardens

Repair Walkways/Gutters 1450 As needed 12,684 12,684 12,684 12,684 Completed - Kumbaya (Force 
Account)

Repair Concrete Parking Lots 1450 As needed 0 15,215 15,215 15,215 Completed - Central Shops
Repair Concrete Parking Lots 1460 As needed 17,749 2,534 2,534 2,534 Completed - Kumbaya (FA)
Emergency Electrical Upgrade 1460 100% 4,700,000 4,665,405 4,665,405 4,665,405 Completed - Kumbaya (FA)
Retaining Walls 1460 100% 14,843 14,843 14,843 14,843 Completed - Kumbaya (FA)
Playground Refurbishment 1450 1 3,106 3,106 3,106 3,106 Completed - Kumbaya (FA)

Cal 4003  53,534 53,534 53,534 53,534
Pueblo Del
Rio Emergency                                        

Fire Job - Unit #356
1460 1 53,534 53,534 53,534 53,534 Completed - Kumbaya (FA)

CAL 4004 957,902 1,182,139 1,182,139 1,182,139
Rancho 
San Pedro

Emergency                                        
Fire Job - Unit #232 1460 1 2,880 2,880 2,880 2,880 Completed - Kumbaya (FA)

Install Security Windows and Doors 
(Balance from 710)

1460 1 935,000 1,159,237 1,159,237 1,159,237 Completed - Kumbaya (FA)

Replace Block Wall 1450 1 6,795 6,795 6,795 6,795 Completed - Kumbaya (FA)

Playground Refurbishment 1450 1 2,227 2,227 2,227 2,227 Completed - Kumbaya (FA)
Landscaping 1450 1 11,000 11,000 11,000 11,000 Completed - Kumbaya (FA)

Cal 4005 Emergency 68,101 68,101 68,101 68,101
Aliso 
Village

Lead-based paint (LBP) In-Place 
Management & exterior painting of 
management building

1470 100% 68,101 68,101 68,101 68,101 Completed - Kumbaya (FA)

Capital Fund Program Tables  Page 2



Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

CAL 4006 420,026 420,026 420,026 420,026
William Emergency                                        
Mead Fire Job - Unit #344 1460 1 9,253 9,253 9,253 9,253 Completed - Kumbaya (FA)

 Fire Job, Unit #117 1460 1 8,949 8,949 8,949 8,949 Completed - Kumbaya (FA)
 Fire Job, Unit #137 1460 1 15,925 15,925 15,925 15,925 Completed - Kumbaya (FA)

Site mitigation activities associated 
with contaminated soil

1450 As 
Needed

832 832 832 832 Complete - Kumbaya (FA)

Roofing of buildings 1460 10 Bldgs. 349,376 349,376 349,376 349,376 Completed - Outside Contractor
Landscaping 1450 1 16,702 16,702 16,702 16,702 Completed - Kumbaya (FA)
Sod & Hydroseed 1450 1 1,931 1,931 1,931 1,931 Completed - Kumbaya (FA)
Playground Refurbishment 1450 1 17,058 17,058 17,058 17,058 Completed - Kumbaya (FA)

CAL 4007 541,195 541,195 541,195 541,195
Estrada 
Courts

Replace Concrete walkways 1450 As 
Needed

27,644 27,644 27,644 27,644 Completed - Kumbaya (FA)

LBP In-Place Management 1460 100% 502,925 502,925 502,925 502,925 Completed - Kumbaya (FA)
Playground Refurbishment 1450 1 747 747 747 747 Completed - Kumbaya (FA)
Landscaping 1450 1 9,879 9,879 9,879 9,879 Completed - Kumbaya (FA)

CAL 4008 754,733 754,733 754,733 754,733
Rose Hill      
Courts

Termite Damage Assess & 
Fumigation

1460 1 Bldg. 54,425 54,425 54,425 54,425 Completed - Kumbaya (FA)

Restore Building after Destructive 
Testing for structural damage

1460 1 Bldg. 587,709 587,709 587,709 587,709 Completed - Kumbaya (FA)

Refinish Hardwood Floors 1460 100% 50,101 50,101 50,101 50,101 Completed - Kumbaya (FA)
Landscape Erosion 1450 As 

Needed
62,113 62,113 62,113 62,113 Completed - Kumbaya (FA)

Playground Refurbishment 1450 1 385 385 385 385 Completed - Kumbaya (FA)

Capital Fund Program Tables  Page 3



Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

CAL 4009 151,194 101,781 101,781 101,781
Avalon     
Gardens

Emergency                                        
Fire Job - Unit #22 1460 1 28,350 28,350 28,350 28,350 Completed - Kumbaya (FA)
Fire Job - Unit #23 1460 1 79,033 39,664 39,664 39,664 Completed - Kumbaya (FA)
Fire Job - Unit #163 & 164 1460 1 42,312 32,268 32,268 32,268 Completed - Kumbaya (FA)

Playground Refurbishment 1450 1 1,499 1,499 1,499 1,499 Completed - Kumbaya (FA)

CAL 4010 124,353 143,811 143,811 143,811
Hacienda Mildew Abatement 1450 100% 6,560 6,560 6,560 6,560 Completed - Kumbaya (FA)
Village Mildew Abatement - Install Roof 

Ventilation 
1460 100% 95,000 114,458 114,458 114,458 Completed - Kumbaya (FA)

Playground Refurbishment 1450 100% 5,278 5,278 5,278 5,278 Completed - Kumbaya (FA)
Landscaping 1450 1 17,515 17,515 17,515 17,515 Completed - Kumbaya (FA)

CAL 4013 1,241,635 1,242,732 1,242,732 1,242,732
Nickerson Roofing and Insulation 1460 50 Bldgs 1,192,343 1,192,343 1,192,343 1,192,343 Completed - Outside Contractor
Gardens Replace Kitchen Countertops 1460 0% 0 1,097 1,097 1,097 Moved under full fungibility.

Expansion of Storage Untis 1470 100% 2,400 2,400 2,400 2,400 Completed - Kumbaya (FA)
Emergency                                        
Fire Job - Unit #211 1460 1 26,751 26,751 26,751 26,751 Completed - Kumbaya (FA)
Other work items
Playground Refurbishment 1450 1 20,141 20,141 20,141 20,141 Completed - Kumbaya (FA)

CAL 4015 2,238,934 2,234,486 2,234,486 2,234,485
Pueblo Comp. Mod Phase IV 2,181,000 2,204,863 2,204,863 2,204,862
del Rio Cabinetry and Casework 1460 45 Units 172,887 174,658 174,658 174,657 Completed - Kumbaya (FA)

Concrete Structures 1460 34,700 36,418 36,418 36,417 Completed - Kumbaya (FA)
Doors & Windows 1460 152,810 154,572 154,572 154,572 Completed - Kumbaya (FA)
Electrical 1460 263,799 265,785 265,785 265,784 Completed - Kumbaya (FA)
Finishes 1460 410,358 412,218 412,218 412,218 Completed - Kumbaya (FA)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

General Conditions 1460 213,770 215,183 215,183 215,183 Completed - Kumbaya (FA)
Masonry 1460 2,325 4,030 4,030 4,030 Completed - Kumbaya (FA)
Metals 1460 57,878 60,234 60,234 60,234 Completed - Kumbaya (FA)
Plumbing 1460 252,794 253,331 253,331 253,331 Completed - Kumbaya (FA)
Range hoods/specialties 1460 11,051 12,759 12,759 12,759 Completed - Kumbaya (FA)
Sitework (other than water/sewer) 1450 180,040 181,812 181,812 181,812 Completed - Kumbaya (FA)
Thermal/moisture protection 1460 20,746 22,459 22,459 22,459 Completed - Kumbaya (FA)
Water/Sewer distribution 1450 174,564 176,334 176,334 176,334 Completed - Kumbaya (FA)
Wood & Plastic 1460 233,278 235,071 235,071 235,071 Completed - Kumbaya (FA)

Asbestos Abatement 1460 As 
needed

55,000 26,689 26,689 26,689 Completed - Outside Contract

Playground Refurbishment 1450 1 2,934 2,934 2,934 2,934 Completed - Kumbaya (FA)

CAL 4016 701,247 537,029 537,029 537,029
Jordan 
Downs

Emergency                                        
Fire Job - Unit #89 1460 1 45,369 45,369 45,369 45,369 Completed - Kumbaya (FA)

Playground Refurbishment 1450 1 4,378 4,378 4,378 4,378 Completed - Kumbaya (FA)
Landscaping 1450 1 24,500 24,500 24,500 24,500 Completed - Kumbaya (FA)
Roofing, Phase I 1460 35 bldgs 627,000 462,782 462,782 462,782 Completed - Outside Contract

CAL 4017 201,992 173,324 173,324 173,324
Rancho 
San Pedro 

Playground Refurbishment 1450 1 1,992 1,992 1,992 1,992 Completed - Kumbaya (FA)

Streetscape Enhancement 1450 1 200,000 171,332 171,332 171,332 Completed - Kumbaya (FA).  
Other portions of job in later 
grants.

CAL 4019 266,821 266,851 266,851 266,851
Imperial Replace Chain Link Fence 1450 1 10,441 10,441 10,441 10,441 Completed - Kumbaya (FA)
Courts Playground Refurbishment 1450 1 63,068 63,068 63,068 63,068 Completed - Kumbaya (FA)

Install Retaining Wall 1460 1 75,411 75,411 75,411 75,411 Completed - Kumbaya (FA)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

Baseball Field Installation 1450 1 53,335 53,365 53,365 53,365 Completed - Kumbaya (FA)
Pruning & removal of trees 1450 As Needed 24,880 24,880 24,880 24,880 Completed - Kumbaya (FA)
Emergency                                        
Fire Job - Unit #346 & 466 1460 2 Units 39,686 39,686 39,686 39,686 Completed - Kumbaya (FA)

CAL 4020 79,315 79,315 79,315 79,315
Estrada Asbestos Removal 1460 17 units 69,589 69,589 69,589 69,589 Completed - Outside Contractor
Extension Playground Refurbishment 1450 1 9,726 9,726 9,726 9,726 Completed - Kumbaya (FA)

CAL 4021 1,012,786 856,824 856,824 856,824
Mar Vista Cement & Gutter Repairs 1450 As 82,403 82,403 82,403 82,403 Completed - Kumbaya (FA)
Gardens Replace kitchen countertops 1460 As 642,960 557,910 557,910 557,910 Completed - Kumbaya (FA)

Pruning & removal of trees 1450 1 33,017 33,017 33,017 33,017 Completed - Kumbaya (FA)
Playground Refurbishment 1450 1 4,406 4,406 4,406 4,406 Completed - Kumbaya (FA)
Replace bathroom floors 1460 As needed 250,000 179,088 179,088 179,088 Completed - Kumbaya (FA)

CAL 4022 123,297 78,297 78,297 78,297
San 
Fernando

Emergency                                        
Fire Unit #279 1460 1 14,287 14,287 14,287 14,287 Completed - Kumbaya (FA)

Gardens
Asbestos removal Ph III 1460 1 42,393 42,393 42,393 42,393 Completed - Outside Contract

Replace Block Walls 1460 As 
needed

2,123 2,123 2,123 2,123 Completed - Kumbaya (FA)

Playground Refurbishment 1450 1 17,794 17,794 17,794 17,794 Completed - Kumbaya (FA)
Install Basketball Courts - Site 
Preparation

1450 0 45,000 0 0 0 Work funded by City grant.  
Completed by Kumbaya (FA

Landscaping 1450 1 1,700 1,700 1,700 1,700   Completed - Kumbaya (FA)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

CAL 4024  6,147 6,147 6,147 6,147
Dana 
Strand

Playground Refurbishment 1450 1 6,147 6,147 6,147 6,147 Completed by Kumbaya (FA)

CAL 4026  556,683 737,898 737,898 737,898
Independent 
Square

Landscaping 1450 1 1,207 1,207 1,207 1,207 Completed by Kumbaya (FA)

Replace corroded staircase 1460 100% 16,900 16,900 16,900 16,900 Completed by Kumbaya (FA)
Upgrade Plumbing & Install showers 1460 1 Bldg. 0 158,468 158,468 158,468 Added under full fungibility.
Install Fire Doors 1460 538,576 561,323 561,323 561,323 Completed - Outside Contract

CAL 4028 Emergency 85,111 85,111 85,111 85,111
609 
California

Termite Fumigation 1460 1 Bldg. 14,900 14,900 14,900 14,900 Completed

Roofing 1460 1 Bldg. 65,761 65,761 65,761 65,761 Completed
Pruning & Tree Removal 1450 As 

Needed
4,450 4,450 4,450 4,450

Completed - Kumbaya (FA)

CAL 4029 Non-Routine Maintenance 80,982 80,982 80,982 80,982
Gibson 
Manor

Replace damaged concrete 1450 As 
needed

3,757 3,757 3,757 3,757 Completed - Kumbaya (FA)

HACLA 429       
Re-roofing 1460 1 Bldg. 77,225 77,225 77,225 77,225 Completed 

CAL 4048 Non-Routine Maintenance 27,164 27,164 27,164 27,164
Yosemite 
Apts

Mildew abatement 1460 1 24,764 24,764 24,764 24,764 Completed 

HACLA 448 Landscape/Shrubs 1450 As Needed 2,400 2,400 2,400 2,400 Completed by Kumbaya (FA)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

CAL 4060 Non-Routine Maintenance 3,527 3,527 3,527 3,527
Partridge 
Street

Landscape/Shrubs 1450 1 3,527 3,527 3,527 3,527 Completed - Kumbaya (FA)

HACLA 460        

CAL 4063 Non-Routine Maintenance 5,037 3,299 3,299 3,299
11218 
Emelita St.

Replacement of Fencing 1460 1 1,037 1,037 1,037 1,037 Completed - Kumbaya (FA)

HACLA 462 Security Lighting 1460 1 4,000 2,262 2,262 2,262 Completed -  Kumbaya (FA)

CAL 4144 Non-Routine Maintenance 25,056 25,056 25,056 25,056

3206 Naomi Replace Fencing 1460 1 25,056 25,056 25,056 25,056 Completed - Kumbaya (FA)

HACLA 487

CAL 4039 Non-Routine Maintenance 3,250 3,250 3,250 3,250
1100 E 
112th 

Replace Fencing 1460 1 3,250 3,250 3,250 3,250 Completed - Kumbaya (FA)

HACLA 489

CAL 4074 Non-Routine Maintenance 1,655 1,655 1,655 1,655
216 E. 87th 
Street

Replacement of Fencing 1460 1 1,655 1,655 1,655 1,655 Completed by Kumbaya (FA)

HACLA 494
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

CAL-4XX PHA-Wide Construction Items

CAL-4XX Authority Wide 1410 1,473,280 1,473,280 1,473,280 1,473,280 Complete
Administrative Costs
Mod. Director
Asst. Director Const.
Asst. Director Plan/Sup.
Project Manager (9)
Administrative Analyst
Environmental Coord.
Contract Admin.
Res. Dev. Program Coord.
Data Program Analyst
Admin. Assistant (3)
Secretary (1)
Management Clerk (5)

Allocation of Direct Costs for the
following support/Admin. Depts.
(Based on time-allocation study): 1410
Executive
General Services
Planning
Finance/Budget
Human Resources
MIS

B. Fringe Benefits 1410 570,560 570,560 570,560 570,560 Complete
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

C. Other Eligible Admin. 1410 332,820 332,820 332,820 332,820 Complete
Costs:  long-term lease of office
space, publications, travel, printing,
advertising, sundry

CAL-4XX Authority Wide A/E Fund 1430.1 879,000 910,211 910,211 910,211 Completed.

CAL-4XX Authority Wide CGP Planning 
Costs 1430.19 1,540 2,364 2,364 2,364 Completed.

CAL-4XX Authority Wide Environmental 
Consulting Costs: 1430.2 934,802 772,756 772,756 772,756 Completed.

CAL-4XX Authority Wide Inspection Costs 1430.7 397,000 541,857 541,857 541,857 Completed.

CAL-4XX Authority Wide Dwelling and 
Nondwelling Equipment Costs 1475 67,611 67,611 67,611 67,611 Complete.
Maintenance Equipment

CAL-4XX Authority Wide Relocation Fund 1495.1 2,828,887 2,828,887 2,828,887 2,828,887 Complete.

CAL-4XX Authority Wide Contingency 1502 0 0 0 0

CAL-4XX Authority Wide Rehab for 
scattered sites 1460 As needed 0 0 0 0 Reprogrammed.

CAL-4XX Authority Wide Emergency 
concrete work 1460 As needed 0 0 0 0 Reprogrammed.
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

CAL-4XX Authority Wide Playground Refurb 
and landscaping 1450 As needed 0 0 0 0 Costs shown in specific locations.

CAL-4XX Authority Wide 1408 1,801,041 1,844,201 1,844,201 1,844,201
Management Improvements
a. Resident Relations 1408 148,560 148,560 148,560 148,560 Complete.
    Administration
Coordination of services, programs, 
admin & operations
Provides administrative services 
including coordination and drafting of 
grant applications, grant management, 
contract development, special projects, 
and acts as Board of Commissioners 
liaison.
b. Resident Patrol 1408 164,995 164,995 164,995 164,995 Complete.
Conducts a voluntary resident safety 
program providing residents with 
training and work experience in the 
safety industry.
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

c. Resident Leadership Training 1408 211,909 211,909 211,909 211,909 Complete.

Strives to strengthen resident leadership 
skills of resident government bodies in 
HACLA developments. Provides 
centralized leadership training to 18 
resident organizations, implements the 
resident policy adopted by the Board of 
Commissioners, conducts resident 
elections
d. Resident Community Liaison 1408 547,992 589,639 589,639 589,639 Complete.
Provides a formal vehicle for dialogue, 
consulting, planning, organizing and 
developing cooperation between 
residents of public housing for the 
purpose of advising the Board of 
Commissioners, Executive Director and 
management staff.
e. Senior Activities 1408 26,819 26,819 26,819 26,819 Completed
Coordinates multi-cultural social, inter-
generation, health related, and 
educational events for seniors who 
reside in public housing. Establishes and 
facilitates senior clubs throughout the 
developments. Assist Senior clubs with 
fundraising, organization and event 
planning.
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

          f. Youth Sports 1408 93,319 93,319 93,319 93,319 Complete.
Encourages youth participating in 
vocational, educational, recreational and 
cultural programs available to youth. 
Coordinates transportation for events. 
Develop Housing Authority sports 
leagues and tournaments. Design and 
implement programs to deter youth gang 
and criminal activity and promote youth 
involvement in positive activities. 
Coordinates efforts of resident Youth 
Councils including fundraising and 
event planningg. HARAC 1408 0 0 0 0 Reprogrammed

h. Jobs Plus 1408 43,339 43,339 43,339 43,339 Completed.

i. Computer Learning Center 1408 92,521 92,521 92,521 92,521 Complete.

j. Subscription to HTVN 1408 8,055 8,055 8,055 8,055 Complete.

k. Employee Training - Career & 
Professional Development 1408 178,623 178,782 178,782 178,782 Complete.

To increase capacity to manage & to 
sustain long-term viability of mod. work 
& to address identified mgmt. needs
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing
OMB Approval No. 2577-0157 (Exp. 

3/31/2002)

Comprehensive Grant Program (CGP) and Urban Development

Part II: Supporting Pages Office of Public and Indian Housing
CFP - 711 Ann. P&E through 

3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:
Development Total Estimated Cost Total Actual Cost
Number/Name General Description of Major Devel. Status of Proposed

HA-Wide Work Categories Account Quantity Original Revised (1) Funds Funds Work (2)
Activities Number Obligated (2) Expended (2)

l.Resident Training for Sect. 3 
opportunities. 1408 61,064 62,264 62,264 62,264 Complete.

m. Resident & community 
Services. 1408 223,845 223,999 223,999 223,999 Complete.
Provides resident youth with tutorial 
services, and other gang prevention 
programs conducted during after school 
hours. Activities are offered at 3 
developments servicing 82 children ages 
7 to 13 years.

Grand Fund Total 23,766,600 23,766,601 23,766,601 23,766,601
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing OMB Approval No. 2577-0157 (Exp. 7/31/98)

Comprehensive Grant Program (CGP) and Urban Development
Part III: Implementation Schedule Office of Public and Indian Housing CFP - 711 Ann. P&E through 3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development
Number/Name All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)

HA-Wide Reasons for Revised Target Dates (2)
Activities Original Revised (1) Actual (2) Original Revised (1) Actual (2)

CAL 4-01 31-Mar-02 31-Dec-01 30-Sep-02 31-Mar-03
Ramona Gardens

CAL 4-03 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-01
Pueblo del Rio

CAL 4-04 31-Mar-02 30-Jun-01 30-Sep-02 30-Jun-03
Rancho 
San Pedro

CAL 4-05 31-Mar-02 30-Jun-01 30-Sep-02 31-Mar-02
Aliso Village

CAL 4-06 31-Mar-02 31-Mar-02 30-Sep-02 31-Dec-02
William Mead

CAL 4-07 31-Mar-02 30-Jun-01 30-Sep-02 31-Mar-03
Estrada Courts

CAL 4-08 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Rose Hill Courts

CAL 4-09 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Avalon Gardens

CAL 4-10 31-Mar-02 30-Jun-01 30-Sep-02 31-Mar-03
Hacienda Village

CAL 4-13 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Nickerson 
Gardens
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing OMB Approval No. 2577-0157 (Exp. 7/31/98)

Comprehensive Grant Program (CGP) and Urban Development
Part III: Implementation Schedule Office of Public and Indian Housing CFP - 711 Ann. P&E through 3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development
Number/Name All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)

HA-Wide Reasons for Revised Target Dates (2)
Activities Original Revised (1) Actual (2) Original Revised (1) Actual (2)

CAL 4-15 31-Mar-02 30-Jun-01 30-Sep-02 30-Sep-03 30-Sep-03 Asbestos Work Scheduled
Pueblo del in Conjunction with Comp. Mod.
Rio Ext.

CAL 4-16 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Jordan Downs

CAL 4-17 31-Mar-03 31-Mar-03 30-Sep-03 30-Sep-03
Rancho San 
Pedro 

CAL 4-19 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Imperial Courts

CAL 4-20 31-Mar-02 30-Jun-01 30-Sep-02 30-Sep-03 30-Sep-03 Asbestos Work Scheduled
Estrada in Conjunction with Comp. Mod.
Courts Ext.

CAL 4-21 31-Mar-03 31-Mar-03 30-Sep-03 30-Sep-03
Mar Vista
Gardens

CAL 4-22 31-Mar-02 30-Jun-01 30-Sep-02 30-Sep-03 30-Sep-03 Asbestos Work Scheduled
San Fernando in Conjunction with Comp. Mod.
Gardens

CAL 4-24 31-Mar-03 31-Mar-03 30-Jun-03 30-Jun-03
Dana Strand
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing OMB Approval No. 2577-0157 (Exp. 7/31/98)

Comprehensive Grant Program (CGP) and Urban Development
Part III: Implementation Schedule Office of Public and Indian Housing CFP - 711 Ann. P&E through 3/31/10
PHA Name: Grant Type and Number Federal FY of Grant:
Housing Authority of the City of Capital Fund Program Grant No: CA16P004-501-00 2000
Los Angeles Replacement Housing Factor Grant No:

Development
Number/Name All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)

HA-Wide Reasons for Revised Target Dates (2)
Activities Original Revised (1) Actual (2) Original Revised (1) Actual (2)

CAL 4-26 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Independent Square
HUD 4-026

CAL 4-28 31-Mar-02 31-Mar-02 31-Dec-02 30-Sep-03 Item added in 2003
609 California

CAL 4-29 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Gibson Manor

CAL 4-48 31-Mar-02 30-Jun-01 30-Sep-02 31-Mar-03
Yosemite Apts
HUD 4-048

CAL 4-60 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
Partridge Street
HUD 4-060

CAL 4-62 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
11218 Emelita St.
HUD 4-063

CAL 4-87 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
3206 Naomi
HUD 4-144

CAL 4-89 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
1100 E 112th 
HUD 4-039

CAL 4-94 31-Mar-02 30-Jun-01 30-Sep-02 31-Dec-02
216 E. 87th 
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Anexo 3 
Factor de Reemplazo de Vivienda de Programa de Fondo Capital 
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-501-09 

Federal FY of Grant: 
          2009 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/10   Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 973,081  0  
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 973,081  0  
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-09 

Federal FY of Grant:  
2009 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, 501-07, 
502-07, 501-08, 502-08 Grant 
funding will be accumulated for the 
potential redevelopment of existing 
Public Housing Development sites. 
 

 
1499 

  
973,081 

  
0 

  

         
 GRAND TOTAL   973,081  0   
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-09      

Federal FY of Grant: 
2009 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

September 
14, 2011 

 

   
 

September 14, 
2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-502-09 

Federal FY of Grant: 
          2009 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending:  3/31/10  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,004,646  0  
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 1,004,646  0  
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-502-09 

Federal FY of Grant:  
2009 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, 501-07, 
502-07 Grant funding will be 
accumulated for the potential 
redevelopment of existing Public 
Housing Development sites. 
 

 
1499 

  
1,004,646 

    

         
 GRAND TOTAL   1,004,646     
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-09      

Federal FY of Grant: 
2009 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

September 
14, 2011 

 

   
 

September 14, 
2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-501-08 

Federal FY of Grant: 
          2008 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/10    Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 887,823  0  
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 887,823  0  
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-08 

Federal FY of Grant:  
2008 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, 501-07, 
502-07 Grant funding will be 
accumulated for the potential 
redevelopment of existing Public 
Housing Development sites. 
 

 
1499 

  
887,823 

  
0 

  

         
 GRAND TOTAL   887,823  0   
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-08      

Federal FY of Grant: 
2008 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

October 29, 
2011 

 

   
 

October 29, 
2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-502-08 

Federal FY of Grant: 
          2008 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending:  3/31/10  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,112,408  0  
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 1,112,408  0  
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-502-08 

Federal FY of Grant:  
2008 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, 501-07, 
502-07 Grant funding will be 
accumulated for the potential 
redevelopment of existing Public 
Housing Development sites. 
 

 
1499 

  
1,112,408 

    

         
 GRAND TOTAL   1,112,408     
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-08      

Federal FY of Grant: 
2008 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

October 29, 
2011 

 

   
 

October 29, 
2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-501-07 

Federal FY of Grant: 
          2007 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/10  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 871,635  0 0 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 871,635  0 0 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-07 

Federal FY of Grant:  
2007 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, Grant 
funding will be accumulated for the 
potential redevelopment of existing 
Public Housing Development sites. 
 

 
1499 

  
871,635 

  
0 

 
0 

 
 

 
 
 
 

         
 GRAND TOTAL   871,635  0 0  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-07      

Federal FY of Grant: 
2007 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

December 
31, 2011 

 

   
 

December 31, 
 2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-502-07 

Federal FY of Grant: 
          2007 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/10    Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     

4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,766,778  0 0 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 1,766,778  0 0 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-502-07 

Federal FY of Grant:  
2007 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$398,837 in funds from Grant 
CA16R004502-04 and funds from 
RHF Grant CA16R004 501-05, 
502-05, 501-06, 502-06, Grant 
funding will be accumulated for the 
potential redevelopment of existing 
Public Housing Development sites. 
 

 
1499 

  
1,766,778 

  
0 

 
0 

 
 

 
 
 
 

         
 GRAND TOTAL   1,766,778  0 0  

         
         
         



Capital Fund Program Tables   Page 3 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-07      

Federal FY of Grant: 
2007 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

December 
31, 2011 

 

   
 

December 31, 
 2013 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

  
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-501-06 

Federal FY of Grant: 
          2006 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/10  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 944,803  0 0 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 944,803  0 0 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-06 

Federal FY of Grant:  
2006 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2006. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$939,339 in funds from Grant 
CA16R004501-04 and funds from 
RHF Grant CA16R004501-05. 
Grant funding will be accumulated 
for the potential redevelopment of 
existing Public Housing 
Development sites. 
 

 
1499 

  
944,803 

  
0 

 
0 

 
 

 
 
 
 

         
 GRAND TOTAL   944,803  0 0  

         
         
         



Capital Fund Program Tables   Page 3 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-06      

Federal FY of Grant: 
2006 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 

July 17, 
2008 

 

   
 

July 17, 
 2010 

 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-502-06 

Federal FY of Grant: 
          2006 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/10    Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,803,738  0 0 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 1,803,738  0 0 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-502-06 

Federal FY of Grant:  
2006 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
 
Mixed-finance 
development of 

new Public 
Housing 

 

 
Development Activity Funds from 
Replacement Housing Factor for 
FFY 2006.  
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
funds from Grant CA16R004502-04 
and Grant CA16R004502-05. Grant 
funding will accumulated for the 
potential acquisition of existing 
buildings and/or vacant land for the 
development of new Public Housing 
 

 
1499 

  
1,803,738 

  
0 

 
0 

 
 

 
 
 
 

         
 GRAND TOTAL   1,803,738  0 0  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-06      

Federal FY of Grant: 
2006 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed-finance 
development of new 

Public Housing 
 

 
 

July 17, 
2007 

   
 

July 17, 
 2010 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-501-05 

Federal FY of Grant: 
          2005 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/10  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds    
2 1406 Operations    
3 1408 Management Improvements Soft Costs     
          Management Improvements Hard Costs    
4 1410 Administration    
5 1411 Audit     
6 1415 Liquidated Damages    
7 1430 Fees and Costs    
8 1440 Site Acquisition    
9 1450 Site Improvement    
10 1460 Dwelling Structures    
11 1465.1 Dwelling Equipment—Nonexpendable    
12 1470 Non-dwelling Structures    
13 1475 Non-dwelling Equipment    
14 1485 Demolition    
15 1490 Replacement Reserve    
16 1492 Moving to Work Demonstration    
17 1495.1 Relocation Costs    
18 1499 Development Activities 2,324,792   0
19 1502 Contingency    
     
 Amount of Annual Grant:  (sum of lines…) 2,324,792   0
 Amount of line __ Related to LBP Activities    
 Amount of line __ Related to Section 504 compliance    
 Amount of line __ Related to Security –Soft Costs    
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      
 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-05 

Federal FY of Grant:  
2005 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Mixed finance 
redevelopment 

of existing 
Public Housing 

sites. 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2005. 
 
Revised plan calls for accumulation 
of these funds, in conjunction with 
$939,339 in funds from Grant 
CA16R004501-04 and funds from 
RHF Grant CA16R004501-06. 
Grant funding will be accumulated 
for the potential redevelopment of 
existing Public Housing 
Development sites. 
 

 
1499 

  
2,324,792 

  
 

 
0 

 
 

 
 
 
 

         
 GRAND TOTAL   2,324,792   0  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-05      

Federal FY of Grant: 
2005 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed finance 
redevelopment of 

existing Public Housing 
sites. 

 

 
 
December 
17, 2007 

   
 

December 17, 
2009 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-502-05 

Federal FY of Grant: 
          2005 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/10  Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 688,217  688,217 149,036 
19 1502 Contingency     
      
 Amount of Annual Grant:  (sum of lines…) 688,217  688,217 149,036 
 Amount of line __ Related to LBP Activities     
 Amount of line __ Related to Section 504 compliance     
 Amount of line __ Related to Security –Soft Costs     
 Amount of Line __ related to Security-- Hard Costs     
 Amount of line __ Related to Energy Conservation Measures     
 Collateralization Expenses or Debt Service     
      
 



Capital Fund Program Tables   Page 2 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-502-05 

Federal FY of Grant:  
2005 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 

Housing 

 
Development Activity Funds from 
Replacement Housing Factor for 
FFY 2005.  
 
Revised plan identifies the use of 
$629,398 of these funds, in 
conjunction with funds from RHF 
Grant No. CA16-R004502-03 and 
$1,689,032 in funds from RHF 
Grant CA16-R004502-04, for the 
acquisition and rehabilitation of 
existing rental property located at 
461 West 87th Street.  These RHF 
funds will be combined with 
Section 8 Administrative Reserve 
funds of $1,836,723 to acquire an 
existing apartment building and 
convert it into new  public housing. 
 
 
 

 
 
 
 
 

1499 

  
 
 
 
 

629,398 

  
 
 
 
 

629,398 
 
 

 

 
 
 
 
 

149,036 
 
 

 
 
 
 

         
         
         
         
         
         
         
         
         



Capital Fund Program Tables   Page 3 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-502-05 

Federal FY of Grant:  
2005 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
 

Mixed-finance 
development of 

new Public 
Housing 

 

 
Revised plan calls for accumulation 
of these funds, in conjunction with 
funds from Grant CA16R004502-04 
and Grant CA16R004502-06. Grant 
funding will accumulated for the 
potential acquisition of existing 
buildings and/or vacant land for the 
development of new Public Housing 
 

 
1499 

  
58,819 

  
58,819 

 
0 

 

 

         
 GRAND TOTAL   688,217  688,217 149,036  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-05      

Federal FY of Grant: 
2005 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 
Acquisition of Existing 
Rental Housing Units for 
conversion to new Public 
Housing & Mixed 
finance development 
 

 
 

January 11, 
2007 

 

   
 

January 11, 
2009 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-501-04 

Federal FY of Grant: 
          2004 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:       
Performance and Evaluation Report for Period Ending: 3/31/10    Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,188,525 1,188,525 1,188,525 
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 1,188,525 1,188,525 1,188,525 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      
 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-04 

Federal FY of Grant:  
2004 

Development 
Number 

Name/HA-
Wide 

Activities 

General Description of Major Work 
Categories 

Dev. 
Acct 
No. 

Quantity Total Estimated Cost 
 

Original              Revised 

Total Actual Cost 
 

Obligated             Expended 

Status of Work 

         
         
 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 

Housing 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2004.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 12, 2006 
 
Plan calls for use of $249,186 of 
these funds, in conjunction with RHF 
grants CA16P004-709-99, 
CA16R004-501-99, CA16R004-501-
00, and $997,319 from   CA16R004-
501-03 for the acquisition of existing 
rental property located at 6420 
Lankershim Blvd. RHF funds of 
$3,994,922 will be combined with 
Section 8 Administrative Reserve 
funds of $4,580,381 to acquire a 64 
unit 0-bedroom apartment building 
and convert it into 28 one-bedroom 
and 2 two-bedroom senior housing 
dwelling units. 
 

 
 
 
 
 
 
 
 
 
 

1499 

  
 
 
 
 
 
 
 
 
 

249,186 

  
 
 
 
 
 
 
 
 
 

249,186 

 
 
 
 
 
 
 
 
 
 

249,186 
 
 

 
 
 
 

         
         
         
         



Capital Fund Program Tables   Page 3 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-04 

Federal FY of Grant:  
2004 

Development 
Number 

Name/HA-
Wide 

Activities 

General Description of Major Work 
Categories 

Dev. 
Acct 
No. 

Quantity Total Estimated Cost 
 

Original              Revised 

Total Actual Cost 
 

Obligated             Expended 

Status of Work 

         
         

 
Mixed finance 
redevelopment 

of existing 
Public 

Housing sites. 
 
 

 
Plans call for the use of $939,339 of 
these funds, in conjunction with RHF 
Grants CA16R004-501-05 and 
CA16R004-501-06 Grant funding 
will be used with other RHF grants 
and accumulated for the potential 
redevelopment of existing Public 
Housing Development sites. 
 

 
1499 

  
939,339 

  
939,339 

 
939,339 

 

         
 GRAND TOTAL   1,188,525  1,188,525 1,188,525  

         
         
         



Capital Fund Program Tables   Page 4 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-04      

Federal FY of Grant: 
2004 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Acquistion and 
Rehabilitation of 

Existing Rental Dwelling 
Units for conversion to 

Public Housing and 
Mixed finance 
redevelopment 

 

 
 

December 
17, 2007 

  
 

September 
30, 2007 

 
 

December 
17, 2009 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-502-04 

Federal FY of Grant: 
          2004 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )     
Performance and Evaluation Report for Period Ending: 3/31/10   Final Performance and Evaluation Report   

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,777,928 1,777,928 1,212,256 
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 1,177,928 1,777,928 1,212,256 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      
 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R00450204 

Federal FY of Grant:  
2004 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 

Housing 

 
Development Activity Funds from 
Replacement Housing Factor for 
FFY 2004.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 19, 2006. 
 
Revised plan identifies the use of 
$1,689,032 of these funds, in 
conjunction with funds from RHF 
Grant No. CA16-R004502-03 and 
$629,398 in funds from RHF Grant 
CA16-R004502-05, for the 
acquisition and rehabilitation of 
existing rental property located at 
461 West 87th Street.  These RHF 
funds will be combined with 
Section 8 Administrative Reserve 
funds of $1,836,723 to acquire an 
existing apartment building and 
convert it into new  public housing. 
 

 
 
 
 
 
 
 
 
 
 

1499 

  
 
 
 
 
 
 
 
 
 

1,689,032 

 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 

1,689,032 

 
 
 
 
 
 
 
 
 
 

1,212,256 
 
 

 
 
 
 

         
         
         
         
         
         



Capital Fund Program Tables   Page 3 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R00450204 

Federal FY of Grant:  
2004 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
 
Mixed-finance 
development of 

new Public 
Housing 

 

 
Revised plan calls for accumulation 
of these funds, in conjunction with 
funds from Grant CA16R004501-05 
and Grant CA16R004501-06. Grant 
funding will accumulated for the 
potential acquisition of existing 
buildings and/or vacant land for the 
development of new Public Housing 
 
 

 
1499 

  
88,896 

  
88,896 

 
0 

 

         
 GRAND TOTAL   1,777,928  1,777,928 1,212,256  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-04      

Federal FY of Grant: 
2004 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 
Acquisition of Existing 

Rental Housing Units for 
conversion to new Public 

Housing & Mixed 
finance development 

 

 
 

January 11, 
2007 

 

  
 

Nov. 30, 
2006 

  
 

January 11, 
2009 

   

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-501-03 

Federal FY of Grant: 
          2003 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )  Original Statement Revised for Actual Amount 
Performance and Evaluation Report for Period Ending: 3/31/10 Final Performance and Evaluation Report 

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 1,026,265 1,026,265 1,010,615 
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 1,026,265 1,026,265 1,010,615 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      
 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-03 

Federal FY of Grant:  
2003 

Development 
Number 

Name/HA-Wide 
Activities 

General Description of Major Work 
Categories 

Dev. 
Acct 
No. 

Quantity Total Estimated Cost 
 

Original              Revised 

Total Actual Cost 
 

Obligated             Expended 

Status of Work 

         
         
 

Dana Strand 
Phase II, 

Mixed-Finance 
Redevelopment 
 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2003.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 12, 2006 
 
Plan calls for use of these funds, in 
conjunction with RHF grants 
CA16R004-501-01 and CA16R004-
501-02, for the mixed-finance 
redevelopment of Dana Strand 
Phase II.  RHF funds of $5,039,337 
will be combined with Public 
Housing Development Grant funds 
of $1,690,421 and Low-Income 
Housing Tax Credits, HUD Section 
202 grant funds and conventional 
loans for the mixed-finance 
redevelopment of Dana Strand 
Phase II. 
 

 
1490 

  
1,026,265 

  
1,026,265 

 
1,010,615 

 
 

 
 
 
 

         
         

 GRAND TOTAL   1,026,265  1,265,026 1,010,625  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-03      

Federal FY of Grant: 
2003 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Dana Strand Phase II, 
Mixed-Finance 
Redevelopment 

 
 

 
December 17, 

2007 

  
January 
31, 2006 

 
December 17, 

2009 
 
 

   

        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-502-03 

Federal FY of Grant: 
          2003 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )  Original Statement Revised for Actual Amount 
Performance and Evaluation Report for Period Ending:   3/31/10  Final Performance and Evaluation Report 

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve 1,209,795 1,209,795 1,209,795 
16 1492 Moving to Work Demonstration  
17 1495.1 Relocation Costs  
18 1499 Development Activities  
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 1,209,795 1,209,795 1,209,795 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      

 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-502-03 

Federal FY of Grant:  
2003 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 
Housing 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2003.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 19, 2006. 
 
Revised plan identifies the use of 
these funds, in conjunction with  
$1,689,032 in funds from RHF 
Grant No. CA16-R004502-04 and 
$629,398 in funds from RHF Grant 
CA16-R004502-05, for the 
acquisition and rehabilitation of 
existing rental property located at 
461 West 87th Street.  These RHF 
funds will be combined with 
Section 8 Administrative Reserve 
funds of $$1,836,723 to acquire an 
existing apartment building and 
convert it into new  public housing. 
 

 
 
 
 
 
 
 
 
 
 

1490 

  
 
 
 
 
 
 
 
 
 

1,209,795 

  
 
 
 
 
 
 
 
 
 

1,209,795 

 
 
 
 
 
 
 
 
 
 

1,209,795 

 
 
 
 

         
 GRAND TOTAL   1,209,795  1,209,795 1,209,795  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-502-03      

Federal FY of Grant: 
2003 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 
Acquisition of Existing 
Rental Housing Units for 
conversion to new Public 
Housing 
 

 
 

January 11, 
2007  

  
 

December 
6, 2006 

 
 

January 11, 
2009 

  
 

June 5, 
2007 

 

        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-501-02 

Federal FY of Grant: 
          2002 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )  Original Statement Revised for Actual Amount 
Performance and Evaluation Report for Period Ending: 3/31/10  Final Performance and Evaluation Report 

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve     
16 1492 Moving to Work Demonstration     
17 1495.1 Relocation Costs     
18 1499 Development Activities 2,717,676 2,717,676 2,437,748 
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 2,717,676 2,717,676 2,437,748 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      
 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-02 

Federal FY of Grant:  
2002 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
Status of Work 

         
         
 

Dana Strand 
Phase II, 

Mixed-Finance 
Redevelopment 

 
Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2002.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 12, 2006 
 
Plan calls for use of these funds, in 
conjunction with RHF grants 
CA16R004-501-01 and CA16R004-
501-03, for the mixed-finance 
redevelopment of Dana Strand 
Phase II.  RHF funds of $5,039,337 
will be combined with Public 
Housing Development Grant funds 
of $1,690,421 and Low-Income 
Housing Tax Credits, HUD Section 
202 grant funds and conventional 
loans for the mixed-finance 
redevelopment of Dana Strand 
Phase II. 
 

 
1490 

  
2,717,676 

  
2,717,676 

 
2,437,748 

 
 

         
         

 GRAND TOTAL   2,717,676  2,717,676 2,437,748  
         

         



Capital Fund Program Tables   Page 3 

 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-02      

Federal FY of Grant: 
2002 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

 
All Funds Expended  

(Quarter Ending Date) 

 
Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed-finance 
redevelopment of Dana 

Strand Phase II 
 

 
December 
17, 2007 

 

  
January 
31, 2006 

 

 
December 17, 

2009 
 

   

        
        
        
        
        
        
        
        
        
        
        
        
        

 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-501-01 

Federal FY of Grant: 
          2001 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )   
Performance and Evaluation Report for Period Ending: 3/31/10    Final Performance and Evaluation Report 

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve 2,292,715 2,292,715 2,246,059 
16 1492 Moving to Work Demonstration  
17 1495.1 Relocation Costs  
18 1499 Development Activities  
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 2,292,715 2,292,715 2,246,059 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
      
 



Capital Fund Program Tables   Page 2 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-01 

Federal FY of Grant:  
2001 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
 

Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
 

Status of Work 

         
Dana Strand 

Phase II, 
Mixed-Finance 
Redevelopment 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Replacement Reserve Funds from 
Replacement Housing Factor for 
FFY 2001. 
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 12, 2006. 
 
Plan calls for use of $1,295,396 of 
these funds, in conjunction with 
RHF grants CA16R004-501-02 and 
CA16R004-501-03, for the mixed-
finance redevelopment of Dana 
Strand Phase II.  RHF funds of 
$5,039,337 will be combined with 
Public Housing Development Grant 
funds of $1,690,421 and Low-
Income Housing Tax Credits, HUD 
Section 202 grant funds and 
conventional loans for the mixed-
finance redevelopment of Dana 
Strand Phase II. 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

1490 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 

1,295,396 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 

1,295,396 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

1,248,740 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Capital Fund Program Tables   Page 3 

Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-01 

Federal FY of Grant:  
2001 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
 

Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
 

Status of Work 

 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 

Housing 
 
 
 

 
Plan calls for use of $997,319 of 
these funds, in conjunction with 
RHF grants CA16P004-709-99, 
CA16R004-501-99, CA16R004-
501-00, and $249,186 from  
CA16R004-501-04 for the 
acquisition of existing rental 
property located at 6420 
Lankershim Blvd. RHF funds of 
$3,994,922 will be combined with 
Section 8 Administrative Reserve 
funds of $4,580,381 to acquire a 64 
unit 0-bedroom apartment building 
and convert it into 28 one-bedroom 
and 2 two-bedroom senior housing 
dwelling units. 
 
 
 

 
1490 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
997,319 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
997,319 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
997,319 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

         
 GRAND TOTAL   2,292,715  2,292,715 2,246,059  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R004-501-01      

Federal FY of Grant: 
2001 

Development Number 
Name/HA-Wide 

Activities 

 
All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 

Mixed-finance 
redevelopment of Dana 
Strand Phase II, along 
with Acquistion and 

Rehabilitation of 
Existing Rental Dwelling 
Units for conversion to 

Public Housing 
 

 
November 
30, 2005 

 
December 
17, 2007 

 
Sept. 21, 

2005 

 
November 30, 

2007 

 
December 17, 

2009 

  
Request letter for extension of RHF fund obligation 
deadline, pursuant to Section 9(j)(2) of the U.S. Housing 
Act of 1937, was submitted on March 24, 2006.  
Approval of extension deadlines was received on 
January 31, 2007 and the corresponding obligation and 
expenditure end dates were revised accordingly. 

        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 
 



Capital Fund Program Tables   Page 1 

 
Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part 1:  Summary 
PHA Name:   
HOUSING AUTHORITY OF THE CITY OF LOS ANGELES 

Grant Type and Number            
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No: CA16R004-501-00 

Federal FY of Grant: 
          2000 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )   
Performance and Evaluation Report for Period Ending: 3/31/10   Final Performance and Evaluation Report 

Line 
No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 
1 Total non-CFP Funds     
2 1406 Operations     
3 1408 Management Improvements Soft Costs      
          Management Improvements Hard Costs     
4 1410 Administration     
5 1411 Audit      
6 1415 Liquidated Damages     
7 1430 Fees and Costs     
8 1440 Site Acquisition     
9 1450 Site Improvement     
10 1460 Dwelling Structures     
11 1465.1 Dwelling Equipment—Nonexpendable     
12 1470 Non-dwelling Structures     
13 1475 Non-dwelling Equipment     
14 1485 Demolition     
15 1490 Replacement Reserve 0 0 0 
16 1492 Moving to Work Demonstration  
17 1495.1 Relocation Costs  
18 1499 Development Activities 1,236,088 1,236,088 1,236,088 
19 1502 Contingency  
   
 Amount of Annual Grant:  (sum of lines…) 1,236,088 1,236,088 1,236,088 
 Amount of line XX Related to LBP Activities     
 Amount of line XX Related to Section 504 compliance     
 Amount of line XX Related to Security –Soft Costs     
 Amount of Line XX related to Security-- Hard Costs     
 Amount of line XX Related to Energy Conservation 

Measures 
    

 Collateralization Expenses or Debt Service     
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part II:  Supporting Pages 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF LOS 
ANGELES      

Grant Type and Number 
 Capital Fund Program Grant No:  
 Replacement Housing Factor Grant No:  CA16R004-501-00 

Federal FY of Grant:  
2000 

Development 
Number 

Name/HA-Wide 
Activities 

 
General Description of Major Work 

Categories 

 
Dev. 
Acct 
No. 

 
 

Quantity 

 
Total Estimated Cost 

 
Original              Revised 

 
Total Actual Cost 

 
Obligated             Expended 

 
 

Status of Work 

         
         
 
Acquisition of 
Existing Rental 
Housing Units 
for conversion 
to new Public 

Housing 
 

 
Development Activity Funds from 
Replacement Housing Factor for 
FFY 2000.  
 
Modified and Revised RHF Plan 
submitted to local HUD office on 
April 4, 2006 and APPROVED on 
April 12, 2006. 
 
Plan calls for use of these funds, in 
conjunction with RHF grants 
CA16P004-709-99, CA16R004-
501-99, $997,319 from CA16R004-
501-01 and $249,186 from  
CA16R004-501-04 for the 
acquisition of existing rental 
property located at 6420 
Lankershim Blvd. RHF funds of 
$3,994,922 will be combined with 
Section 8 Administrative Reserve 
funds of $4,580,381 to acquire a 64 
unit 0-bedroom apartment building 
and convert it into 28 one-bedroom 
and 2 two-bedroom senior housing 
dwelling units. 
 

 
1499 

  
1,236,088 

  
1,236,088 

 
1,236,088 

 

         
 GRAND TOTAL   1,236,088  1,236,088 1,236,088  
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Annual Statement/Performance and Evaluation Report 
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  
Part III:  Implementation Schedule 
PHA Name: 
HOUSING AUTHORITY OF THE CITY OF 
LOS ANGELES   

Grant Type and Number 
  Capital Fund Program No:       
  Replacement Housing Factor  No: CA16R00450100      

Federal FY of Grant: 
2000 

Development Number 
Name/HA-Wide 

Activities 

All Fund Obligated  
(Quarter Ending Date) 

All Funds Expended  
(Quarter Ending Date) 

Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  
 
Acquisition of Existing 

Rental Housing Units for 
conversion to new Public 

Housing 
 

 
November 
30, 2005 

 
January 31, 

2007 

 
Sept. 30, 

2005 

 
November 30, 

2007 

 
January 31, 

2009 

  
Request letter for extension of RHF fund obligation 
deadline, pursuant to Section 9(j)(2) of the U.S. Housing 
Act of 1937, was submitted on March 24, 2006.  
Approval of extension deadlines was received on 
January 31, 2007 and the corresponding obligation and 
expenditure end dates were revised accordingly. 
 

        
        
        
        
        
        
        
        
        
        
        
        
        

 
 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Anexo 4 
Diagrama de la Organización 
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Anexo 5 
Cambios a las Normas de Admisión e Inquilinato Ininterrumpido de la Vivienda Pública 

(ACOP, por sus siglas en inglés) 
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AUTORIDAD DE VIVIENDA DE LA CIUDAD DE LOS ÁNGELES 
 

CAMBIOS PROPUESTOS PARA EL 2011 A LAS NORMAS DE ADMISIÓN Y DE 
OCUPACIÓN CONTINUA (ACOP, POR SUS SIGLAS EN INGLÉS) 

 
 

Negrita y cursiva = Texto que se agrega   Tachado = Texto eliminado   
 

MPP 201:1 

I. REQUISITOS DE ADMISIÓN Y TRAMITACIÓN DE SOLICITUDES 
 

C. Requisitos de admisión 
 

7. El solicitante debe proveer los números completos y exactos y de 
Seguro Social y la documentación para verificar cada uno de 
los números de Seguro Social asignados al solicitante y a cada 
uno de los miembros de la familia del solicitante, sin importar la 
edad, que tenga cuando menos seis años de edad declaren tener 
una condición de residencia legal o de ciudadano y la 
documentación para verificar cada uno de los números de Seguro 
Social;  

O 
 

Si al solicitante o a alguno de los miembros de la familia del 
solicitante que tenga cuando menos seis años de edad no se les 
ha asignado un número de Seguro Social, deben cumplir con las 
formalidades de de una Certificación de que no se les ha asignado 
un número de Seguro Social a los miembros de la familia. 

 
 
II. VERIFICACIÓN DE JERARQUÍA  

 
2. Entre las formas de UIV está el sistema de Verificación de 

Ingresos (EIV, por sus siglas en inglés) del HUD. El sistema de 
EIV se tiene que acceder en todas las revisiones para verificar 
los ingresos del inquilino así como en los trámites de 
admisión para verificar si el solicitante o algún miembro de la 
familia del solicitante recibe actualmente subsidio de vivienda 
o si le debe dinero a una autoridad de vivienda.     

 
3. Se debe acceder al EIV en un plazo de 90 días después de una 

admisión para verificar que se informó con exactitud todos los 
ingresos en el momento de la admisión y las discrepancias se 
tienen que resolver en un plazo de 30 días de la fecha del 
informe.  
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4. Un empleado asignado accede el sistema EIV regularmente 

para monitorear que no haya inquilinos fallecidos o 
duplicados.  

 
 
VII. TRASLADOS 
 

C.   Traslados de emergencia 
 

4. Mudanza, compensación por la mudanza y almacenaje 
 

a. Con excepción de lo que se estipula a continuación, el 
residente pagará por la mudanza. 

 
b. Cuando el Residente no pueda pagar la mudanza en el 

momento de la emergencia (según lo determine la Autoridad 
de Vivienda), la Autoridad de Vivienda, a su exclusivo 
criterio, ya sea: adelantará asistencia a la familia de una 
de dos maneras, ya sea 

 
(1). Proveyéndole servicios de mudanza al Residente; o  

 
(2). Permitiéndole al Residente que consiga él mismo los 

servicios de mudanza y reembolsándole al Residente 
todos los gastos reales y razonables que haya 
incurrido por la mudanza.  

 
Una vez que la familia esté instalada en la vivienda 
nueva, la Autoridad de Vivienda puede establecer un 
acuerdo de pagos con la familia para el reembolso de 
los gastos de mudanza.  

 
 

D. Traslados de rutina  
 

2. Requisitos previos a traslados solicitados por el Residente 
 
 

b. Traslados solicitados por Residentes a una vivienda en 
un edificio independiente sólo se aceptarán de familias 
que hayan estado residiendo en uno do los complejos 
habitacionales multifamiliares de vivienda pública de la 
HACLA un mínimo de dos años al momento en que se 
solicite dicho traslado.  
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Sin embargo, para evitar pérdidas por el exceso de 
viviendas desocupada, el Subdirector de Servicios de 
Vivienda puede aplicar el requisito de un año en lugar 
del requisito de dos años.      
 
En el expediente del residente se debe documentar las 
circunstancias por las cuales se aprobó el traslado.  

 
E. Colocación de traslados de emergencia  

 
Los traslados de emergencia tienen prioridad sobre cualquier otro 
traslado. A aquellos que se les apruebe un traslado de emergencia se les 
va a ofrecer simultáneamente tres viviendas, si hubiere disponible, con el 
número de recámaras adecuadas en tres diferentes complejos 
habitacionales. Los complejos habitacionales donde se encuentren estas 
viviendas que se ofrecen serán aquellos con la mayor cantidad de 
viviendas desocupadas que cumplan con el número de recámaras que la 
familia necesite, excepto que las viviendas dentro del complejo 
habitacional que la familia ocupa en ese momento no se ofrecerán ni se 
contarán como que se ofrecieron. La familia tendrá no más de tres dos 
días hábiles para inspeccionar las viviendas y aceptar la oferta. Si la 
familia no acepta definitivamente una de estas tres ofertas, se considerará 
que el Residente ha rechazado todas las ofertas y la Autoridad de 
Vivienda ya no tendrá la obligación de ofrecerle más viviendas.  

 
 
 
VIII. ADICIONES Y SUPRESIONES A LA COMPOSICIÓN DE LA FAMILIA  
 

C.      Adiciones a la composición de la familia 
 

5. Toda adición a la familia, sin importar la edad, que declare 
tener una condición de residente legal o de ciudadano, debe 
presentar a la Autoridad de Vivienda un número de Seguro 
Social válido y documentación para verificar dicho número.     

 
Al Residente se le darán 90 días para presentar un número de 
Seguro Social y la documentación pertinente cuando se trate 
menores de 6 años. Se pudiera otorgar una prórroga de 90 
días si la tardanza para presentar el número de Seguro Social 
y la documentación sea debido a circunstancias fuera del 
control del Residente. El no entregar números de Seguro 
Social puede traer como consecuencia que se dé por 
terminada la participación en el programa.    
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XII. REEXAMINACIONES PERIÓDICAS 
 
 

E. Procedimientos a seguir en reexaminaciones generales 
 
 

2. Información de números de Seguro Social asignados: 
 
 
Como condición para elegibilidad continua, todo miembro de la 
familia que sea menor de 62 años de edad a partir del 31 de 
enero de 2010 y que declare tener condición de residente legal 
o de ciudadano debe entregar documentación de un número 
de Seguro Social si aun no la ha hecho. el residente debe 
entregar números de Seguro Social completos y exactos que se le 
hayan asignado a dicho residente y a cada miembro de su familia, 
que tengan cuando menos seis años de edad, y documentación 
para verificar todos los números de Seguro Social; o 

 
 

Si al solicitante o a alguno de los miembros de la familia del 
solicitante que tenga cuando menos seis años de edad no se les 
ha asignado un número de Seguro Social, deben cumplir con las 
formalidades de una Certificación de que no se les ha asignado un 
número de Seguro Social a los miembros de la familia. 

 
 

La Autoridad de Vivienda va a dar por terminado el inquilinato de la 
familia que no cumpla con los requisitos de presentar la 
información aplicable de número de Seguro Social, la 
documentación y la verificación, y certificación que se establece 
anteriormente. La terminación se pudiera aplazar por hasta 90 
días debido a circunstancias imprevistas. 
 
 
Además, si la familia del residente agrega otro miembro que tenga 
cuando menos seis años de edad, en la siguiente revisión (anual, 
especial o provisional) el residente debe entregar la información 
requerida de dicho miembro nuevo.  

 
 
 
 
 
 
MPP 201:1E 



Página 5 de 5 
 

 
I. GENERAL 
 

B. Los alquileres fijos modificados  los entran en vigor el 1o. de 
enero y la incorporación se va a escalonar con las revisiones 
anuales de las familias., será el 2005:  La lista de alquileres fijos 
es la siguiente: 
 

 
Número 

de 
recámaras 2005 - 2009 2009 2010 2011 

0 $   501 $   516 $    531 $547 
1 $   590 $    608 $    626 $645 
2 $   740 $    792 $    816 $809 
3 $   817 $    842 $    867 $893 
4 $   941 $    969 $    998 $1,028 
5 $1,127 $ 1,161 $ 1,196 $1,232 

 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Anexo 6 
Cambios al Plan Administrativo de la Sección 8 
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AUTORIDAD DE VIVIENDA DE LA CIUDAD DE LOS ÁNGELES 
 

PLAN ADMINISTRATIVO DE LA SECCIÓN 8 
CAMBIOS PROPUESTOS PARA EL AÑO 2011 

 
Negrita y cursiva = Texto que se agrega  Tachado = Texto eliminado 
   
 
 
CANCELACIÓN POR LA FALTA DE FONDOS 
 
Sección 10.20, Disponibilidad de fondos 
 
Será la responsabilidad del Funcionario de Finanzas y del Director de la Sección 8 
monitorear la utilización de certificados y de vales (vouchers), monitorear el gasto y la 
disponibilidad de fondos de todos los programas de subsidio de vivienda, pronosticar 
en qué momento se pudieran agotar dichos fondos e informar al Presidente y Director 
Ejecutivo sobre la disponibilidad de fondos y toda repercusión que la disponibilidad de 
fondos pudiese tener sobre los programas de subsidio de vivienda.   
 
Si HACLA determina que los fondos bajo el Contrato de Contribución Anual 
[ACC, por sus siglas en inglés] son insuficientes para sostener el subsidio 
continuo a las familias en el programa de acuerdo con los términos del contrato 
de Pago de Subsidio de Vivienda (HAP, por sus siglas en inglés), la HACLA 
suspenderá la emisión de certificados o vales como los estipula la Sección 5.35, 
Suspensión de Actividades de este Plan Administrativo. 
 
Si se determina que la suspensión de actividades no es suficiente para continuar 
el pago de subsidio de vivienda para todas las viviendas bajo contrato y por el 
plazo complete del contrato HAP, la Autoridad de Vivienda (PHA, por sus siglas 
en inglés) tiene el derecho de dar por terminado el contrato HAP por medio de la 
entrega de un aviso al propietario. El subsidio del programa se va a dar por 
terminado de acuerdo al criterio imparcial de selección por el cual el último que 
llega es el primero que se va, basándose en la fecha y la hora de la entrada en 
vigor del contrato HAP.  
 
La HACLA puede reanudar el programa de subsidio a las familias afectadas 
cuando determine que va haber suficientes fondos. A las familias afectadas se 
les va a colocar en una lista de espera y se les dará la preferencia de Prioridad 1 
sobre otros solicitantes. Para que se le pueda reanudar el subsidio de vivienda, la 
familia afectada debe cumplir con todos los requisitos de que requiera el 
programa, incluso los requisitos del Capítulo 13 de este Plan Administrativo. 

 
 

Sección 3.2.2.5, Cancelación del contrato HAP por la falta de fondos 
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La HACLA puede repartir formularios de solicitud y emitir vales inmediatamente a 
las familias que se les dio por terminada la participación en el programa debido a 
fondos insuficientes bajo el Contrato de Contribución Anual.  
 
 
LISTA DE ESPERA CENTRALIZADA DEL PROGRAMA DE VALES RESTRINGIDOS 
A PROYECTOS (PVB, POR SUS SIGLAS EN INGLÉS) 
 
3.2 Derivaciones (Recomendaciones) 
 
Las familias se agregan a la lista de espera por derivaciones de acuerdo a las 
siguientes circunstancias.  
 

 
3.2.1.1 Programas restringidos a los proyectos 

  
En los programas restringidos a los proyectos, se paga subsidio de alquiler para 
familias que viven en complejos habitacionales o viviendas señaladas. El subsidio de 
alquiler está vinculado a la vivienda. 

 
3.2.1.1.1 Programa de Rehabilitación Moderada 

 
El Congreso ya no adjudica fondos para proyectos nuevos de Rehabilitación 
Moderada. Los objetivos del programa eran el de mejorar vivienda de alquiler de 
calidad inferior y proveer subsidios de alquiler a familias de escasos recursos. Al 
formalizar un contrato de pagos de subsidio de vivienda por 15 años, se les 
permitió a los propietarios tomar ventaja de financiamiento favorable a través de 
instituciones crediticias u otras fuentes aceptables por el HUD.   

 
Si la HACLA no puede derivar una cantidad suficiente de solicitantes de su lista 
de espera en un plazo de 30 días a partir del aviso de que tiene viviendas 
desocupadas, el propietario puede derivar un solicitante en su lista de espera a 
la HACLA para determinar si reúne los requisitos. A tal fin, los propietarios que 
todavía estén bajo contrato de la Sección 8 pueden tener sus propias listas de 
espera monitoreadas por la HACLA. 
 
3.2.1.1.2 Programa de Vivienda Permanente con Servicios Auxiliares (PSHP) – 

Proyecto de Vales Restringidos a Proyectos (PBV)  
 
El Programa de Vivienda Permanente con Servicios Auxiliares (PSHP, por sus 
siglas en inglés) es una iniciativa que creo la alcaldía como una manera de 
consolidar los esfuerzos de varios departamentos municipales para asistir en el 
suministro de vivienda con servicios auxiliares para la población de personas sin 
hogar en la Ciudad de Los Ángeles. El Departamento de Vivienda de Los 
Ángeles opera como la agencia principal en la creación de un Aviso de 
Disponibilidad de Fondos para proveedores de vivienda que reúnen los 
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requisitos. Siendo una agencia participante, la HACLA elabora un Llamado a 
Licitación para Subsidio Restringido a Proyectos (Ver Sección 3.2.1.1.4 a 
continuación.). La Junta de Comisionados de la HACLA adjudica una cantidad 
de vales para el PSHP.  

 
Aunque los proponentes siempre deben cumplir los requisitos de 24 CFR parte 
983, la Junta de Comisionados puede establecer normas de prioridad además 
de los requisitos del Capítulo 17, Procedimientos especiales para programas de 
Subsidio Restringido a Proyectos. 
 
Los proyectos PSHP-PBV usan listas de espera propias del lugar que 
mantiene la HACLA basado en derivaciones del proyecto PSHP. Para ese 
fin, los proyectos PSHP-PBV pueden solicitar y derivar familias a la HACLA 
para colocación en la lista propia del lugar. [Para mayores informes sobre 
la listas de espera del PSHP ver la Sección 17.32, Listas de espera propias 
del lugar de este Plan Administrativo] 
 

 
3.2.1.1.4, Programa de Vales Restringidos a Proyectos (PBV) 

 
Conforme a la última regla del Programa de Vales Restringidos a Proyectos 
(PBV, por sus siglas en inglés), publicado el 13 de octubre de 2005, la HACLA 
puede elegir propuestas de propietarios para brindar subsidio de vales 
restringidos al proyecto hasta por un 20 por ciento de la cantidad de la facultad 
presupuestaria asignada a la HACLA en el programa de vales. Todas las 
viviendas del PBC y del PBV por las cuales la HACLA ha emitido un aviso de la 
selección de propuestas o que estén bajo un Acuerdo de Formalización de un 
Contrato HAP o contrato HAP se consideran parte de este 20 por ciento de 
cantidad máxima. 
 
Las normas concernientes a la selección de propuestas y otras normas del PBV 
se pueden encontrar en el Capítulo 17, Procedimientos especiales para 
Programas de Subsidio Restringidos a Proyectos (PBA, por sus siglas en inglés), 
de este Plan Administrativo. 
 
El programa PBV utiliza listas de espera propias de cada lugar que mantiene la 
HACLA basada en derivaciones de los propietarios del PBV. Para ese fin, el 
propietario de PBV puede solicitarle y derivar familias a la HACLA para que las 
coloquen en la lista de espera propia del lugar. [Para mayores informes sobre las 
listas de espera del PBV ver la Sección 17.32, Listas de espera propias del 
lugar, de este Plan Administrativo] 

 
La HACLA mantiene una lista de espera del PBV para recomendar a los 
propietarios familias que reúnan los requisitos. El propietario puede 
derivar familias a HACLA para que determine si reúnen los requisitos para 
el subsidio si la HACLA no deriva al propietario un número suficiente de 
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familias en un plazo de 30 días a partir de la fecha en que el propietario 
avise de una vivienda desocupada.  

 
 
5.1 Número de listas de espera 
 
La HACLA mantiene una única y unificada lista de espera para sus programas de 
certificados restringidos a proyectos y rehabilitación moderada restringidos a inquilinos. 
La HACLA mantiene una única y unificada lista de espera para sus proyectos que 
no son del PSHP-PBV. La HACLA mantiene una lista de espera propia del lugar para 
su programa de vale restringido a proyectos PSHP-PBV conforme al Capítulo 17, 
Procedimientos especiales para Programas de Subsidio Restringidos a Proyectos 
(PBA, por sus siglas en inglés), de este Plan Administrativo. 
 
 
17.32 Listas de espera propias del lugar 

 
Para el programa de PBV, la HACLA mantendrá una única y unificada separada lista 
de espera PBV por cada sitio PBV. Para proyectos del PSHP-PBV, la HACLA 
mantendrá listas de espera propias de lugar. El propietario del PBV proyecto PSHP 
derivará familias a la HACLA para colocación en la lista de espera propia del lugar.   

 
17.32.1 Listado cruzado en la lista de espera restringida al inquilino  
 
Si la lista de espera de la HACLA restringida al inquilino está abierta cuando se 
coloca a una familia en la lista de espera del PBV o en una lista de espera 
propia de un lugar, a la familia también se le debe ofrecer colocación en la lista 
de espera de la HACLA restringida al inquilino conforme 24 CFR 982.205(a).   

 
Si la lista de espera restringida al inquilino está cerrada cuando se coloque a la 
familia en una lista de espera propia del lugar PBV o una lista de espera propia 
del lugar y la familia quiere estar en la lista de espera restringida al inquilino, la 
familia debe llenar una solicitud por separado para el subsidio restringido al 
inquilino cuando se acepten dichas solicitudes.   

 
Colocación en una lista de espera PBV o en una propia del lugar por lo demás 
no afecta la colocación de la familia en ninguna otra lista de espera. La familia 
puede tener un lugar en más de una lista de espera. 

 
17.32.3 Uso de la lista de espera restringida al inquilino  
 
La HACLA debe ofrecer colocar a los solicitantes que estén en su lista de espera 
restringida al inquilino y que cumplan con los requisitos del PBV en su lista de 
espera propia del lugar del PBV. 
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La HACLA puede, en cualquier momento, buscar a familias interesadas de su 
lista de espera restringida al inquilino para colocación (listado cruzado) en listas 
de espera de la HACLA propia del lugar del PBV.  
 
Cuando lo solicite el propietario, la HACLA puede examinar su lista de espera 
restringida al inquilino y derivarle al propietario solicitantes que sean 
discapacitados y que crea que reúnen los requisitos para algún servicio especial 
que se ofrece en un proyecto en particular. Si el propietario está de acuerdo que 
una determinada familia solicitante cumple con el criterio de la vivienda, y la 
familia está de acuerdo que se le coloque en la lista de espera del PBV, la 
HACLA colocará a la familia en la lista de espera propia del lugar del PBV. 

 
17.34 Ocupando las viviendas desocupadas del PBV 
 
Normalmente el propietario le avisará a la HACLA de toda vivienda desocupada y la 
HACLA le derivará al propietario familias de la lista de espera de la HACLA propia del 
lugar del PBV. Si no hubiere familias en la lista de espera propia del lugar del PBV, el 
propietario le derivará algún cliente a la HACLA para colocación en la lista de espera 
propia del lugar del PBV y para que determine si reúne los requisitos, o le pedirá a la 
HACLA que busque familias en su lista de espera restringida al inquilino para 
colocación en la lista de espera propia del lugar.   
 
Después del primer año del contrato PBV, si, a pesar del mayor esfuerzo de la HACLA 
y el propietario, una vivienda bajo contrato PBV permanece desocupada más de 120 
días después de que el propietario le avisó a la HACLA que dicha vivienda se 
desocupó, la HACLA dará aviso al propietario de que tiene intención de modificar el 
contrato PBV para reducir el número de viviendas bajo contrato. 
 
Si la vivienda sigue desocupada por otros 60 días (180 consecutivos), la  HACLA 
reducirá el número de viviendas bajo contrato al restar el número de viviendas que han 
estado desocupadas por dicho periodo del contrato por medio de una enmienda de 
contrato. La HACLA debe entregarle al propietario un aviso por escrito cuando menos 
30 días previas a dicha reducción  
 
 
17.46  Autorizaciones históricas de la Junta Directiva de Comisionados de la HACLA  

 
La Junta Directiva de Comisionados de la HACLA ha aprobado que se reserven el 
número de vales a continuación para uso en el Subsidio Restringido a Proyectos:  
 
Año Asignado Proyecto

1989 730 viviendas autorizadas 
• Incluye 639 viviendas bajo 

contrato 

PBC Inquilinato en un cuarto (Single Room 
Occupancy) 

1991 236 viviendas autorizadas 
• Incluye 216 viviendas bajo 

contrato 

PBC Población con necesidades 
especiales 
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1997 400 viviendas autorizadas 
• Todas las 400 viviendas bajo 

contrato 

PBC Harbor Village

2006 445 viviendas reservadas PBV viviendas a criterio del Presidente y 
Director Ejecutivo – viviendas asignadas al 
Programa de Vivienda Permanente con 
Servicios Auxiliares (PHSP, por sus siglas 
en inglés) de Los Ángeles (L.A. por sus 
siglas en inglés)

2007 300 viviendas reservadas L.A. PHSP en Acuerdo de Colaboración 
con CRA de L.A. DWP y LAHD 

 
 
Capítulo 1: Objetivos generales y organización 
 
1.10 Organización del Departamento de la Sección 8  
 
Inspecciones 
 
 
El Subdirector de Inspecciones de la Sección 8 supervisa al Departamento de 
Inspecciones de la Sección 8 y al Gerente de la Oficina de Inspecciones. El Director es 
el responsable de asegurarse que el proceso de la planificación, la organización, la 
dirección y el control de las operaciones de inspección cumplan con los objetivos de la 
organización, protege los recursos y provee controles internos para medir, informar y 
monitorear los resultados del programa. El Director se asegura que el personal de 
inspecciones entienda las leyes, el reglamento, los códigos a cumplir, las normas y los 
procedimientos aplicables a su área de responsabilidad.   
 
 
La Oficina de Inspecciones es la responsable de todas las funciones de inspección de 
las oficinas de la Sección 8 incluido el: programar y hacer inspecciones iniciales, 
anuales y de quejas, y re-inspecciones; programar y hacer inspecciones de Control de 
Calidad, inspeccionar todas las viviendas existentes y las viviendas nuevas bajo 
contrato de la Sección 8 para obtener información de los detalles, las características, y 
los accesorios e instalaciones que se usa para determinar lo razonable del alquiler, 
asegurando que, para todas las viviendas existentes bajo contrato de la Sección 8, se 
corrijan todas las faltas a las Normas de Calidad en la Vivienda (HQS, por sus siglas en 
inglés) en el plazo establecido, y que, a menos que se otorgue una prórroga, se 
suspenda el Pago de Subsidio de Vivienda (HAP, por sus siglas en inglés) 
 
 
La oficina de Inspecciones tiene la responsabilidad íntegra de mantener la base de 
datos de proveedores independientes AREA RentsTM que se utiliza para determinar 
lo razonable del alquiler y para proporcionar alquileres comparables en aquellas 
instancias en las cuales el sistema de proveedores independientes RentsTM no 
provee alquileres comparables adecuados.  
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Capítulo 2: Plan de igualdad de oportunidades de vivienda  
 
2.10.2.1  Excepciones dentro de los límites básicos de la Norma de Pago: 
 
Autoridad de aprobación: 
 
Estas excepciones sólo las puede otorgar un Gerente de la HACLA Subgerente o una 
persona que tenga un cargo de supervisor superior al de gerente. Queda prohibido el 
delegar esta autoridad a personal con cargo de menor nivel que Gerente Subgerente. 
 
2.10.2.2 Excepciones que superen los límites básicos de la Norma de Pago 
 
Todas las solicitudes de excepciones a la norma de pago que superen los límites 
básicos de la Norma de Pago (90 a 110 por ciento del Alquiler Justo de Mercado) lo 
debe analizar y estudiar el Director de la Sección 8. La oficina del HUD del Área de Los 
Ángeles debe autorizar dichas excepciones por escrito.   
 
Conforme al Aviso 2010-11 de PIH, Solicitudes para excepciones a las normas de 
pago para personas con discapacidades como un arreglo especial razonable, 
emitido el 13 de abril de 2010 13-2008, la aprobación de excepciones a las normas de 
pago pueden tener lugar sólo si la parte que le corresponde a la familia sobrepasa el 40 
por ciento de los Ingresos Mensuales Ajustados (AMI, por sus siglas en inglés), y la 
excepción a la normas de pago que resulte se va a basar en la premisa de que la 
familia seguirá pagando el 40 por ciento del AMI como la parte que le corresponde. El 
mismo aviso estipula que la excepciones a las normas de pago permanecerán en 
vigencia hasta y a menos que se justifique un excepción mayor a las normas de pago, 
solicitada y aprobada posteriormente.  

 
2.10.2.3 Excepciones que sobrepasen el 120% del FMR 
 
Cuando se requiera debido a circunstancias especiales, la HACLA solicita aprobación 
de una norma de pago que sobrepase el 120% del FMR a través de la oficina local del 
HUD. Esto requiere la exención de 24 CFR 982.505 (d) de la Sede Central del HUD. 
 
Las solicitudes las debe aprobar el Director de la Sección 8 Presidente y Director 
Ejecutivo. La carta dirigida al HUD solicitando la exención la firma el Director de la 
Sección 8 Presidente y Director. La tramitación de estas solicitudes generalmente la 
maneja un defensor cívico (ombudsperson) de la Sección 8. 
 
Conforme al Aviso 2010-11 del PIH, Solicitudes para excepciones a las normas de 
pago para personas con discapacidades como un arreglo especial razonable, 
emitido el 13 de abril de 2010 13-2008, la aprobación de excepciones a las normas de 
pago pueden tener lugar sólo si la parte que le corresponde a la familia sobrepasa el 40 
por ciento de los Ingresos Mensuales Ajustados (AMI, por sus siglas en inglés), y la 
excepción a la normas del pago que resulte se va a basar en la premisa de que la 
familia seguirá pagando el 40 por ciento del AMI como la parte que le corresponde. El 
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mismo Aviso estipula que la excepciones en las normas de pago permanecerán en 
vigencia hasta y a menos que se justifique un excepción mayor a las normas de pago, 
solicitada y aprobada posteriormente. 
 
 
Capítulo 5: Administrando la lista de espera de solicitantes 
 
5.7 Sustracción de la lista de espera  
 
Autorización para sustraer (seleccionar) solicitantes de la lista de espera de la HACLA 
se limita al Subdirector de Solicitudes, Tramitación, Emisión y Contratación (APIC, por 
sus siglas en inglés) de la Sección 8 y a otras personas específicamente asignadas y 
aprobadas por escrito por el Director de la Sección 8.   
 
Los solicitantes se deben seleccionar según la fecha y la hora de la solicitud y por 
preferencias reclamadas (si hubiere). A los solicitantes seleccionados de la lista de 
espera se les envía un cuestionario por correo y se les asigna fecha y hora para una 
entrevista. 
 
Para el programa restringido al inquilino de Vale de Vivienda de Elección, el 
Subdirector de Solicitudes, Tramitación, Emisión y Contratación y Programas 
Especiales de la Sección 8 determina el número de solicitantes que se van a 
seleccionar de la lista de espera en un momento dado  
 
 
Capítulo 6: Asuntos y políticas de familias 
 
6.7 Entrega de números de seguro social 
 
La HACLA requiere que se entregue un número complete y correcto de seguro (SSN, 
por sus siglas en inglés) por cada miembro de la familia que tenga cuando menos seis 
años de edad. La HACLA requiere documentación del SSN. Si a algún miembro de la 
familia no se le ha asignado un SSN, dicha persona debe llenar una declaración 
certificada que describa por qué no se le ha emitido un número de seguro social. Si la 
persona es menor de 18 años de edad, la declaración certificada la debe llenar y firmar 
el padre, la madre o el tutor de dicha persona. 
 
 
6.12.1 Autorización de un ayudante que viva con la familia 
 
 
La HACLA puede autorizar que un ayudante viva con la familia después de que un 
proveedor de servicios de salud o proveedor de servicios autorizado verifique la 
necesidad, sujeto a la Sección 13.3, Denegación de la autorización de un ayudante que 
viva con la familia de este Plan Administrativo. 
 



P a g i n a  9 d e  1 9  
 

Si es pertinente, los requisitos de la Ordenanza de Estabilización de Alquileres de la 
Ciudad de Los Ángeles (como se modificó) aplica a todo aumento de alquiler del 
propietario aprobado para cuando se agrega otro miembro a la familia del inquilino. Sin 
embargo, la HACLA debe determinar que el alquiler del propietario es razonable de 
conformidad con el contrato HAP y que el propietario acata los términos del contrato de 
arrendamiento y del apéndice de dicho contrato prescrito por el HUD. [Ver la Sección 
11.19, Cambios en el alquiler del propietario, de este Plan Administrativo para 
información sobre la Ordenanza de Estabilización de Alquileres.] 

 
Una persona que la HACLA haya autorizado anteriormente como miembro de la 
familia no reúne los requisitos para ser un ayudante que vive con la familia.  
 
6.12.2 Implementación Aviso 2009-22 del PIH del HUD, Subsidio excesivo en el 
programa de Vale de Vivienda de Elección 2008-20 

 
6.12.4 Añadir un ayudante que vive con una familia ya aprobada 
 
Una persona que la HACLA haya autorizado anteriormente como ayudante que vive 
con la familia (y por lo tanto no está sujeto a informar ingresos, ni es beneficiario de 
algún derecho del programa) se puede, con autorización previa por escrito de la 
HACLA, añadir a la familia subsidiada a petición por escrito del jefe de la familia. Dicho 
miembro no se puede agregar a la familia hasta que no haya cumplido con todos los 
requisitos del programa, incluido el de entregar un número de seguro social e 
información sobre su situación migratoria, y el de llenar los formularios apropiados 
otorgando permiso para obtener información sobre sus ingresos. La persona que se 
añade debe firmar el Informe de Obligaciones o de Responsabilidades de la Familia 
adecuado.  
 
Una vez que la HACLA dé su autorización, que siempre tendrá una posible fecha de 
vigencia, el nuevo miembro de la familia queda sujeto inmediatamente a todos los 
requisitos y recibe todos los beneficios del programa de subsidio asignado.  
 
En el programa de vale restringido al inquilino, antes de que se autorice añadir al 
miembro, el jefe de familia actual debe obtener un permiso por escrito del propietario 
para agregar al nuevo miembro al contrato de arrendamiento. Si éste no se puede 
obtener, al jefe de familia se le dará un vale para que busque una vivienda que acepte 
a la familia con el nuevo miembro.  

 
No obstante lo anterior, la HACLA puede negar que se agregue a la familia una 
persona a la que normalmente se le negaría la admisión inicial al programa conforme al 
Capítulo 13, Cancelaciones y denegaciones, de este Plan Administrativo. 
 
Una persona que la HACLA haya autorizado anteriormente como miembro de la familia 
no reúne los requisitos para ser un ayudante que vive con la familia. 
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Capítulo 8: Transferibilidad 
 
8.10.1.1 Contacto inicial 
 
El personal de la HACLA le avisa a la PHA que recibe que espere a la familia. El 
personal se comunica por teléfono con la PHA que recibe y le entrega los documentos 
requeridos por fax o por correo en un plazo de siete (7) días hábiles naturales. 
 
 
Capítulo 10: Normas generales del programa 
 
10.8.1 Normas de subsidio para la contratación y mudanzas 
 
Se entrega un vale a un solicitante o a una familia participante que solicite mudarse 
dentro de la Sección 8 o a otro programa de subsidio de vivienda conforme a la tabla a 
continuación.  

TABLA 1 
Contratación y re-contratación 

 
Tamaño de la 

familia 
Número de recámaras a subsidiarse 
(Núm. de recámaras de la vivienda) 

1-2 1 
3-4 2 
5-6 3 
7-8 4 
9-10 5 

11-12 6 
 

Mujer embarazada que vive sola: 
 
Una familia que consta de una mujer embarazada (sin ninguna otra persona en la 
familia) se cuenta como dos (2) personas. Por lo demás, (si hay otras personas en la 
familia) una mujer embarazada se cuenta como una persona.   
 
Ayudante que vive con la familia: 
 
Si se autoriza a un ayudante que viva con la familia, se asignará otra recámara (y 
solamente una) al tamaño de vivienda de la familia, aparte del número de recámaras 
determinadas al aplicar normalmente las normas de la Tabla 1. La familia no recibirá un 
vale donde se le asigne otra recámara para el ayudante que vive con la familia hasta 
que se cumplan todos los requisitos de la Sección 6.12.2, Implementación del Aviso 
2009-22 2008-20 del PIH del HUD. La familia debe cumplir anualmente con los 
requisitos de la Sección 6.12.3, Conservando una recámara adicional para el ayudante 
que vive con la familia, para conservar el subsidio del tamaño de vivienda que permite 
una recámara adicional para el ayudante que vive con la familia.  
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Conforme al Aviso 2009-22 del PIH, Subsidio excesivo en el programa de Vale de 
Vivienda de Elección, publicado el 21 de Julio de 2009 2008-20, asistentes 
esporádicos, intermitentes, múltiples o rotativos no satisfacen la definición de ayudante 
que vive con la familia. Un ayudante que vive con la familia debe residir con la familia 
de forma permanente (siendo el domicilio principal del ayudante) para que se pueda 
ajustar el tamaño de la vivienda. 

 
 

Capítulo 11: Propietarios, contratos, inspecciones, y reclamos 
 
11.7 Método para determinar lo razonable del alquiler  
 
La HACLA toma determinaciones sobre lo razonable de los alquileres de acuerdo a las 
normas e indicaciones del HUD. La HACLA puede tomar determinaciones de lo 
razonable de los alquileres a su exclusivo criterio en cualquier momento para asegurar 
que se cumplan los reglamentos de Normas de Calidad de Vivienda (HQS) y las 
normas del HUD. 
 
 
La HACLA utiliza los servicios de un tercero proveedor Applied Real Estate Analysis, 
Inc. (AREA, por sus siglas en inglés) y su sistema de modelo de cálculo para lo 
razonable de los alquileres, AREA Rents™ un sistema de marca registrada, como su 
principal medio para determinar los alquileres razonables de viviendas subvencionadas. 
El tercero proveedor sistema AREA Rents™™ usa un modelo de precios hedónico 
que calcula los precios justos del mercado local para varias características de vivienda 
basándose en lo que los inquilinos están dispuestos a pagar por viviendas con 
características específicas de viviendas en áreas determinadas. AREA El tercero 
proveedor ha adaptado este sistema según los requisitos de la HACLA y lo ha hecho 
exclusivo al mercado de alquiler local de la HACLA. Las características del sistema 
son: 

 
• Los investigadores de alquileres bajo contrato con AREA recopilan información 

sobre los alquileres en toda la ciudad de Los Ángeles. El investigador recopila 
información sobre la vivienda, información que se incorpora al sistema de 
computadoras de AREA Rents™. La información se recopila sobre viviendas de 
alquiler en el área total del mercado de alquiler  la ciudad.  

• AREA analiza y define submercados que son una colección de vecindarios, con 
características demográficas, socioeconómicas y de mercado de viviendas 
parecidos.  

• AREA define los submercados de Los Ángeles analizando las fronteras de los 
vecindarios  y las áreas de planificación comunitarias que usa el Departamento 
de Planificación de Los Ángeles y luego analiza las tendencias económicas, 
demográficas, de ocupación de viviendas y tendencias de la construcción en 
toda la Ciudad de Los Ángeles.  



P a g i n a  12 d e  1 9  
 

• AREA incorpora entonces la información recopilada sobre viviendas de alquiler y 
características específicas de viviendas tales como el número de recámaras, 
tipos de servicios y ubicación en el sistema de AREA Rents™. 

• El sistema AREA Rents™ usa la información recopilada para determinar cuáles 
servicios y características de viviendas (por ejemplo: Pisos de madera, 
refrigerador, lavadora de platos, lugares de estacionamiento y para lavar, 
segundo baño, etc.) tiene mayor impacto sobre los alquileres en el mercado local 
y como los mercados evalúan cada característica, servicio y rasgos. 

• Cuando se requiere información (características, servicios, rasgos) para el 
sistema AREA Rents™ los inspectores de la HACLA la recopilan en el momento 
de las inspecciones iniciales, anuales u otras inspecciones y se guarda en la 
base de datos de AREA Rents™. 

• Cuando se necesita información de alquiler razonable, el personal de la HACLA 
solicita al sistema AREA que determine el alquiler comparable.  

• El sistema AREA selecciona aproximadamente cinco viviendas con servicios y 
características comparables de áreas equivalentes del submercado para 
determinar el alquiler comparable adecuado. Si no se encuentran viviendas 
comparables exactas, el sistema AREA Rents™ aplicará valores definidos por 
sistema del mercado ajustar cualquier diferencia entre las viviendas 
comparables y la vivienda que se está arrendando.  

• El modelo de cálculo de AREA Rents™ archiva información que se usa para 
determinar alquileres incluidas las viviendas comparables que se usaron, sus 
características, y cualquier ajuste de valor que se usó los valores de ajuste que 
se usaron para determinar el alquiler razonable. 

• AREA examina la información sobre viviendas comparables cada seis meses y 
actualiza los datos cuando sea necesario usando información proveída por 
investigadores de alquileres bajo contrato con AREA para asegurar que la 
información comparable sobre alquileres permanezca al corriente. 

• Para asegurar la integridad del sistema, el personal de la HACLA no intercambia 
la información de alquileres comparables con el propietario. Con excepción del 
personal de unidad de moderación de alquileres, al personal de la HACLA se le 
provee solamente la lista de las características de vivienda que usó AREA 
Rents™ para calcular el alquiler comparable, la asignación permitida de 
servicios públicos y la petición de alquiler mas baja que hace el propietario para 
la vivienda o el alquiler máximo que el sistema AREA Rents™ permita.   
•  
 

11.7.1 Criterios que usa el tercero proveedor AREA Rents™ para determinar el 
alquiler comparable  
 
La siguiente información la recopilan los supervisores de alquiler y el personal de 
inspección de la HACLA para entrarla en el sistema del tercero proveedor AREA 
Rents™ para determinar el alquiler comparativo: 
 

• Ubicación de la vivienda, 
• Número de recámaras, 
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• Número de baños, 
• Tipo de construcción (si son varias separadas, el número de viviendas en el 

lote), 
• Condiciones de la vivienda, 
• Número de viviendas en el edificio, 
• Antigüedad del edificio, 
• Área en pies cuadrados de la vivienda, 
• Enseres y electro domésticos incluidos en el alquiler (lavaplatos, trituradora 

de desperdicios, cuarto de lavado, microondas, estufa, refrigerador, lavadora, 
secadora, etc.), 

• Servicios incluidos con el alquiler (aire acondicionado, sistema de seguridad, 
cable, ventilador de techo, ascensor, chimenea, comunidad cerrada, equipo 
de ejercicio, tipo de calefacción (por ejemplo central, de piso, de pared), 
mantenimiento de áreas verdes, tipo de estacionamiento, área de juegos, 
piscina, balcón, patio, jardín, vista, alfombra, pisos de madera, etc.), 

• Servicios públicos pagados por el dueño, 
• Servicios públicos pagados por el arrendatario y tipo de energía (eléctrica, de 

gas). 
 

11.7.2 Fuentes de alquileres comparables 
 
El tercero proveedor sistema AREA Rents™ es el método principal aprobado para 
determinar alquileres comparables para viviendas subvencionadas que no sean 
propiedad de la HACLA.  
 
Vea la Sección 11.10 para pruebas de lo razonable del alquiler para viviendas 
propiedad de la HACLA.  
 
Si un propietario pide un aumento de alquiler de una vivienda subvencionada para 
la cual todavía no se ha obtenido información en el sistema del tercero proveedor 
AREA Rents, o si el sistema no se encuentra disponible, se enviará un inspector 
de la HACLA a la vivienda para que recopile la información de la vivienda que 
necesita el sistema.  
 
11.7.3 Interiores comparables  
 
La HACLA se asegura que el alquiler restringido al inquilino de viviendas 
subvencionadas no exceda los alquileres que informa el propietario de viviendas 
parecidas y similares sin subsidio en el lugar. 
 
Para el contrato inicial de una vivienda, si la vivienda es una propiedad multifamiliar, 
(definida por el HUD como de cinco o más viviendas en el lugar), el propietario 
deberá proveer información sobre los tres últimos alquileres de viviendas parecidas 
y similares sin subsidio en la Petición de Aprobación de Inquilino (RFTA, por sus 
siglas en inglés).  
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Si un propietario solicita un aumento de alquiler, el propietario debe proporcionar a 
la HACLA información sobre las tres viviendas parecidas y similares más recientes 
alquiladas en el lugar dentro del último año o indicar que no hubo tales alquileres 

durante el último año.  
 
El alquiler de la vivienda no puede exceder la cantidad menor del alquiler 
comparable razonable según se determine por el sistema del tercero proveedor 
AREA Rents™ si es que se cuenta con dicha información o del alquiler interno más 
reciente de viviendas comparables sin subsidio proveído por el propietario.  

  
En caso de una nueva determinación de alquiler razonable durante el plazo del 
Contrato HAP, la HACLA puede requerirle al propietario en cualquier momento que 
entregue información por escrito de lo razonable del alquiler.  
 
11.7.4 Requisitos para la contratación Inicial  
 
Antes de aprobar a un inquilino subsidiado y de esta forma antes de ejecutar el 
Contrato HAP, la HACLA se asegura que el contrato propuesto de alquiler se apoye 
en el sistema del tercero proveedor AREA Rents™ si es que se cuenta con dicha 
información.  
 
El alquiler que se le paga al dueño no puede exceder lo más bajo del cálculo de 
alquiler razonable del tercero proveedor AREA Rents™  o la más reciente alquiler 
interior comparable para una unidad sin asistencia en el edificio si el dueño lo 
proviene si tal información existe.  

 
11.7.5 Viviendas que el sistema del tercero proveedor AREA RentsTM no cubre  

 
El sistema del tercero proveedor de AREA RentsTM no proporciona información 
de viviendas para inquilinato en un cuarto o para casas rodantes o espacios de 
alquiler. En algunos casos el sistema del tercero proveedor de AREA RentsTM no 
proporciona información adecuada sobre un tipo específico de vivienda en 
determinadas zonas. Para viviendas que no cubra el sistema, los alquileres 
comparables los determinará un inspector de la HACLA usando el método 
tradicional de comparación. (Ver la Sección 11.9 Método para determinar lo 
razonable del alquiler – Determinaciones de los inspectores, a continuación).   
 

 
11.8 Apelaciones contra determinaciones de alquileres comparables  
 
 

 
Si el propietario no está de acuerdo con el alquiler comparable que da el sistema, el 
personal de la HACLA examinará con el propietario la información de la vivienda 
registrada en el Formulario de Información de Vivienda para la vivienda subvencionada 
en cuestión. Si el propietario no está de acuerdo con las características, propiedades o 
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servicios de la vivienda identificadas por la HACLA, la inspección o la unidad de lo 
razonable del alquiler puede concertar una cita con el propietario para examinar la 
propiedad en cuestión y pueden hacerse las correcciones pertinentes a la información 
de la vivienda que tenga el tercero proveedor AREA. 
 
Si se hacen correcciones a la información de la vivienda utilizada por el tercero 
proveedor AREA Rents™, la unidad de lo razonable de alquileres le solicitará al 
tercero proveedor AREA Rents™ un calculó modificado de los alquileres 
comparables. Este cálculo modificado se usará para determinar el alquiler razonable 
sin importar si dicho cálculo es más alto o más bajo que la determinación original del 
tercero proveedor de AREA Rents™.  
 
Si, después del examen de la propiedad en cuestión, no corresponde hacer alguna 
corrección a la información de la vivienda, el cálculo inicial de alquiler comparable 
determinado por el tercero proveedor AREA Rents™ será usado para determinar lo 
razonable del alquiler.  
 
Se pudiesen proporcionar apelaciones adicionales por medio de la cadena de mando 
de la HACLA. 

 
La HACLA puede, a su exclusivo criterio, establecer categorías de viviendas a las 
cuales se les pueda determinar un alquiler razonable usando el tercero proveedor  
AREA RentsTM  u otros datos que no impliquen específicamente comparación con cinco 
viviendas equivalentes o comparables. 
 
 
Capítulo 12: Participación continúa 
 
12.2 Limitaciones en las mudanzas 
     
Para programas restringidos al inquilino, ya sea que el participante resida en la 
jurisdicción de la HACLA o haya ejercido la transferibilidad, aplican las limitaciones a 
continuación: 

 
12.2.1 Mudanza a solicitud de la familia 

 
En el año inicial de inquilinato bajo un contrato de subsidio de vivienda, a la familia 
participante no se le permitirá mudarse a petición de la familia. A partir de entonces, 
una mudanza a petición de la familia y la emisión de un vale no pueden tener lugar 
más de una vez en un periodo de doce (12) meses.   
 
[Ver también la Sección 12.6.4, Restricciones en la mudanza cuando se debe dinero 
a la HACLA.] 

 
 
 



P a g i n a  16 d e  1 9  
 

12.3.3.2 Requisitos informativos después de una reducción en TTP 
 
Una vez que la familia haya recibido una reducción en el pago total al inquilino (TTP, 
por sus siglas en inglés) por una revisión provisional, la familia debe informar 
inmediatamente a la HACLA de todo aumento de ingresos en un plazo de treinta (30) 
días a partir del cambio hasta la siguiente revisión anual programada. Cada informe 
resultará en otra revisión provisional para determinar si el TTP debe modificarse al alza 
o a la baja.  
 
12.3.3.4 El no informar de cambios en los ingresos 
 
Una vez que la familia haya recibido el beneficio de la reducción al TTP por una 
revisión provisional, el que la familia no informe debidamente de algún aumento en los 
ingresos de la familia en un plazo de treinta (30) días a partir del cambio dará como 
consecuencia que se le haga un cargo retroactivo a la familia hasta donde la HACLA 
haya pagado en exceso alguna cantidad de HAP o de UAP.  
 
 
Capítulo 14: Reclamos y audiencias 
 
14.7.1 Aviso por escrito de intento de acción judicial  
 
A las familias afectadas se les envía avisos en ingles, español, armenio y ruso 
español cuando menos 30 días previos a la fecha de entrada en vigencia de la posible 
acción incluida en la Sección 14.7, Audiencia informal, anteriormente. El aviso incluye 
lo siguiente: 
 

1. Informe sobre la acción judicial específica que la HACLA tiene intención de 
interponer;   

 
2. El motivo del intento de interponer una acción judicial, mencionando los 

reglamentos o las normas de la HACLA que fundamenten o requieran dicha 
acción;  

 
3. Si la e acción judicial que se tiene intención de interponer se base en que no se 

le reembolsó a la HACLA dinero por alquiler pendiente de pago, pérdidas por 
vivienda desocupada, reclamos por daños a la vivienda o alguna otra candidad 
que se le deba a la HACLA, la cantidad que se le adeuda a la HACLA y, para las 
familias participantes, aviso de que tienen la opción de pagar a plazos;  

 
4. Información sobre el derecho que tiene la familia afectada a una audiencia 

informal y cómo solicitarla; 
 
5.  Información de la disponibilidad de un arreglo especial razonable para una 

familia que tenga una persona con una discapacidad; y 
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6. La fecha límite para solicitar una audiencia que no es menor de 30 días después 
de que se haya enviado por correo el Aviso de Intento de Acción Judicial y el 
Derecho a Solicitar una Audiencia. 

 
 
Capítulo 17: Procedimientos especiales para programas de vale restringido a 
proyectos (PBA, por sus siglas en inglés) 
 
17.1 Programa de certificado restringido a proyectos (PBC, por sus siglas en inglés): 
 
El programa de certificado restringido a proyectos consta de vales que la Junta de 
Comisionados apartó antes de 2001. Estas viviendas están sujetas a las disposiciones 
de 24 CFR parte 983 modificada el 1o. de abril de 2002 con la excepción de 24 CFR 
983.151(c) en renovaciones que la actual norma en 24 CFR 983.10 regula. La HACLA 
ya no adjunta vale de subsidio a viviendas que tengan un vale restringido a proyectos 
bajo el programa de certificado restringido a proyectos (PBC). 
 
A medida que los contratos de certificado restringido a proyectos venzan, la HACLA 
determina si va a renovar el contrato como vale restringido a proyectos de acuerdo al 
Aviso 2008-14 del PIH del HUD y toda directriz posterior del HUD. 
 
Al renovar el contrato, la HACLA se asegura que el propietario esté enterado de los 
requisitos establecidos por legislación de la Ley de Violencia en Contra de Mujeres 
(Leyes públicas 109-162 y 109-271), que enmendaron a la Ley de Vivienda de 1937, 
conforme al Aviso de Registro Federal del HUD del viernes 16 de marzo de 2007 (FR 
Vol. 72, Núm. 51 página 12696), al Aviso PIH 2007-5 del HUD, al Aviso de Registro 
Federal del HUD del viernes 28 de noviembre de 2008 (FR Vol. 73, Núm. 230 
página 72336), y toda instrucción posterior del HUD. 
 
17.38 Viviendas hacinadas, subocupadas y accesibles  
 
Si una familia ocupa una vivienda del tamaño equivocado o una vivienda con 
características para discapacitados y la familia no necesita ese tipo de vivienda, la 
HACLA le avisará a la familia y al propietario de esta determinación y de la intención 
que tiene de cancelar el subsidio de dicha vivienda.  
 
En esos casos, la HACLA le entregará a la familia un vale restringido al inquilino a 
menos que: 
 

• El propietario ocupante tiene una vivienda del tamaño adecuado, y  
• La familia cumple con algún criterio especial de la vivienda, y 
• La familia desea alquiler la vivienda que está disponible. 

 
Después de darle a una familia un vale restringido al inquilino para que busque otra 
vivienda, la HACLA continuará el subsidio de la vivienda en el PBV para dicha familia 
siempre que la familia tenga un vale restringido al inquilino válido. La HACLA debe 
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terminar el subsidio del PBV de la familia al vencer el plazo del vale (incluida toda 
extensión que la HACLA haya otorgado). El plazo total del vale, incluido extensiones 
para arreglos especiales razonables, no debe de pasar de 365 días, que es lo que la 
HACLA considera ser un tiempo razonable para ese propósito.  
 
 
Capítulo 18: Procedimientos especiales para el programa de Shelter Plus Care 
(Alojamiento y cuidado; S+C, por sus siglas en inglés)  
 
18.6.3 Ciudadanía a condición migratoria 
 
Debido a que el subsidio de alquiler restringido al inquilino, el subsidio de alquiler 
restringido al proyecto, el subsidio de alquiler restringido al patrocinador (TRA, PRA, y 
SRA, respectivamente por sus siglas en inglés) y algunos componentes del programa 
S+C no son programas de la Sección 8, los requisitos ciudadanía o de condición 
migratoria que aplican a la Sección 8 no aplican a solicitantes o participantes del S+C 
dentro de esto componentes.  
 
18.6.3 4 Transferibilidad 
 
18.6.4 5 Requisito de igualación de servicio auxiliar 
 
18.6.5 6  Requisitos de información 
 
18.6.6 7  Ausencias de la familia 
 
18.6.7 8  Limitaciones en la mudanza 
 
18.6.8 9  Traslado entre componentes 
 
18.6.9 10  Espacio insuficiente en viviendas de un único cuarto (SRO) 
 
18.6.10 11  Solicitudes para arreglos especiales razonables 
 
18.6.11 12 Obligaciones de la familia 
 
18.6.12 13 Cancelando participantes 
 
18.6.13 14 Miembros de la familia supérstite o restantes (aún vivos) 
 
18.6.14 15 Derivación al Programa de Vales de Vivienda de Elección  
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Capítulo 20 Procedimientos especiales para el programa de adquisición de 
vivienda de la  Sección 8  
 
20.1.2 Familias que reúnen los requisitos 
 
20.1.2.1 Requisitos básicos para participar 

 
Además de los requisitos que tienen que reunir las familias en las normas, las familias 
no tienen que deber ningún dinero ni estar atrasados en el pago de alguna cantidad 
que se adeudada a la HACLA o a alguna otra agencia de vivienda pública (PHA, por 
sus siglas en inglés), ser un participante de la Sección 8 que ha ocupado la 
vivienda por lo menos doce (12) meses. Participantes que no estén ocupando su 
vivienda o que hayan recibido un aviso de que tienen noventa (90) días para 
mudarse no se aceptarán en el programa de adquisición de vivienda hasta que 
tengan un nuevo contrato del programa de alquiler y que hayan permanecido en 
su vivienda actual cuando menos doce (12) meses. También tienen que reunir los 
siguientes requisitos: 

 
1) Ser un participante actual de la Sección 8 de la HACLA que se considere 

como una familia con personas ancianas o discapacitadas como se define en 
24 CFR 5.403(b); o 

 
2) Ser un participante actual de la Sección 8 de la HACLA, que no se considere 

como una familia con personas ancianas o discapacitadas, y que esté 
actualmente inscrito en el programa de autosuficiencia familiar (FSS, por sus 
siglas en inglés) de la HACLA y que cumplen con el contrato de participación 
(CoP, por sus siglas en inglés) del FSS; o 

 
3) Ser una familia que resida en una vivienda de vivienda pública de la HACLA 

que esté participando en el programa de Servicios Auxiliares de 
Oportunidades para Residentes (ROSS, por sus siglas en inglés) de 
Servicios Auxiliares para la Adquisición de Vivienda del HUD; o 

 
4) Ser una familia solicitante que reúne los requisitos que se certifica ser 

desplazada o que está a punto de ser desplazada debido a un proceso de 
una agencia gubernamental que opere conforme a un acuerdo con la 
HACLA; o 

 
5) Ser un participante actual de la Sección 8 que ha ocupado la vivienda cuando 

menos doce (12) meses. Participantes que no estén ocupando su vivienda o 
que hayan recibido un aviso de que tienen noventa (90) días para mudarse 
no se aceptarán en el programa de adquisición de vivienda hasta que tengan 
un nuevo contrato del programa de alquiler y que hayan permanecido en su 
vivienda actual cuando menos doce (12) meses. 




